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SUMMARY:

Thanks to Mayor Sanders’ leadership, City Council support, and the dedication of staff in
numerous departments, Capital Improvements Program Review and Advisory Committee
(CIPRAC) presents to you the City’s first issue of the State of the CIP Status Report (Report).

The Report has been prepared in compliance with Section H(1), Council Policy 000-31. It
provides an introduction to the citywide Capital Improvement Program (CIP) process,
summarizes the CIP related accomplishments in the Fiscal Year (FY) 2012 and where
possible updated information about activities in the FY 2013 and tracks schedule and
budget commitments for project delivery. The Report also includes information on current
trends/issues of importance to the CIP and presents CIPRAC’s assessment of challenges
ahead and recommendations.

The Report is also accompanied by an updated version of the “CIP FY2013 Construction
Projects Contract Award List” as a stand-alone document. The information was last
submitted as part of the Mayor's May Revision to the budget.

This submittal, when used in conjunction with information on the City’s CIP website and in
the Budget Books, provides the City Council and the public with an opportunity to review
up-to-date information on projects in the adopted capital budgets. By providing an update
on the citywide CIP, staff is able to effectively communicate the latest progress on active
projects and update the City Council on any significant change. The Report however
-focuses on information readily available through Public Works Department (PWD)
databases and takes into account the data available from other asset owning departments
where possible. Although PWD has authored the submittal, CIPRAC membership
contributed to its completion.

Please note that the State of the CIP Status Report’s Exhibits including details are available
on the City’s CIP website: http://www.sandiego.gov/cip/index.shtml.
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CIP Snap Shot

Citywide:

v'1900+ projects

v'983 projects completed or closed
v'186 projects awarded construction
v'$363M expended

Public Works Department:
v'930+ active projects
v'138 projects completed
v'$305M expended
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SECTION I
INTRODUCTION

A. BACKGROUND

Council Policy 000-31, Section H(1) which went into effect on April 5%, 2012 requires
CIPRAC to “provide semi-annual presentations/reports to the Budget and Finance
Committee covering the state of the CIP.” This is the first CIPRAC’s report in response to
the City Council Policy 000-31. The Report also discusses the process improvements
gained from the consolidation of contract procurement into the Public Works Department
(PWD), implementation of the CIP Streamlining measures approved by the City Council,
accomplishments, and successful implementation of the City’s SLBE (Small/Local Business
Enterprises) program.

Furthermore, it includes information on current
trends and issues of importance to the CIP. Included
in this Report are staff recommendations to improve
efficiencies and promote cost savings even further in
the execution of the program.

B. PURPOSE AND SCOPE

By providing an update on the CIP, staff is able to effectively communicate the latest
progress on active projects and update City Council on any significant change(s). This
Report provides up-to-date information on the status of active CIP projects in the PWD’s
database and other departments’ databases (where possible) to help facilitate decision
making in the upcoming budget cycle. While the annual budget process continues to be the
primary mechanism for defining, prioritizing, and funding projects, the information
provided in this Report augments the 2012 CIP Budget document.

The following items are covered in the Report where available:

1. Construction Projects - projects that result in the construction of capital
improvements. These projects are typically bid by and awarded to a
contractor. However, construction projects can also be completed by City
forces, or other jurisdictions or entities through an agreement with the City.

2. Non-construction Projects - projects that indirectly lead to the construction of
capital improvements such as feasibility studies and master planning efforts as
well as Real Estate transactions. However, Real Estate and transactional
projects are not included in this edition of the Report.

3. Public Art Projects - projects involving artworks funded by the CIP. Public art
projects may be associated with a specific capital improvement project or as
part of a larger public art strategy with funding support from the CIP.

l1|Page



4. Service Agreements - Service agreements with other agencies or private firms
hired to provide professional services (e.g., design) in support of the CIP.

This Report excludes the following:

e Projects implemented by Redevelopment Agencies or Civic San Diego
(formerly known as CCDC and SEDC;

e Other items in the CIP budget such as staffing and equipment purchases; and

e Projects funded by private developments that will be transferred to the City
depending on the developers’ schedules.

Furthermore, this edition of the Report lacks a complete account of the projects
tracked independently by asset owning departments e.g., Environmental Services
Department and Public Utilities Department due to the current decentralized
information system.

C. CAPITAL IMPROVEMENTS PROGRAM (CIP)

The City's CIP is a multi-year forecast of capital needs
which includes new construction projects and
planned improvements of existing facilities. The CIP
establishes structure and consistency by identifying,
prioritizing, approving, and funding capital
improvement projects through coordination with the
participating City departments, CIPRAC and feedback
from the community and City Council.
Implementation of CIP projects is based on the City's
adopted General Plan and applicable community
plans. However, the amount of CIP progress is
balanced against the priorities of various funding
sources and the overall services provided by the City.

D. CIP PROJECTS

What is defined as a capital project may vary from agency to agency. Generally, CIP
projects are tangible items that have a life expectancy greater than one year and will
be accounted for as fixed assets with values for capitalization purposes. City Council
Policy 000-02 clearly establishes when a project is capital in nature which means it
results in capitalized assets that have values for assessment of prosperity and
financing purposes. The City also forecasts and directs its CIP projects where it
believes it will face future demands and growth.

The CIP encompasses a wide range of projects administered by a number of
departments and funded with a variety of sources. Projects are identified and funded
by the asset owning departments (e.g., Airports, Environmental Services, Fire-Rescue,
Library, Park & Recreation, Police, Public Utilities, Public Works-General Services, and
Transportation & Storm Water) who also manages, operates, and/or maintains the
asset. Repair and maintenance records, public inquiries, legal requirements,
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promotional programs, and City Council requests are the usual triggers for initiating
CIP projects.

The CIP does not necessarily rely on the City’s General Fund. Many projects are
funded through a variety of sources which frequently have conditions and restrictions
on how funds can be spent. Some departments have enterprise funds based on the
collection of fees that can only be used for department-specific projects, like the
construction of water and sewer pipes. General fund departments may rely on
developer fees and assessments, capital outlays, and grants, among other sources.
Examples of funding sources include: sewer and water fees, a one half-cent local sales
tax for transportation improvements, development impact fees, facility benefit
assessments, private donations, City-owned property sales, and state and federal
grants. Financing in the form of bonds may be utilized for large and/or costly projects,
and deferred capital project needs.

Since the demand for capital projects typically exceeds the amount of funds available,
projects are prioritized. Prior to undertaking the development of the annual CIP
budget, staff refers to pre-defined criteria for what kind of projects or equipment are
to be considered for the project portfolio. Furthermore, the CIP prioritization process
used by CIPRAC establishes guidelines for an objective process in the selection and
ranking of projects (i.e.,, Council Policy 800-14) which then provides the decision-
makers with a basis for optimizing the use of available funding resources.

Once the CIP list of projects is finalized during the annual Budget approval process,
the City holds public hearing(s) for community input prior to final adoption by City
Council. The CIP Budget Development Calendar (included in the Budget Books)
shows the timeline of this process.

E. PROJECT SCHEDULES

The CIP website (http://www.sandiego.gov/cip/index.shtml) provides schedule
information by phase and completion date for active projects in the PWD database.
Projects are sorted by CIP identification number. For the purposes of this Report, a
project is considered to be complete when it is available for its intended use. There
may be a significant period of time between project physical completion and project
acceptance. Issues such as completion of “punch list” items (i.e., remaining minor
construction items to be completed) or settling of contractor claims may take
additional time which could delay project acceptance.

Baseline schedules are established for projects as a
commitment for delivery and a reference point for
measuring on-time project delivery performance. For
construction projects, baseline schedules are typically
established at major milestones such as preliminary
engineering, design, and the time of contract award.
For non-construction projects, baseline schedules are
typically established once the scope has been defined
and a budget has been established.
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Baseline schedules can also be derived from commitments that have been made
through the budget process, general obligation bond programs, or Mayoral and the
City Council direction.

Schedules may be “reestablished” for some projects due to significant scope changes
that impact the original committed schedule or the Mayoral/City Council directed
reprioritization. The completion dates used for this Report reflect the project’s actual
status. The status of the projects will be represented by one of the following
categories:

1. On Schedule: It is important that projects are on schedule since there are usually
deadlines associated with civic events, environmental requirements, moratoriums,
coordination with other City and non-City contracts, and other time constraints.
Projects are determined to be on schedule if they are to be completed within 1
month prior to the committed substantial completion date. Projects are also in
this category if no previous schedule commitment existed, in which case a
schedule is being established with this Report. This may include projects that had
pending schedules at the time of the previous report. Schedules for public art
projects that are adjusted in order to align with the implementation of their
associated capital improvement projects are considered to be on schedule.

2. Extended Schedule: Projects have extended schedules when the project is
running more than 22 Working Days behind the committed delivery date i.e,,
Substantial Completion. Representation of a project as “extended” in this Report
does not constitute resetting the baseline schedule for the project. Unless the
project delivery team is able to make up the delay prior to project completion,
these projects will track as extended schedule projects.

3. Reset Schedule: Projects that have their schedules reset are those where
committed schedules are no longer feasible as a result of significant changes in
scope, bid protests or due to Council or Mayor directed reprioritization. The goal
with these projects is to update to reflect realistic schedules for delivery. Since the
process for resetting projects is still being developed by CIPRAC, this edition of the
Report does not account for those.

4. Pending Schedule: Projects that do not have schedules at the time of this Report
are noted as Pending. The schedules for these projects are uncertain due to
incomplete scoping, community concerns, real estate, or funding issues. A number
of new projects beginning activity in FY 2012 have not been fully scoped and are
thus marked as schedule pending. Projects with schedules pending are not
counted as active projects.

5. On-hold Schedule: Project schedules that have been deferred and placed on-hold.

F. PROJECT BUDGETS

Project specific budget information is included for FY 2012 projects posted on the CIP
website. Budget figures provided reflect the current funding programmed for that
particular project in the City's CIP. This includes all past, current, and future fiscal
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years of funding. Budget resets (when referenced) in the Report reflect changes to
the baseline budget upon the City Council’s approval.

Baseline budgets are set when the CIP budget is approved by the City Council. The
baseline budget is used to serve as a commitment for delivery and a reference point
for measuring “on-budget” project delivery performance. It is important to note that
the baseline budget for a project may not match the latest budget forecasts Projects
that have their baseline budgets reset are those where committed budget amounts
are no longer feasible as a result of significant changes in scope.
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SECTION II
PROGRAM OVERVIEW

A. CAPITAL PROGRAM HIGHLIGHTS AND TRENDS

1)
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Capital Program Alignment With Citywide Plans And Policies And State
Regulations

a)

b)

d)

CIP Alignment with 2008 General Plan - With the 2008 update of the City’s
General Plan, the significance of successfully aligning CIP efforts lies in our
ability as a City to not only have a vision for our future but also a plan for
the infrastructure necessary to support that vision. Close coordination
between staff in master planning and the General Plan update is ongoing to
ensure cohesive and consistent plans that align with the City’s vision that is
“a well-managed City government supporting a thriving and sustainable
San Diego - America’s Finest City.” Therefore, CIPRAC continues to adhere
to the “Guiding Principles” in the General Plan through the General Plan
Update process, master planning for City facilities, and executing the CIP.

City’s Strategic Plan - The CIPRAC also continues to adhere to the Strategic
Goals and Objectives in the City’s Strategic Plan to ensure that its
membership is working toward the same end.

California Regional Water Quality Control Board - General Construction
Permit (CGP) - The CGP regulates discharges of pollutants in storm water
associated with construction activities to waters of the United States from
construction sites that disturb one or more acres of land surface. To ensure
compliance with this permit, staff from Public Works Department (PWD)
and Transportation & Storm Water Department updated the Standard
Specification for Public Works Construction (i.e., The WHITEBOOK).
Additionally, Field Engineering staff oversees public and private
construction projects, subject to CGP, for compliance with the permit’s
provisions including implementation of storm water construction best
management practices, conducting sampling and monitoring, performing
inspection, reporting and record keeping.

City of San Diego Standard Specifications and Standard Drawings Updates

Some of the CIP streamlining
measures contribute to streamlining
City’s contract documents and
updating  the  City’s  Standard
Specifications and Standard Drawings
for the construction of public facilities.

PusLic NORKS

The PWD took the lead to coordinate
the modifications and updates.

Regularly updating the City’s essential CIP contract standards e.g,
specifications and drawings will improve business practices and provide



2)

7|Page

clarity and consistency not only in construction documents but also in the
field, ultimately promoting cost savings by avoiding disputes and delays
associated with ambiguity.

e) Complete Streets -Effective January 1, 2011, state law requires that cities
address complete streets upon revisions to their general plan circulation
elements. The specific requirement is to “plan for a balanced, multimodal
transportation network that meets the needs of all users of streets, roads,
and highways for safe and convenient travel in a manner that is suitable to
the rural, suburban, or urban context of the general plan.” The City’s
General Plan Mobility Element as adopted in 2008 meets this requirement
and sets the direction for the CIP transportation projects.

Major Projects - “Great Cities Are Defined by Great City Centers”

San Diego is one of the youngest metropolitan areas in America, and has a rich
history and maturing economy and communities. The opportunity exists today
to create great civic spaces and to highlight the City’s significance as a central
touristic destination. The following projects taking shape in FY 2012 and FY
2013 are examples of these great opportunities.

a) Convention Center Expansion -
Following extensive outreach in
the contracting community and a
pre-qualification based Request
for Proposals (RFP),
“Clark/Hunt, A Joint Venture,”
has been selected to provide Pre-
Construction Services leading to
a Guaranteed Maximum Price
(GMP).

A Phased funded pre-construction services agreement has been negotiated
which was approved for award by Council on October 1st, 2012. As part of
the contract, this $460M Construction Manager at Risk (CMAR) project will
incorporate significant local and small business outreach as an integral
component of project delivery.

b) New Central Library - San Diego’s new Central
Library will be a public space unlike any other
in San Diego. The new Central Library (which is
also another CMAR project) will be an
architectural landmark. Designed as perhaps
the largest silver-rated LEED (Leadership in
Energy and Environmental Design) building in
California, it was developed as a civic role
model of sustainability and energy
conservation. Table II(A)(2)(b)1 shows the
current funding status of the project scheduled
to be substantially complete in Spring of 2013.
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Table I1(A)(2)(b)1

Funding Source 2002 Central Library | Current Plan

Plan
Bond Proceeds $92 million $0
Redevelopment Agency $37 million $80 million

Contributions

Grants $0 $20 million
Lease Agreement $0 $20 million
Private Contributions $20 million $65 million
Total $149 million | $185 million

CIP and Environmentally Sustainable Practices. The City has been actively
incorporating environmentally sustainable practices in the planning, building,
and construction of CIP projects. The City’s General Plan has a strong
sustainability focus and provides local policies to address global climate change.
Consequently, staff is closely coordinating the most current information and
practices to comply and anticipate future needs.

a)

b)

Hazardous and Regulated Waste Management - With the implementation of
enhanced specifications regarding hazardous and regulated waste
management in the City’s WHITEBOOK, the City now has a more proactive
role in how contractors are identifying, storing, and disposing of hazardous
and regulated waste generated during CIP activities. This proactive role
minimizes unexpected costs to the project. Community Health and Safety
Plans are also created when construction areas encounter hazardous or
regulated wastes. These plans address the disposal of that waste as
required to meet stringent California environmental regulations regardless
of where the waste is disposed.

Broad Spectrum Lighting - A citywide
project to upgrade 80 percent of the
City’s street lights to energy-efficient
fixtures that produce a whiter light
that is more like moonlight. The
project will save an estimated $2.2
million annually from reduced
energy and maintenance costs and
15 million kWh per year.

The $16 million retrofit is funded by a financing package that includes a
$13 million bond, $2 million in EECBG federal grant stimulus funding, and a
$3 million low-interest State loan. In addition, San Diego Gas & Electric will
provide a one-time $1.8 million rebate for the lighting change. More than
35,000 induction technology street light fixtures, using Induction Broad
Spectrum light technology, will replace the old sodium vapor lamps. The
new light fixtures will make colors easier to see at night because they
produce a broader light spectrum than sodium vapors.
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d)

Energy Efficiency - City Administration Building Boiler Replacement Project.
This project replaced the existing system that provides steam to produce all
domestic hot water and heat for the five buildings it serves, City
Administration Building (CAB), Fire Station 1, Golden Hall, Civic Theatre,
and the City Operations Building (COB). The system was replaced with new
energy efficient boilers that use less gas, electricity, and water.

Uses & Energy Rates - The CIP includes review of project uses in order to
qualify for SDG&E rates that can save significant operating expense over
time. In particular, planning and design ensures separation of sports and
ball field lights as well as outdoor lights, from building meters that allow
the City to achieve lower monthly energy bills. Example projects in the
works include Scripps Ranch Recreational Center, and Cesar Chavez
Recreational Center (Larsen Field).

Green Building - The City of San Diego passed the amended Green Building
Council Policy (900-14) in 2010 that mandates all new City buildings (e.g.,
New Central Library) and major retrofits include solar solutions and meet
LEED Silver criteria. Solar Energy - Solar Energy - San Diego now has more
solar installations than any other city in California. Of the 37 Megawatt
Hours (MWh) produced in the community, more than 2 MWh of it
is installed on City facilities. If one home needs 1 KWh of energy for one
hour, then 1 MWh of energy can sustain 1000 homes for one hour. Fifteen
municipal facilities fitted with photovoltaic will help the City reach its goal
to pursue energy independence. San Diegans will save about $1 million
each year in energy costs with the City's two large solar systems; one at
Otay Water Reclamation Plant and the other at the Alvarado Water
Treatment Plant.

Also, the Scripps Ranch Recreation
Center Photovoltaic (PV)
Solar/Battery Project completed on
June 30, 2012 has a 30KWh
Photovoltaic  solar system and
100KWh advanced Lithium -ion
Battery Energy storage. The Solar
system provides most of the power to
the entire facility during the day
saving the SDG&E electric charges at
this facility.

The PV system charges the battery system for night use and when PV is not
producing enough power. In case of emergency such as a black-out, this
system provides power to the facility. The funding for this project came
from Department of Energy, California Public Utilities Commission, and an
incentive from California Solar Initiative managed by the California Center
for Sustainable Energy. This is a pilot project and is the first of its kind.

Sustainable Landscapes - The City continues to implement sustainable
landscape techniques as identified in CP 200-14 for the design and
construction of its park and recreation facilities. Furthermore, integrating



4)

5)

6)
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sustainable landscape design practices is becoming an important
component of the City’s projects. The City’s designers integrate the
standards and philosophies of other programs e.g., Sustainable Sites
Initiative (SITES). SITES provides guidelines and recognition of sustainable
landscapes based on their planning, design, construction and maintenance.
This includes consideration of sustainable practices regarding site soil,
hydrology, vegetation, materials, as well as human health and well-being.

Deferred Capital Bonds. To address its aging streets, sidewalks, storm water
pipes and buildings, the City issued its first of several planned capital bonds.
Over the past several months, staff, the Independent Budget Analyst (IBA), and
the Budget & Finance Committee (B&FC) have been working together discussing
various funding options for the deferred capital backlog related to the general
fund supported streets, storm drains, and building infrastructure assets. To
rejuvenate the City’s infrastructure, the team has developed and the Council
approved a funding plan including deferred capital bonds over the next five
years. The following table illustrates the status of the secured funding as of the
FY 2012:

Table I1(A)(4)1
.~ pa b2z
Resolution R-305163 R-307352
Authorized $102,698,000 $75,000,000
Date 7/31/2009 4/23/2012
FY12 Drawdown $81,152,103 N/A
To-Date Drawdown $82,875,460 $55,165

Accelerated Streets/Paving Projects.

Since 2001, the City has retained
specialized  consultants to  perform
pavement condition surveys. The most
recent survey conducted in 2011 was the
most comprehensive to date and has
allowed the City to develop a detailed
analysis of current street conditions.

Several new reforms with regard to the contract award process and contract
billing procedure have greatly improved the City’s ability to promptly implement
street paving contracts.

In FY 2012 these changes along with an upturn in economic conditions and bond
funding allowed the City, to pave approximately 65 miles and slurry 226 miles
of City streets. This represents nearly double the street maintenance performed
in the last two fiscal years combined.

Americans with Disabilities Act (ADA) Improvements. To improve the
accessibility of City facilities, libraries, and sidewalks, the City continued to
include ADA compliance projects (separate or included with other construction



works) in its CIP. Table A(4)1 below shows the trend in ADA compliance
construction activities over the past 3 fiscal years. See Exhibit A for details.

Table I1(A)(5)1

Number of Cost of Curb Cost of Total

Curb Ramps | Ramps Additional ADA

Components *
Total FY 12 $4,352,417

$3,352,419 | $7,704,836
Total FY 11 ‘ 1,839 $4,664,996 $2,606,897 | $7,271,893
Total FY 10 623 $1,600,800 $4,647,616 | $6,248,416

Note: Examples of additional ADA retrofit accomplishments other than curb ramps include ADA
compliant audible pedestrian signals and pedestrian push buttons at intersections and sidewalks
barriers removal.

B. ORGANIZATIONAL CHANGES

1)

2)

Consolidation of Contracting Services and Public Works Department. To
streamline contracting for public-works projects the Mayor ordered the
consolidation of the Contracting Services and Public Works Department. The
Reorganization was intended to reduce time to award bids for CIP contracts.
Under the reorganization, 14 positions were transferred from Purchasing and
Contracting to the Public Works Department.

CIP Review and Advisory Committee (CIPRAC) Evolution. In response to the
CIP Audit recommendations, CIPRAC’s charter was significantly revised to
increase its role and responsibilities. Now, CIPRAC’s mandate is to provide a
high level, cross functional review of the prioritization process for the entire
City’s CIP to ensure adherence to established practices (i.e.,, CP 800-14). CIPRAC
is a high level committee comprised of City staff advising the Mayor. It ensures
conformance with the Mayor and Council policy goals, departmental priority
needs, and anticipated funding sources.

C. STREAMLINING PRACTICES AND NEW TECHNOLOGY

1)

2)
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CIP Performance Audit Recommendations. The CIP Performance Audit
conducted by the City Auditor (issued in Sept 2011) made 24 recommendations
23 of which have been agreed to and are at various stages of the completion.
More specifically, 15 recommendations have been completed or are near
completion while the implementation of 8 recommendations is ongoing and 1
has been disagreed with.

CIP Streamlining. The Public Works staff presented the Council with a number
of Streamlining and Contracting Improvements most of which were
unanimously approved except where noted here. These improvements included:

1) Increase the threshold for various contracts and agreements and
construction change orders;

2) Modify the Municipal Code to allow for Multiple Award Construction
Contracts (MACC)*;



3) Modify the Land Development Code as it relates to Site Development
Permits for CIP projects (not approved, yet);

4) Reconcile Council Policies 600-24 and 600-33 as they relate to park
projects; and

5) Authorize automatic transfers of project savings at project completion to
other Capital Improvements projects.

6) Clarify and Streamline Bid Protest Process by modifying the Municipal
Code (Chapter 2, Article 2, Division 30)

7)  Adopt the new Council Policy for CIP Transparency Enhancements (CP
000-31).

8) Authorize Mayoral approval to transfer project savings at project
completion to other projects.

9) Support Regional Procurement Cooperation Program for interagency
agreements.

10) Discontinue seeking the Council approval for property acquisition when a
project budget is approved by Council with a portion of the funding
reserved for property acquisition.

11) Implement IBA’s (Independent Budget Analyst’s) recommendations:

1. Dedicate more time during the annual budget hearing process for
CIP review.

2. Allow direct docketing to full City Council for CIP Projects (i.e., no
Committee hearing required).

Note: The first group of MACC Design-Builders for utility pipelines has been selected and the base contracts
will be submitted to the City Council for approval on October 15th, 2012.

The streamlining and contracting measures will significantly change how CIP
projects are approved resulting in a minimum savings of three months from the
time of bid of a project to the award of the contract. In addition, these changes
will result in increased capacity for the Public Works Department which could be
used for additional deferred capital projects and CIP transparency efforts.

3) Online Bidding. During the FY 2012 CIP Streamlining presentation staff
committed to implement a state-of-the-art procurement system for construction
contracts. An efficient user friendly online bidding system providing electronic
creation, issuance and notification of solicitations and preparation and submittal
of bids is being procured and implemented. The funding authorization for the
procurement of the system is schedule for submittal to the City Council on
October 22nd, 2012. The system will replace many of the current manual and
paper-based processes related to the bid and award of public works
construction contracts. This system will improve efficiency and increase long
term cost savings for both the city and for bidders.
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4)

Innovative Contracting and Project Delivery Methods. To expedite the
execution of CIP, the City has developed a wide range of innovative project
delivery methods. Being clearly ahead of many agencies, the City now uses
different delivery methods for the CIP projects. The “low-bid” Design-Bid-Build
method continues to be the most commonly used system, approximately 75% of
the time. While this system is used for both large and small projects, there are
situations when other methods are more advantageous. Additional contracting
methods include Design-Build, MACC (Multiple Award Construction Contracts),
CMAR (Construction Manager At Risk), JOC (Job order Contracting), Sole Source,
and As-Needed Emergency On-Call List.

The City also successfully completed its
Water Group Job 920 which was a pilot
project to test the possibilities of
delivering routine projects without
extensive detailed design plans. The pilot
project relied only on the City’s standard
designs, specific GIS maps, and
spreadsheets. = When compared to a
similar recently completed project (i.e.,
Water Group Job 908), it was completed
6 months faster. The City now plans to
expand the use of this process primarily
for accelerating similar projects.

D. CIP TRANSPARENCY

1)
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Budget Process and Public Input. During the FY 2013 budget process, staff
was made aware of public concerns about the amount and effectiveness of
community input during the CIP budget development. Consequently staff
recommended several initial solutions:

1.  Step up public outreach efforts in
educating the public about the
process and how they can be more
involved.

2. Seek public feedback for the
desired improvements. Develop
more centralized online intake
points.

3. Post information on and utilize the

recently created CIP website.
(http://www.sandiego.gov/cip/ind
ex.shtml)

4.  Work with City departments to enhance input and over time develop a

centralized online application for receiving and forwarding public requests
to the appropriate departments.
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5. Develop simple criteria for screening requests received to sort out project -
requests from Recommendation 3.

6. Increase the role of Community Planners Committees (CPC) to use as a
forum for collecting and consolidating community feedback and reporting
those requests to the Council and the Mayor prior to April budget
deadlines.

City’s New CIP Website. In response to the Council Policy 000-31 the City
developed a comprehensive one-stop internet site. The site is a major step for
enhancing CIP transparency and improving access to the publicly available
information related to the CIP. Further upgrades are in the works.

E. CIP SUCCESS STORIES

1)

2)

3)
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Reduced Bid to Award Period. Shortly after the organizational changes to
consolidate Contracting Services with the PWD, the time between the Bid
Opening Date and the Contract Award was reduced from six months to less than
three months and continues to improve.

Improved Statewide Benchmarking Averages. The City through PWD has
been an active participant in the Statewide Benchmarking Group that consists of
7 major cities in California. The group has been cooperating, setting benchmarks,
identifying the best management practices, and exchanging performance
measures and ideas among the members. The recent data indicates significant
improvements in the PWD’s delivery costs of the CIP as a percentage of
construction hard costs which point to the City’s BPR and process improvements
initiated in FY 2006. A comparison between the 2009 and 2011 studies show
that the City’s average soft costs (i.e., administrative costs to manage and deliver
the project) have been reduced by 5% points. During this same time, PWD’s
reimbursement rate for work performed on projects has increased by nearly 3%
points. The increased efficiency from streamlining and improved charging
practices translates into more revenue and increased project executions.

Awards for Excellence in Engineering.

During FY 2012, the City’s public works

professionals won 20 prestigious local and
national awards for various capital
improvement projects. = Among the most
awarded projects was the Alvarado Water
Treatment Plant Upgrade and Expansion
which received six awards, including the
National Recognition Award from the

American Council of Engineering Companies.

The last phase of the upgrade, the installation of ozone facilities, concludes the
plant’s extensive expansion that began in 1994. Other award-winning projects
include the First Avenue over Maple Canyon Bridge Retrofit and Painting Project,
the Ocean Air Community Park, Rancho Pefasquitos Pump Station, and the
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Garnet Avenue Emergency Storm Drain Replacement Project. The awarding
organizations include the American Public Works Association, Construction
Management Association of America, the American Society of Civil Engineers and
the California Park and Recreation Society. The Harbor Drive Pedestrian Bridge
project also won 6 awards including the ACEC National Grand Award Winner
and ENR’s Best of the Best Award for Transportation.

High Quality Construction Documents. Following several years of intense and
continuous improvements to the City’s contract documents and specifications,
the hard work is paying off. The City is now enjoying all-time lows in bid
protests and rejections, claims, change orders, and other contracting nuisances
pointing to improved quality. For example, the audits conducted last year
indicated construction change orders averages to be well under 5%.

F. CHALLENGES AHEAD

1)

2)

3)

4)
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Growing Pains.

Over the next several years and as the local economy improves, the CIP size is
expected to continue to grow due to a large volume of work. For instance, staff is
expecting a significant increase in the transportation projects once the future
planned deferred capital bonds are in place. Also, utility projects are expected to
continue at the same or greater rate than over the past few years. This growth
combined with a small City work force will continue to present challenges
looking for creative approaches, increased consulting work, and possible
targeted staff increases while the streamlining efforts continue.

Centralizing Project Budget and Schedule Data.

One of the CIPRAC’s new responsibilities is to centralize CIP information. The
CIP website is the first step. However, to have real-time and readily accessible
information, as the next step, CIPRAC is exploring means and methods to
centralize CIP budget and schedule related data among various databases
currently in use by the various asset owning departments. Centralizing
information will greatly improve future Reports.

CIP prioritization Policy 800-14.

Staff has developed a draft of a revised objective and comprehensive
prioritization formula that is not only unique in the City but also more
comprehensive than those currently used by other agencies. It is currently in
the community outreach stage of this effort. The challenge with amending the
Council Policy is the time necessary to allow for community involvement and
input. The policy should be approved and implemented for better balancing of
needs and available resources without delay.

Multi-Year CIP Budget/Program.

Buildings, infrastructure, technology, and major equipment are the physical
foundation for providing services to the City’s constituents. The procurement,
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construction, and maintenance of capital assets are a critical activity of the City
and therefore require careful planning through the review of the City’s capital
needs and funding programs each year through a compressive integrated capital
asset management system. However, a prudent multi-year capital plan identifies
and prioritizes expected needs based on a community’s strategic plan,
establishes project scope and cost, detailed estimated amounts of funding from
various sources, and projects future operating and maintenance costs that will
expand well beyond one year.

The CIP Audit of 2011 elaborated how on important it was for the City to
implement a multi-year plan in addition to annual CIP budget. The challenge
now remains to implement and adopt comprehensive multi-year capital plans to
ensure effective management of capital assets. Capital plan must
comprehensively evaluate anticipated capital spending needs and identify
potential funding sources.

Additional Challenges in Implementing CIP.

a) Not being able to fully fund projects, which means that the City would
not be able to take advantage of certain project delivery methods such
as Design-Build that could establish current day unit price levels by
requiring the full project cost be available up front.

b) A continuously growing list of needs with dynamic priorities (e.g., what
is a top priority today, may be overcome by another project of higher
priority tomorrow).

c) The deteriorating nature of deferred capital e.g., a particular issue
worsens with time, costing more to fully address the longer it's
deferred.

d) The need for investment in condition assessment and planning efforts
to better budget for and schedule future CIP projects.

e) The increase in environmental and code requirements on implementing
projects (e.g., storm water quality requirements) that drives up the cost
and time to implement CIP projects.

f)  The difficulty in projecting the future’s economic outlook which impacts
project cost estimate, industry competitiveness, etc.

G. ADDITIONAL STREAMLINING RECOMMENDATIONS

1)

2)
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Increase the JOC Task Order limit for roadway and pipeline construction from
$1M to $5M to increase the rate at which these projects within the City’s Right of
Way can be awarded.

Modify the Land Development Code as it relates to Site Development Permits for
CIP projects to shorten the design phase. See IBA Report Number: 12-04.
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SECTION III

CIP PROJECT PERFORMANCE

PERFORMANCE MEASURES

Following the Audit Committee’s recommendations (i.e., Recommendation #13),
staff made several significant changes to implement a system of measures to track
and monitor the CIP progress starting with the FY 2013. The citywide CIP now has a
set of consistent and comprehensive measures which are Metrics and Key
performance Indicators (KPIs) along with established targets. The Report focuses
on two areas: Baseline Budget and Schedule Changes and recently Completed
Projects. See Table III(A)1 for a partial list of those measures applied to the FY 2012
for illustration purposes.

Table I11(A)1

“ Key Performance Indicator (KPI) FY 12 Target FY 12
Actual

Expenditures

Commitment

w

(oY =

Notice to
Proceeds
Z38 Miles of
Pipelines
Miles of
Pipelines

Work in Place
7/ WorkIn

Construction
Time

148 SLBE

Subcontracting

Total Project Expenses ($)

Encumbrances (S)

Total Count of Limited NTPs (Notice to
Proceed) Executed
Miles Of Waterline Contracts Awarded

Miles Of Sewer Lines

Replaced /Rehabilitated (Beneficial
Occupancy/Beneficial Use)
Construction Work-In-Place
(Construction Contract Billings)

Total Value Of All Projects Awarded For
Construction

Percent of CIP Projects Designed Or
Constructed Within 10 Percent Of Both
Baseline Schedules

Average Time From Bid Opening To
Construction Contract Award

Average Time From Proposal Receipt To
Consultant Selection/Contract Award
Percentage of CIP Projects Within 1
Month of Original Baseline Schedule

Portion of CIP Funds Awarded Through
CIP Construction and Consultant
Contracts Restricted To SLBE/ELBE
Certified Firms

N/A
180 NTPs

20.0 Miles

60.0 Miles

N/A
$240.1 M

85%

60 Days
120 Days

85%

15.0%

$363.0M
$269.0M

175 NTPs

28.3 Miles

71.3 Miles

$245M
$256.9M

79%

92 Days
118 Days

72%

23.7%

Future Reports will include the interim progress and status of the completed FY.
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B. CIP STATUS “BY THE NUMBERS”

This section presents the CIP projects categorized in several ways to illustrate the
depth and breadth of the citywide accomplishments.

1) CIP Expenditures - Please see below for the summary of CIP expenditures
(citywide) across various asset types.

Table III(B)1
Airports $861,749
Buildings $118,520,121
Drainage & Flood Control $9,152,198
Landfills $239,692
Parks & Golf Courses $11,379,232
Transportation $91,728,685
Wastewater $77,959,034
Water $ 53,185,761
TOTAL $363,026,472
Figure III(B)1

B Airports

B Buildings

¥ Drainage & Flood Control
B Landfills

B Parks & Golf Courses

¥ Transportation

B Wastewater

B Water

See Exhibit B for details.

2) Project SAP Status - Table I1I(B)(2)1 below summarizes the status of the CIP
projects by asset types as recorded in SAP as of October 5, 2012:
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Table I1I(B)(2)1

ASSET TYPE CREATED RELEASED TECHNICALLY CLOSED
COMPLETE
Airports 15 3 5
Buildings 7 156 185 81
Drainage & Flood Control 43 34 10
Landfills 10 1 7
Parks & Golf Courses 1 103 64 55
Transportation 16 280 169 137
Wastewater 156 75 30
Water 128 77 50
TOTAL 34 891 608 375

NOTES:

1. Created - The project has been identified and funding has been appropriated but
activity has not begun on the project.
2. Released - The project is in progress.
3. Technically Complete - The project is substantially completed and the asset has
been put into service.
4. Closed - The Project is closed out in SAP and all accounts have been reconciled.

3) Projects Delivered - To illustrate the level of CIP activities, Figure 1I1I(B)(2)2
below shows the count of PWD’s projects in the FY 2012 as they progress from
one phase to the next in the supply chain.

Figure I11(B)(2)2

160

140
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Design
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Engineering

m Airport

W Storm Water

M Parks

M Buildings

W Wastewater

o Water

Bid/Award

Construction

Post Construction

4) Emergency Sole Source Contracts Awarded — During FY 2012 the City awarded
several sole source and emergency projects in response to the immediate and
unique requirements with a total value of $5,824,672.
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Project

Shawnee Rd
Water Main
32nd and
Harbor MH
replacement

Qualcomm
Stadium
Concrete
Repairs
47th and
Market

Carmel
Mountain Rd
Storm Drain

Via Esprillo
Slope Repair

University City

Sinkhole

Contractor

Cass
Construction
Orion
Construction
Corp.

Hazard
Construction

Sukut
Construction,
Inc.

Schiedel
Contracting
and
Engineering
Inc.

Orion
Construction
Corp.

Cass
Construction

Table I1I(B)(4)1

Construction

Cost/Estimate
$1,286,859

$1,500,000

$500,000

$205,500

$355,312

$1,177,000

$800,000

C. BASELINE BUDGET AND SCHEDULE CHANGES

Emergency
Initiation
Letter Date
Feb-12

Mar-12

Aug-12

Oct-10

Jan-11

Dec-11

Oct-11

Scope

Replace 1200LF of 12"
AC water main
Replacement of 2 MHs
on Harbor Ave
between Belt and
32nd.

Clean off all loose
concrete and rust
from steel and apply
rust coating.

Replace 110 If of 30"
CMP with 30" RCP

Replace 25 If of 48"
CMP with 48" RCP and
construct a cleanout at
the material change.

Replace collapsed
CMP and stabilize
existing failed slope
Stabilize Campus Pt
Rd replace collapsed
CMP storm drain,
broken sewer main,
water mains and fiber
optic duct bank.

Upcoming Construction Contracts (FY 2013) - Please see the updated CIP
FY2013 Construction Projects Contract Award List that accompanies this
submittal as a stand-alone document informing the City Council of the changes
since May 2012. The information was last submitted as part of the Mayor's
May Revision to the budget. In summary, as of this date, PWD has Awarded 21
projects for a Construction Value of $44.6M. A total of 8 projects have been
deleted from the list with a Construction Value of $13.7M and 21 projects were
added for a Construction Value of $23.6M.

As noted in the introduction to this Report, baseline schedules and budgets are
established for CIP projects as a commitment for delivery and a reference point for
measuring on-time and on-budget project delivery performance. In the normal
course of delivering public projects, however, projects are often re-scoped to take
advantage of additional funding or to address the changing needs of a community. In
order to realign the project delivery commitments with a revised scope, a baseline
budget or schedule adjustment (reset) may be proposed. Table III(C)1 below
summarizes the schedule status and changes (if any) for FY 2012 projects in the
PWD’s database.
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Table I1(C)1

Asset Type  Active Completed On- Schedules Schedules Schedules
Projects Schedule Extended To Be Pending On-Hold
Reset Schedules
Airport 9 1 2 6 N/A 0 0
Buildings 101 12 49 40 N/A 10 0
Parks 136 25 57 53 N/A 5 1
Wastewater 209 40 96 60 N/A 32 13
Storm Water 70 12 35 23 N/A 0 0
Transportation 220 20 111 81 N/A 32 8
Water 185 32 81 62 N/A 5 10
TOTAL 930 142 431 325 N/A 84 32
Figure III(C)1
1000
900
800
700
600
500
400
300
200 I
100 -
0 : : : : : [ e

Active Completed On-Schedule Schedules SchedulesTo Pending Schedules
Projects Extended Be Reset Schedules On-Hold

Although the established standard for “on-schedule” status is high (i.e., 22 Working
Days or 1 month), staff acknowledges that better monitoring and accountability are
needed for keeping more projects on track in addition to re-visiting the current
target.

D. Professional Service Agreements

In FY 2012 the City awarded 55 CIP related agreements to other agencies and
private firms for providing professional services such as design. The total awarded
amount for the year was $30,558,138.

E. Equal Opportunity Contracting Program

Small businesses are the backbone of San Diego's
economy. After two full years of implementation
and over 545 available certified firms in the
City’s database, the Small Local Business
Enterprise (SLBE) Program has proven to be an
extremely effective tool to increase prime and
subcontracting opportunities for all segments of
the small local business community.
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1) Annual Citywide CIP Subcontracting Goals. FY 2012 was another
outstanding year. Once again the City exceeded its Small Local Business
Enterprise annual goal for CIP Construction Projects. City certified SLBEs
received $57.5 million (23.7%) of construction contract dollars awarded. Total
awards to all City-recognized certified firms, was $63.5 million (26.2%).

Figure III(E)(1)1
(Contract Awards)
SLBE Goal Achievement Awards to Certified Firms
FY2011/FY2012 Certification Types
559% 23.7% $40.0 FY2011-FY2012
. $35.0
20% $30.0 " BmSLBE/ELBE Only
15% 12.9% $25.0
M SLBE Goal $20.0
10% B Goal Achievement ||$15.0 mOth
er
5% $10.0 Certifications
0% %50 (MBE, WBE, DBE
° 5 DVBE,etc)
FY2011 FY2012 FY2011 FY2012
Awardsto SLBE/ELBEs
FY2011-FY2012
$70.0
$60.0 $57.5M
$50.0 ~
$40.0 - // = SLBE/ELBE Firms
$30.0 v
/
$20.0 —s13.6M
$10.0 -
s_ ]
FY2011 FY2012
Table III(E)(1)1
(Contract Awards)
Project Type Total Project Estimated Percentage
Cost Awarded
Restricted Competition $10,945,000 4.5%
Open Competition 231,443,000 95.5%
Total $242,388,000 100%
There was also an increase in contract awards to certified consulting firms
totaling at 27%. See EOCP’s FY 2012 Annual Report for details.
2) Public Works CIP Streamlining Positive Impacts on SLBEs. The Public
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Works Department CIP Streamlining effort significantly increased the number
of restricted competition awards to certified firms. In addition, to ensure small




3)

4)
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contract opportunities continue to be made available, a goal of 15% of eligible
CIP Construction and Architect & Engineering projects be sized to facilitate
prime contracting opportunities for SLBE/ELBE firms was established. The
inclusion of mandatory SLBE/ELBE/DVBE participation levels on Multiple
Award  Construction Contract (MACC) tasks in both phases
(design/construction) and the inclusion of a mandatory networking event for
shortlisted prime contractors, provides additional subcontracting
opportunities and targeted networking for these certified firms.

Vendor Registration Status. A 2007 Mayoral Task Force requested the City
implement a comprehensive vendor registration system. As a result, a system
was implemented in 2008 but was unsuccessful since it was not tied to the
procurement system. Consequently the ITBLG (Information Technology
Business Leadership Group) recently approved the staff recommendation to
implement a solution to provide Vendor Registration and eSourcing. The
proposed solution is a comprehensive citywide system through which vendors
register and maintain their profile on line. The system also provides electronic
creation and issuance of solicitations by City staff, automatic vendor
notification of solicitations and electronic preparation, submittal and staff
tabulation of vendor responses. It also facilitates analysis and reporting on all
aspects of vendor registration and procurement including success in engaging
vendors and identifying strategic sourcing opportunities.

Online Tutorial. Following a model developed by the San Diego Airport
Authority, the City initiated a project to develop free online tutorial for bidders
of all sizes to learn more about contracting opportunities and the bidding
process. The City has hundreds of projects at any given time covering a wide
variety of assets serving the residents of San Diego. On this website bidders
will be able to view available contracts, apply for pre-qualification program,
learn about the bidding process, how to become certified under the City’s SLBE
program, review Bid results and much more.



SECTION IV
CONCLUSION

In compliance with Section H(1), Council Policy 000-31, the State of CIP Status Report
provides the Council up to date information on the status of currently active CIP projects to
help facilitate decision making in the upcoming budget cycle.

The PWD has already delivered 138 projects in the FY 2012 CIP and is expected to deliver
an additional 166 CIP projects by the end of the FY 2013, representing an influx of over
$428 million into the local construction industry and our City’s investment in providing
residents with facilities that improve the quality of life in San Diego.

Changes/updates to the FY 2013 construction contracts are also submitted as a separate
document titled “CIP FY2013 Construction Projects Contract Award List” which
accompanies this Report.

Staff is also seeking support for the following streamlining ideas:

1) Increase the JOC Task Order limit for roadway and pipeline construction from
$1M to $5M to increase the rate at which these projects within the City’s Right of
Way can be awarded.

2) Modify the Land Development Code as it relates to Site Development Permits for
CIP projects to shorten the design phase. See IBA Report Number: 12-04.

Being the CIPRAC's first report of this kind, staff acknowledges possible shortcomings due
to the significant amount of changes taking place since the CIP Streamlining measures were
approved and the challenges currently facing staff such as the lack of a more centralized
information system. Therefore, we are looking forward to the City Council’s feedback and
suggestions for improving the Report and making it an award winning and invaluable tool
in a completely transparent CIP.

The next Report is scheduled for submittal shortly prior to the start of the FY 2014 budget
process.

Snap Shot

Citywide:
v' 1900+ projects
v/ 983 projects completed or closed
v/ 186 projects awarded construction

v' $363M expended

Public Works-Engineering & Capital Projects:
v' 930+ active projects
v' 138 projects completed
v $305M expended
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SECTION V
EXHIBITS

A.  Americans With Disabilities Act Improvements
B.  Fiscal Year 2012 Expenditures by Project
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REPORTNO.:
Exhibit A

12-116

CIP Project Name

Estimated
Construction
Completion

Total Number

Total Cost of

of Curb Ramps Curb Ramps*

Description of
Additional ADA
Components

Total Cost of
Additional ADA
Components

Date

Fiscal Year 2010

Water Group 546 (OB103) 07/07/09 56 $142,072

Kearny Mesa Pool 7//09/10 1 Barrier Removal $279,481

Encanto Teen Center 7//09/10 1 Barrier Removal $406,433

Tierra Santa Rec Center 7//09/10 Barrier Removal $165,087

Euclid Community Center 07/09/10 1 Barrier Removal $217,523

Carmel Valley Community Ocean Air Park 07/13/09 Path of tre_lvel and building $868,552

elements improvements

City Curb Ramps GF-3 ADA 08/02/10 279 $701,795
Sewer & Water Group 760 (CA) 08/04/09 9 $34,187
3004 - Water Group Job 727 Cl (PN2) 08/06/09 11 $35,700
3004 - Water Group Job 735 CI (PN5) 08/06/09 5 $15,800
3002 - Water Group Job 540A CI (LJ101) 08/21/09 10 $30,000
3002 - Water Group Job 550 CI (CA102) 08/21/09 18 $54,000
Sewer & Water Group 796 (EA) 08/28/09 40 $126,040
Camino De La Plaza Streetscape Improvement 09/01/09 5 $14,200

Kellogg Park Play Area Upgrade 09/10/09 Path of travel and play area $18,800

improvements

FYO5 Traffic Signal Modification/Modernization - Group 2 09/22/09 15 $62,850

Paradise Hills Community Park Picnic Shelter 09/30/09 $13,040
3003 - Water Group Job 743 CI (LV) 10/12/09 36 $104,000

La Mirada Elementary School Joint Use Phase Il 10/14/09 110 foot pedestrian ramp $50,000
Water Group 549 (CA101) 10/30/09 27 $75,600
Paradise Hill Revitalization Project 12/01/09 16 $40,000
Palm Avenue - Accelaration (ON) 12/01/09 1 $2,750
Bayside Walk and West Mission Bay Drive TS 12/22/09 1 $3,150
University Avenue & Front Street Pop-outs 12/22/09 3 $5,400
Bird Rock Sewer Improvements 01/08/10 5 $10,680
Sewer & Water Group 676 (PN2) (03) 03/04/10 18 $56,986

INTERNAL WORKING DOCUMENT - NOT FOR PUBLIC USE
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CIP Project Name

Estimated
Construction

Total Number
of Curb Ramps Curb Ramps*

Total Cost of

Description of
Additional ADA

Total Cost of
Additional ADA

Completion Components Components
Date
South Clairemont Rec Center ADA Improvements 03/04/10 1 Barrier Removal $133,599
Northern Police Station ADA Improvements 03/04/10 1 Barrier Removal $287,080
Balboa Tennis Club House ADA Improvements 03/04/10 2 Barrier Removal $234,246
Morley Field ADA Improvements 03/04/10 Barrier Removal $175,147
Balboa Park Walks ADA Improvements 03/04/10 22 Barrier Removal $296,394
Cesar Chavez ADA Improvements 03/04/10 3 Barrier Removal $339,203
Bird Rock Elementary 03/26/10 3 Barrier Removal $300,000
Rancho Bernardo Fire Station #33 04/14/10 Path of travel improvements $191,050
Bird Rock Coastal Traffic Improvements 05/03/10 8 $17,088
Swanson Standley Pool ADA Improvements 05/13/10 2 Barrier Removal $417,843
Memorial Pool ADA Improvements 05/13/10 1 Barrier Removal $254,138
Potomac Street Improvements 05/14/10 4 $6,400
Genesee Avenue |-5 Eastgate Mall 05/21/10 4 $4,740
North Crown Point Gazebo 06/15/10 1 $15,000
49TH Street & Elm Street Sidewalk Improvements 06/24/10 2 $7,000
Sewer & Water Group 796 (EA)-1 06/28/10 11 $35,363
Total FY 10 623 $1,600,800 $4,647,616
FY 11 Total Cost of Curb Ramps and Additional ADA Components $6,248,416
Fiscal Year 2011
3000 - Water Group Job 705 CI (KE3) 07/09/10 16 $48,000
3000 - Water Group Job 464B CI (CC) 07/09/10 45 $127,600
3000 - Water Group Job 753 CI (CC33VC) 07/09/10 9 $24,000
Otay 2nd Pipeline - North Encanto Replacement 07/09/10 17 $51,000
Crown Point TS 12/09 EPA 07/09/10 4 $10,660
Sewer & Water Group 829 (CH) 07/09/10 16 $32,600
Fire Station #1 - Downtown 07/13/10 1 $3,500
Penasquitos Views TS 12/10 EPA 07/30/11 3 $11,070
City Curb Ramps GF-3 ADA 08/06/10 279 $701,795
Sewer Group 703 (KE1) (03) 08/06/10 61 $153,537
Crown Point ADA Sidewalk Installation 08/26/10 2 $257,000
4020 Murphy Canyon Rd Storm Drain Repair 08/27/10 2 $6,000
D/B 554 - Water Group Job 901 CI (LV102) 09/17/10 28 $70,000
D/B 554 - Water Group Job 902 CI (LV102) 09/17/10 38 $95,000

INTERNAL WORKING DOCUMENT - NOT FOR PUBLIC USE




CIP Project Name

Estimated
Construction

Total Number
of Curb Ramps Curb Ramps*

Total Cost of

Description of
Additional ADA

Total Cost of
Additional ADA

Completion Components Components
Date
Normal Street Median at University Avenue 09/20/10 5 $10,000|Signal Push Button $13,000
Miramar Water Treatment Plant Contract B - Floc & Sedimentation 09/27/10 1 $2,800
Montclair Neighborhood Park Play Area Improvement 11/02/10 1 Play area and path of travel $343,000
Sewer & Water Group 684A (CH2) (02) 11/05/10 5 $15,900
First Avenue Bridge Over Maple Canyon 11/05/10 2 $7,000
Sewer & Water Group 684A (CH2) (02)-1 11/05/10 65 $212,400
Logan Heights Branch Library 11/15/10 3 $605,558
Alvarado Water Treatment Plant Phase 4 Ozone 11/16/10 1 Restroom $21,500
Midway & Rosecrans Traffic Improvements 11/18/10 4 $8,000
SR2S - Central Elementary School 11/23/10 6 $9,400
Otay 2nd PL - Cast Iron Replacement 12/03/10 34 $137,800
Sewer & Water Group 731 (PN6) (DEF) 12/10/10 42 $105,000
Chollas Lake Accessible Fishing Pier 12/28/10 1 Path of travel improvements $77,250
D/B 555 - Water Group Job 903 CI (LV102) 12/29/10 21 $63,000
D/B 555 - Water Group Job 904 CI (LV102) 12/29/10 8 $24,000
Sewer & Water Group 683A (CH) 12/29/10 10 $22,220
Sewer & Water Group 683A (CH) 12/29/10 66 $143,810
City Curb Ramps GF-5 ADA 12/30/10 263 $750,000
D/B 555 - Water Group Job 905 CI (LV102) 12/29/10 25 $62,500
Sewer Group 766 (OT) 01/06/11 28 $64,400
City Curb Ramp G-5 ADA 01/14/11 263 $660,230
Sewer Group 725 (CA4) (02) 01/21/11 26 $58,600
SR2S - Willow Elementary 02/04/11 3 $9,600
West Point Loma Boulevard Sidewalk 02/18/11 2 $3,600
ADA Improvement - Accessible Pedestrian Signals Phase Il 02/18/11 8 $30,800
Sewer & Water Group 747 (CC30VC)-1 02/18/11 63 $162,200
Montgomery Waller Recreation Center 9937 FAC FY09 02/23/11 3 $4,800
Montgomery Waller Comfort Station 02/28/11 1 $3,500
Clairemont Branch Library ADA 03/01/11 Barrier Removal $58,377
University City Branch Library ADA 03/01/11 Barrier Removal $32,241
Skyline Branch Library ADA 03/01/11 Barrier Removal $112,906
North Clairemont Branch Library ADA 03/01/11 Barrier Removal $37,249
Sewer Group 715 (LJ2) (04) 03/01/11 42 $95,824
TS/SL AT 29TH & Ocean View Boulevard 03/01/11 5 $20,000
Carmel Mountain Ranch Community Park Play Area Upgrade 03/02/11 1 Path of travel and play area $85,480

improvements
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Date
Scripps Ranch Boulevard Carroll Canyon Road 03/25/11 9 $28,000
67th Street Sidewalk Improvements 03/01/11 6 $10,800
Water Group 785 (CM) 04/13/11 24 $71,940
Water Group 541 (LJ102) 05/06/11 32 $83,500
Balboa Park Parking Lights and Resurfacing Overlay 05/06/11 1 $2,500
67th Street Sidewalk Improvements 05/18/11 6 $11,200
Sunset Cliffs TS 07/12 EPA 06/09/11 94 $127,600
Utilities Undergrounding Project 06/15/11 10 $37,000
Sewer Group 644 06/16/11 41 $91,250
Martin Luther King Jr. Play Area Upgrade 06/21/11 1 _Path of travel and play area $963,336
improvements
3010 - Water Group Job 717 CI (OB1) 06/23/11 28 $60,000
3010 - Water Group Job 718A CI (OB2) 06/23/11 46 $88,700
Ransom & Darwin Storm Drain Repair 06/30/11 12 $30,360
Total FY 11 1,839 $4,664,996 $2,606,897
FY 11 Total Cost of Curb Ramps and Additional ADA Components $7,271,893
Fiscal Year 2012
Sewer Group Job 715 (LJ2)(04) 07/15/11 34 $52,600
Montgomery Waller Recreation Center 07/22/11 1 $561,850
Sewer Group 742 (LJ20VC) 07/22/11 18 $29,320
Mid City Gym ADA Improvements 09/07/11 1 Barrier Removal $397,092
Ocean Beach Rec Center ADA Improvements 09/07/11 Barrier Removal $446,275
Rancho Bernardo Rec Center ADA Improvements 09/07/11 4 Barrier Removal $131,290
Fire Station 13 ADA Improvements 09/07/11 Barrier Removal $46,480
Mira Mesa ADA Improvements 09/07/11 1 Barrier Removal $201,165
Scripps Ranch Library 09/07/11 Barrier Removal $36,000
Morena Blvd from Ashton to W Morena 09/08/11 3 $6,000
State Route 15 Bikeway Study 09/21/11 1 $2,700
3008 - Wtr GJ 533 CI (MH) 09/23/11 3 $9,600
3008 - Wir GJ 532 CI (CC) 09/23/11 12 $37,200
Sewer Group 745 10/07/11 87 $161,850
Midway & Rosecrans Traffic Improvements 10/14/11 3 $13,765
Scripps Ranch/ Mira Mesa Medians 10/31/11 2 $10,000
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Sewer & Water Group 772 (KE) 11/07/11 48 $88,920
llex Ave/ Hollister sidewalk ADA improvements 11/07/11 $680,157
Famosa Accel. - Sewer & Water-1 11/18/11 38 $147,000
Sewer & Water Group 689 (GP3) (04)-1 11/18/11 44 $132,000
Sewer Group 734 (SE1) (04) 11/18/11 14 $43,500
Sewer Group 729 12/02/11 63 $1,890,000
Water Group Cl 911 (765) 12/02/11 24 $38,400
Water Group Job 933M 12/02/11 3 $5,000
Sewer Group 668 12/13/11 11 $36,300
Sewer & Water Group 728 (PN4) (DEF) 12/16/11 59 $142,750
Mission Bl & Ventura PI Signal Mod 12/22/11 4 $16,758
Water Group 665 (OT) (03) 01/06/12 36 $57,100
Water Group 793 (SE) 01/06/12 123 $210,700
Balboa Ave. TS 5/13 EPA 01/20/12 16 $64,000
Rimbey Avenue Pop Out Lighted Crosswalk 01/25/12 2 $6,000
Cherokee Traffic Calming 02/07/12 12 $24,000
GRP 5K Sidewalk Woodman and Satellite 02/21/12 8 $35,500
Lifeguard Headquarters 03/02/12 1 Barrier Removal $525,025
Sewer Group Job 740M 03/21/12 1 $2,200
Sewer Group 750 03/12/12 17 $43,400
Sewer Group 726 03/27/12 30 $99,500
Water & Sewer Group 544 (Ob101) 03/27/12 24 $64,080
Candlelight Drive Sidewalk - ADA Improvements 04/06/12 S $90,000
Sewer Group 750 04/06/12 17 $43,400
Sewer Group 716 (Lj3) (02) 04/06/12 18 $43,980
Sewer Group Job 682m 05/03/12 6 $13,759
MLK Pool ADA Improvements 05/04/12 Barrier Removal $327,085
Water Group 906 Ci 05/04/12 31 $77,400
Water Group Job 787M3 05/11/12 4 $8,834
Water Group Job 787M2 05/11/12 8 $16,800
Water Group Job 787M1 05/11/12 13 $24,531
Sewer Group 739A 05/14/12 4 $8,800
Morena Blvd From Ashton To W Morena 05/30/12 3 $6,000
Water Group 908 06/01/12 8 $14,600
Sewer & Water Group 759 (OB103) 06/01/12 20 $48,390
Sewer Group 644 06/01/12 41 $91,250
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TS Modification Siempre Viva & Drucker 06/01/12 1 $4,190
North & South Side Ridgehaven Sidewalk 06/01/12 2 $7,000
Sewer & Water Group 759 (OB103)-1 06/01/12 20 $48,390
Water Group 779 06/07/12 13 $23,050
Genesee And Marlesta ADA Sidewalk 06/15/12 4 $18,500
Genesee/Marlesta, SE Corner Sidewalk 06/15/12 4 $5,000
43rd St. & National Ave. Realignment 06/20/12 11 $39,000
Utilities Undergrounding Project Block 8F 06/21/12 64 $206,000
28th St & Treat Sidewalk 06/29/12 1 $5,000
Water Group 773 (CA2) 06/29/12 32 $38,400
Total FY 12 1,078 $4,352,417 $3,352,419
FY 12 Total Cost of Curb Ramps and Additional ADA Components $7,704,836
Fiscal Year 2013
Water Group 790 07/02/12 88 $242,810
Torrey Pines / La Jolla Blvd Ph-3 07/03/12 S $25,000
Iris Ave from Green Bay To Hollister 07/10/12 2 $6,000
Carmel Valley Recycled Waterline 07/27/12 7 $25,000
La Jolla Shores Dr Sidewalks 07/31/12 3 $5,000
Total FY 13 105 $303,810 $0
FY 12 Total Cost of Curb Ramps and Additional ADA Components $303,810
Fiscal Years 2010, 2011, 2012 and 2013
Total FY 10, 11, 12 and 13 3,645 $10,922,022 $10,606,932
FY 10, 11, 12 and 13 Total of Curb ramps and Additional ADA Components $21,528,954

*When Total Cost of Curb Ramps is not specified, it is included in the Total Cost of Additional ADA Components
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Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
Airports
AAA00001 Montgomery Field 1,279,484 - - - 1,279,484 released
B00648 RUNWAY EXTENTION VERNAL POOL MITIGATION 350,000 220,572 25,011 83,975 20,442 released
B00653 MONTGOMERY FIELD- MASTER PLAN 273,478 273,478 - - - completed
B00910 MONTGMRY ARPT RUNWAY 5/23 & TAXIWAY GOLF 650,000 210,031 222,222 125,782 91,966 6,502,673 5,852,673 released
B11059 MYF TWY C Rehab & New Run-Up Pads 513,693 55,705 112,757 - 345,231 1,306,860 793,167 released
B12022 Montgomery Field (MYF) Access Control 150,000 - 3,790 - 146,210 released
B12030 Montgomery Field MYF TWY B,D & Run-Up Pad 250,000 - - - 250,000 created
B12073 Montgomery Fld MYF Terminal ADA Upgrades 150,000 - 2,625 - 147,375 released
B12090 MYF Gibbs Drive Pavement Rehab 500,000 - 3,630 - 496,370 610,000 110,000 released
B12094 MYF Glenn Curtis Pavement Rehab Phase | 500,000 - 3,492 - 496,508 495,000 (5,000) released
AAA00002 Brown Field 513,242 - - - 513,242 released
B00649 BROWN FIELD MASTER PLAN UPDATE 500,500 443,064 - - 57,436 released
B00650 BROWN FIELD - DEMOLITION 7049 CURRAN 35,782 35,782 - - - completed
B00651 PERIMETER SECURITY FENCING PH1 223,272 223,272 - - - closed
B00652 PERIMETER SECURITY FENCING PH2 738,219 356,911 222,771 - 158,537 777,112 38,893 completed
B11010 Brown Field Airport Runway 8L/26R Rehab 584,000 12,173 48,238 - 523,590 11,697,908 11,113,908 released
B11121 Brown Field Airport (SDM) TWY A Rehab 339,289 57,345 98,630 10,108 173,206 6,659,000 6,319,711 released
B12029 Brown Field (SDM) Terminal ADA Upgrades 200,000 - 22,656 - 177,344 released
B12053 Brown Field SDM East TWY A & Run-up Pads 250,000 - 112 - 249,888 released
B12089 SDM Curran St Pavement Rehab 500,000 - 3,032 - 496,968 444,000 (56,000) released
B12093 SDM Continental-Sikorsky-Fairchild Rehab 500,000 - 2,987 - 497,013 485,000 (15,000) released
S00679 Montgomery Field NW Heliport 562,011 562,011 - - - 2,100,000 1,537,989  closed
S00680 Montgomery Field Rehabilitation 4,931,922 552,529 80,463 3,299,641 999,290 5,703,512 771,590 released
S00773 Brown Field Electrical Upgrade 60,438 60,438 - - 1,629,839 1,569,401 closed
S00772 Brown Field Elect Upgrade - Phase 2 & 3 2,538,415 2,529,081 9,333 - 0 2,541,760 3,345 closed
Department of Information Technology
S09999 OneSD Capital 38,125,000 38,126,745 (7,000) - 5,255 completed
$12021 Supplier Relationship Management - SAP 900,000 - - - 900,000 released
Environmental Services
ABT00003  Citywide Energy Improvements 35,000 - - - 35,000 released
B10226 Fire Comm Center Air Handlers & Controls 310,000 - 260,933 30,320 18,747 completed
B11012 Broad Spectrum Street Lighting Upgrade 5,342,486 7,276 5,187,946 12,345 134,920 released
B11080 SD MdI RR Msm Lgtn Upgrd at Hof H 42,364 - 28,755 4,089 9,520 completed
B11081 The Old Glove HVAC Upgrd n Srvr Cons 238,136 175,223 53,393 - 9,520 completed
B11082 SD Auto Msm Lgtn Upgrade 86,003 8,940 63,407 4,135 9,520 completed
B11083 SD Msm of Photo Arts Lgtn n HVAC Upgrade 105,170 56,850 38,800 - 9,520 completed
B11084 SD Art Inst Lgtn Upgrade at House of Charm 193,968 8,494 175,953 0 9,520 completed
B11085 SD Msm of Art HVAC Upgrade and Srvr Consolodation 249,383 - 233,556 6,307 9,520 completed
B11086 Mingei Intr Msm HVAC Upgrade at House of Charm 145,257 105,675 29,188 874 9,520 completed
B11087 SD Hall of Champs Server Consolodation at Fed Bldg 150,872 16,966 124,386 - 9,520 completed
B11088 Ruben H. Fleet Scn Ctr Lgtn n HVAC Upgrade 252,284 11,221 231,355 188 9,520 completed
B11089 SD Natural History Museum Lgtn Upgrade 204,787 24,216 171,051 - 9,520 completed
B11090 WorldBeat Ctr Lgtn Upgrade 60,699 - 51,179 - 9,520 completed
B11091 Timken Museum of Art HVAC Upgrade 18,897 - 9,377 - 9,520 completed
B11092 SD Museum of Man Lighting Upgrade 25,100 - 15,580 - 9,520 completed
B11093 Balboa Park Central Lighting n HVAC at HofH 140,328 11,757 119,051 - 9,520 completed
B11094 City Admin Bldg (CAB) Boiler Replacement 1,171,137 10,730 975,217 100,747 84,443 released
B11102 Scripps Ranch Rec Ctr Advanced Energy (battery) 570,001 - 528,992 63,458 (22,449) completed
B11104 SD History Center Lightng Upgrd Hse of Hospitality 229,551 154,245 65,446 340 9,520 completed
B11114 Ruben H. Fleet Smart Energy Mgmt and Mntrng System 169,555 - 65,080 104,879 (404) released
Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 1 of 40
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FY 2012 CIP Expenditures by Project

Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
B11115 Mingei SEMMS 109,353 - 109,353 - completed
B11125 Ridgehaven Control Center SEMMS - - - - closed
B11126 City Administration Central Plant SEMMS - - - - closed
B11127 Fire Communication Center SEMMS - - - - closed
B11128 Mission Valley Library SEMMS - - - - closed
B11129 Carmel Valley Library SEMMS - - - - closed
B11130 Malcom X. Library SEMMS - - - - closed
B11156 Carmel Valley Library HVAC 40,000 - 36,810 3,190 released
ABT00004 Energy Commission Energy Efficiency Facility Imp 711,855 - - 711,855 released
B00673 LIGHTING UPGRADES @ VAR WTER DEPT SITES 9,729 9,729 - - completed
B00674 LTNG UPGRADE @ VAR REGIONAL PARK SITES 5,945 5,945 - 0 completed
B00675 LTNG UPGRADES @ VARIOUS LIBRARY SITES - - - - completed
B00676 LTNG UPGRADES @ VAR COMMUNITY PARK SITES 2,315 2,315 - 0 completed
B00677 MIRAMAR OPERATION - PARKING LOT LIGHTING - - - - completed
B00678 MISSION TRAILS VISITOR CNTR-INTERIOR LIGHTING 16,383 16,383 - (0) completed
B00679 RB LIBRARY-LIGHTING CONTROL/WINDOW FILM - - - - completed
B00680 BALBOA MUNICIPAL GYM - UP GRADE LIGHTING 3,917 3,917 - - completed
B00681 CARMEL VALLEY LIB-WIRELESS HVAC CONTROL 12,927 12,927 - (0) completed
B00734 LINDA VISTA LIBRARY HVAC 120,704 120,704 - (0) completed
B00735 FACILITY QA - P&R ENERGY PROJECTS 436 436 - 0 completed
B00736 FACILITY QA LIGHTING ENERGY PROJECTS 1,182 1,182 - (0) completed
B00737 COUNCIL CHAMBERS LIGHTING 50,000 2,945 5,241 41,814 completed
B00738 OTAY MESA LIBRARY HVAC 73,052 73,052 - - completed
B00739 SAN YSIDRO COMMUNITY CTR 67,433 67,433 - - completed
B00740 MISSION VALLEY LIBRARY (1) - - - - completed
B00741 N.PARK REC CNTR MTG ROOM 562 562 - - completed
B00742 MISSION VALLEY LIBRARY (2) 13,490 13,490 - - completed
B00743 OAK PARK LIBRARY (1) 121,608 121,608 - - completed
B00744 PACIFIC BEACH LIBRARY 142,352 142,352 - - completed
B00745 OCEAN BEACH REC CENTER 30,318 30,318 - - completed
B00746 NORTH PARK LIBRARY (1) 68,415 68,415 - - completed
B00747 WARING ROAD PUMP STATION 4,995 4,995 - - completed
B00748 NORTH CLAIREMONT 28,462 28,462 - - completed
B00749 BECKWOURTH LIBRARY LIGHTING 9,585 9,585 - - completed
BO0911 PARKING LOT SECURITY @ LIBRARY LOCATIONS 4,330 4,330 - - completed
B00912 UPGRADE P&R PRKING LOT SECURITY LIGHTING 396 - 396 (0) completed
B00913 UPGRADE LIGHTING 663 E. SAN YSIDRO BLVD 6,042 6,042 - - completed
B00914 UPGRADE GYM LIGHTING 3020 CORONADO AVE 111 111 1,573 (1,573) completed
B00915 UPGRADE HVAC SYSTEM 455 SYCAMORE ROAD 15,000 402 50 14,548 completed
B00916 NTC FIRE TRAINING HVAC UPGRADE 74,829 74,829 - - completed
B00917 INSTALL LED & INDUCTION STREET LIGHTS 30,170 27,001 3,170 (0) completed
B00918 QUALCOMM LIGHTING UPGRADE 163,093 163,093 - - completed
B10093 Fire Communication Center HVAC Upgrade 310,000 136,881 (6,730) 179,849 completed
B10094 Parking Lot Lghtng Upgrade Qualcomm Stadium 7,606 7,606 (0) 0 completed
ABT00005 Environmental Services Facilities Improvements 38,436 - - 38,436 released
B00950 IMPROVE RIDGEHAVEN FACILITY 244,388 244,388 - - completed
B00992 RIDGEHAVEN REMODEL 110,395 110,395 - 0 completed
B11157 Ridghaven ADA Facility Upgrade 115,090 - 64,099 12,420 released
AFA00001  Minor Improvements to Landfills 680,772 - - 680,772 released
B00670 LANDSCAPING AT RIDGEHAVEN 188,665 188,665 - - completed
B00671 GRADING IMPROVEMENTS -- LANDFILLS 620,000 544,646 - 75,354 released
Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 2 of 40
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Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
B00672 OPERATIONS FACILITIES IMPROVEMENTS 280,500 51,651 - - 228,849 released
B10095 Allied Gardens Pool Solar Hot Water Heating System - - - - - created
AFA00002 Underground Tank Program 469,664 - - - 469,664 released
B00664 UNDRGRD PETROLEUM ABATEMENT-W DIV PD 529,360 529,360 - - - closed
B00667 BROWN FIELD UNDERGROUND TANK REPLACEMNT 494,057 494,057 - - - closed
B00668 MISSION TRAILS GOLF UST SITE ASSESSMENT 68,014 68,014 - - - closed
B00669 PH Il EVR UPGRADES FLEET FUELING STNS 611,564 611,564 - - - closed
AFA00003  Environmental Services Operations Yard Improvement 48,111 - - - 48,111 released
B00657 MIRAMAR OPS YARD - PATIO CANOPY 74,549 74,549 - - (0) completed
B00658 MIRAMAR OPS YARD - OFFICE DOOR WIDENING 393 393 - - (0) completed
B00659 UPGRADE TO REFUSE PACKER PARKING LOT 84,760 84,760 - - - completed
B00660 ESD OPERATIONS YARD - SECURITY UPGRADE 15,750 15,750 - - - released
B00661 CUSTOMER SERVICE LOBBY-SECURITY UPGRADE 13,500 - - - 13,500 released
B00662 ESD OPERATIONS YARD - SECURITY CAMERAS 8,987 8,987 - - - completed
AKC00001 Groundwater Monitoring Network 770,000 - - - 770,000 released
B00656 GROUNDWATER NETWORK IMPROVEMENTS 315,318 268,853 - - 46,465 released
S00681 Miramar Fee Booth Modifications 879,267 879,267 - - - closed
S00682 Arizona Street Landfill Closure and Modifications 3,538,543 993,552 19,886 125,000 2,400,105 released
S00683 Arizona Street Landfill Gas Upgrade - 3 347,704 347,704 - - - closed
S00684 South Chollas Landfill Improvements 5,711,702 3,519,123 52,053 - 2,140,527 released
S00774 West Miramar Landfill - Phase 2 3,060,000 101,541 31,374 297,772 2,629,313 released
S00775 West Miramar Landfill Public Tipping Area - - - - - closed
S00776 South Chollas Landfill 1,733,000 337,759 19,158 275,000 1,101,083 released
S00777 Arizona Landfill Gas Utility 51,208 51,208 - - 0 closed
S00778 Chollas Landfill Photovoltaic 7 7 - - (0) closed
S00779 South Miramar Landfill 3,610,000 45,321 29,760 125,000 3,409,918 released
S00780 Mission Bay Landfill Site 772,223 772,223 - - - closed
S00817 Material Recovery Facility 4,852,009 4,852,009 - - - closed
S00975 Miramar Landfill Greenery Expansion 397,858 - - - 397,858 released
S01074 West Miramar Refuse Disposal Facility - Phase 2 39,112,334 37,610,280 32,113 840 1,469,101 released
S01075 West Miramar Landfill Liner Module E 3,705,796 3,705,796 - - (0) closed
S01084 Unclassified Disposal Site Closure - - - - - closed
B00654 QUINCE STREET BROWN FIELD REMIDIATION 2,753,372 2,753,372 - - - completed
B00655 SUNSET CLIFFS NATURAL PARK 17,526 17,526 - - - completed
S01085 Environmental Services Operations Yard Improvement 879,628 66,061 - - 813,567 released
501088 Future Waste Mgmt Disposal & Processing Facilities 16,478,828 3,165,649 6,361 - 13,306,819 released
B00784 WASTE MGMNT OPTIONS STRATEGIC PLAN 1,222,343 1,067,240 80,362 - 74,741 released
B00785 PUBLIC TIPPING/MRF/ TRANSFER FACILITY 350,000 47,031 - - 302,969 released
B00786 HEIGHT INCREASE - MIRAMAR LANDFILL 45,000 29,233 - - 15,767 completed
$10133 Ridgehaven Backup Generator Project 550,000 - 45,180 445,000 59,820 released
Fire-Rescue
ABCO0001  Fire Station Major Component Replacement Rehab 46,261 - - - 46,261 released
B00665 FIRE STATION #2 - MINI PARK 270,000 48,556 - - 221,444 released
B00666 ROOF REPAIRS - FS#5 84,753 84,753 - - - closed
L12002 SDFD Station Alerting 2,700,000 - - - 2,700,000 4,343,000 1,643,000 released
1120021 Fire Station Various Materials and Installations 1,700,000 - - - 1,700,000 released
S00641 Lifeguard Tower/Grand Ave Restroom 4,732,376 4,732,376 - - - closed
500644 Children's Pool Lifeguard Station 3,300,000 329,868 116,485 15,720 2,837,927 3,250,000 (50,000) released
S00687 Fire Station No. 32 - Skyline North 991,176 944,807 12,238 - 34,131 8,817,325 7,826,149  released
S00688 Fire Station No. 45 - East Mission Valley 7,138,692 1,054,492 256,252 60,059 5,767,888 12,016,400 4,877,708 released
Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 3 of 40
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S00689 Fire Station No. 47 - Pacific Highlands Ranch 7,725,779 7,212,713 - - 513,066 completed

S00690 Fire Station No. 47 - Pacific Highlands Ranch 1,465,310 1,465,310 - - - closed
S00782 Fire Station No. 42 - Carmel Mountain Ranch 304,051 283,716 - - 20,335 released
S00783 Fire Station No. 17 - Mid-City 733,624 194,812 229,703 309,614 (504) 8,455,000 7,721,376 released
500784 Fire Station No. 49 - Otay Mesa 1,885,000 76,414 - - 1,808,586 released
S00785 Fire Station No. 54 - Paradise Hills 83,935 83,654 - - 281 5,532,500 5,448,565 released
S00786 Fire Station No. 01 - Downtown 517,116 517,116 - - - 1,489,432 972,316 released
S00787 Fire Station No. 22 - Point Loma 958,161 678,004 173,293 55,395 51,469 5,638,000 4,679,839 released
S00788 Fire Station No. 05 - Hillcrest 841,923 234,600 174,437 421,865 11,022 9,070,000 8,228,077 released
S00789 Fire Station No. 33 - Rancho Bernardo 1,150,000 1,147,020 - - 2,980 1,150,000 completed
500790  LaJolla Shores Lifeguard Station 3,840,141 1,194,515 757,945 967,397 920,285 3,839,864 (277)  released
S00791 South Mission Beach Lifeguard Station 369,936 249,968 89,263 31,149 (444) 4,600,000 4,230,064 released
500792  LaJolla Cove Lifeguard Station 914,348 211,179 111,808 14,287 577,073 2,100,000 1,185,652  released
S00793 Mission Beach Lifeguard Station 864,400 99,831 88,858 450,288 225,422 769,496 (94,904) released
S00794 Lifeguard Station Headquarters 2,411,286 2,411,286 - - - 2,700,000 288,714 completed
S01017 Fire Station No. 04 - East Village 10,000 10,000 - - - closed
S01031 Fire Station No. 10 - College Remodel 21,822 - - - 21,822 released
S01091 Fire Station No. 13 - La Jolla - ADA Improvements 24,559 24,677 (118) - 0 completed
510006 Fire Station No. 38 - Mira Mesa Remodel 650,000 4,848 45,714 60,333 539,105 650,000 released
$10029 Fire Station No. 08 - Mission Hills 63,500 63,500 - - - created
S$10119 North Pacific Beach Lifeguard Station 624,523 134,523 40,568 256,110 193,322 4,260,000 3,635,477 released
S10121 Ocean Beach Lifeguard Station 10,000 5,135 - - 4,865 3,100,000 3,090,000 released
Library
S00691 Otay Mesa/Nestor Branch Library Expansion 3,293,134 3,293,134 - - - closed
S00692 Skyline Hills Library 4,754,252 3,577,412 13,902 - 1,162,938 16,817,715 12,063,463 released
S00693 University Heights Library 207,054 207,054 - - - closed
S00795 Kensington/Normal Heights Library 25,000 24,644 - - 356 released
S00796 Point Loma Branch Library 10,494,262 10,494,262 - - - closed
S00797 College Heights Branch Library - - - - - closed
S00798 North Park Library 250,000 221,411 4,648 - 23,941 released
S00799 San Diego New Central Library 185,106,000 57,227,124 63,371,937 59,115,608 5,391,331 184,900,000 (206,000) released
S00800 San Carlos Branch Library 748,195 497,615 - 139,050 111,530 14,665,074 13,916,879 released
S00801 Serra Mesa Branch Library 9,556,806 9,314,135 (102) - 242,773 3,363,531 (6,193,275) completed
S00802 San Ysidro Branch Library 316,000 187,039 12,084 - 116,877 12,120,000 11,804,000 released
S00803 La Jolla/Riford Branch Library 50,782 50,782 - - - closed
S00804 Mission Hills Branch Library 3,161,500 2,632,056 10,868 - 518,576 736,000 (2,425,500) completed
S00805 North University Community Branch Library 7,799,865 7,800,012 (147) - 0 closed
S00806 Ocean Beach Branch Library 146,500 105,067 - - 41,433 14,800,000 14,653,500 completed
S00807 Logan Heights Branch Library 2,534,012 2,327,275 - - 206,738 14,592,097 12,058,085  completed
S00808 Balboa Branch Library 746,907 262,289 - 31,820 452,798 11,800,000 11,053,093 completed
S00809 North Park Library 490,307 39,491 - - 450,816 24,755,500 24,265,193  completed
S00810 Paradise Hills Library 73,085 33,856 - - 39,229 14,658,900 14,585,815 released
S00811 Scripps Miramar Ranch Library 35,600 10,892 - - 24,708 released
S00812 Rancho Bernardo Library 37,018 28,811 - - 8,207 2,926,000 2,888,982 released
S01040 Scripps Ranch Library ADA 20,039 20,039 - - 0 35,681 15,642 closed
S01041 Clairemont Branch Library ADA 31,547 29,815 1,733 - 0 completed
501042 North Clairemont Branch Library 21,377 21,377 - - - completed
S01043 Skyline Hills Library ADA 54,570 54,570 - - (0) completed
S01044 University City Library ADA 17,389 18,625 (1,236) - (0) completed
$10025 Otay East Library 885,000 - - - 885,000 created
$12000 Library Collection Conversion to RFID 700,000 - - - 700,000 released
Unaudited project-to-date expenditures through FY 2012 (June 2012)
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Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
Office of the Chief Operating Officer
ABT00006 CIP Emergency Reserve 1,000,000 - - - 1,000,000 released
Park & Recreation
AEA00001 Torrey Pines Golf Course 431,002 - - - 431,002 released
B01004 TORREY PINES NORTH COURSE IMPROVEMENTS 48,394 48,394 - - (0) completed
B10078 Torrey Pines Clubhouse Roof and HVAC 109,239 154,316 (0) - (45,077) completed
B10087 Torrey Pines Golf Course Electrical Upgrade 99,000 100,986 - - (1,986) completed
B11071 TORREY PINES CLUBHOUSE RESTROOM REMODEL 112,365 279,181 - - (166,816) completed
B12002 Torrey Pines N. Golf Course Improvements 820,000 - 1,359 - 818,641 released
B12017 Torrey Pines Golf North - Sprung M.brane Structure 150,000 - 2,222 - 147,778 released
AEA00002 Balboa Park Golf Course 57,964 - - - 57,964 released
B00621 BALBOA PRK ADMIN BLDG-ELEVATOR MODERNIZE 124,088 124,088 - - - closed
B00622 BALBOA ADMIN BLDG-ELEVATOR MAINT CONTRCT 20,737 20,737 - - - completed
B00623 NORTH CROWN POINT MITIGATION SITE 30,000 29,686 - - 314 completed
B00624 BALBOA PARK SIGNAGE PHASE 2 100,000 99,694 - - 306 completed
B00629 BALBOA PARK - MYRTHE STREET PERGOLA 23,257 23,257 - - (0) closed
B00630 HALL OF CHAMPIONS ROOFING 7,884 7,884 - - - completed
B11075 Balboa Park Golf Parking Lot Improvements 151,000 104,228 19,948 - 26,824 completed
B11100 BalboaPk GolfCourse Step/Handrail Replacement Phill 250,000 4,900 22,515 - 222,585 released
B12019 Balboa Park Golf Course -Fuel Tank Installation 400,000 - 7,346 - 392,654 155,000 (245,000) released
B12105 Balboa Park Golf Course - Prefab Restroom Install 60,000 - - - 60,000 released
AEA00003  Mission Bay Golf Course and Practice Center 300,000 - - - 300,000 released
B12003 Mission Bay Golf Course - Replace Clubhouse 200,000 - - - 200,000 created
B12020 Mission Bay Golf Course Upgrades 400,000 - 28,089 - 371,911 190,000 (210,000) released
AGEO00001 Resource-Based Open Space Parks 40,683 - - - 40,683 released
B00619 LOS PEN CANYON - BLK MTN RANGER STATION 993,648 101,297 88,112 33,559 770,679 1,309,500 315,852 released
B00984 WEST GONZALES CANYON CONN 175,000 43,732 24,395 67,090 39,783 released
B10089 La Jolla Pkwy/Mt Soledad Open Space Erosion Cntrl 51,800 5,425 3,061 1,000 42,314 664,800 613,000 released
B10164 Mohnike Hay Barn 226,928 183,717 7 - 43,204 completed
AGF00001 Park & Recreation Grant Match Funding 391,955 - - 203,117 188,838 released
B00620 P&R GRANT PROPOSALS ENVIRONMENTAL STUDY 40,000 10,081 - - 29,919 released
AGF00002 Balboa Park Arcade - - - - - released
B00625 CALIFORNIA TOWER 2,334,314 2,334,314 - - - completed
B00626 MUSEUM OF ART FACADE ORNAMENTATION 2,763,392 2,763,392 - - - completed
B00627 CASA DEL PRADO FACADE ORNAMENTATION 236,356 223,508 10,800 - 2,048 completed
B00628 California Tower Seismic Retrofit 584,095 574,978 6,424 - 2,693 released
AGF00003  Joint Use Improvements - Citywide 41,228 - - - 41,228 released
B00633 JU FIELD @ ADAMS ELEMENTARY SCHOOL 77,521 76,013 - - 1,508 78,000 479 completed
B00634 JU FIELD @ CADMAN ELEMENTARY SCHOOL 102,080 93,331 - - 8,749 103,293 1,213 completed
B00635 JU FIELD @ PENN ELEMENTARY SCHOOL 150,165 142,036 - - 8,129 154,000 3,835 completed
B00636 JU FIELD @ CROWN PT ELEMENTARY SCHOOL 44,240 37,960 29 - 6,251 51,825 7,585 completed
B00637 JU FIELD @ DAILARD ELEMENTARY SCHOOL 72,587 66,878 - - 5,709 87,621 15,034 completed
B00638 JU FIELD @ WALKER ELEMENTARY SCHOOL 82,389 70,465 3,155 - 8,769 74,233 (8,156) completed
B00639 JU FIELD @ DOYLE ELEMENTARY SCHOOL 92,570 81,622 - - 10,948 70,613 (21,957) completed
B00640 JU FIELD @ MASON ELEMENTARY SCHOOL 74,925 66,143 - - 8,782 47,075 (27,850) completed
AGF00004 Mission Bay Improvements 2,087,871 - - - 2,087,871 released
B10088 North Crown Point Comfort Station 750,000 111,948 75,068 14,210 548,773 747,590 (2,410) released
B10163 Mission Bay Dredging Rose Creek 250,000 24,934 7,099 204,237 13,729 5,250,000 5,000,000 released
AGF00005 Regional Park Improvements 4,648,279 - - 1,091,000 3,557,279 released
B10130 Ocean Beach Comfort Station Replacement 1,185,000 201,050 964,301 9,605 10,044 685,000 (500,000) completed
Unaudited project-to-date expenditures through FY 2012 (June 2012)
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Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
AGF00006 Coastal Erosion and Access 1 - - - 1 released
B00646 PRELIM DESIGN & EVAL OF COASTAL EROSION 214,826 214,661 3,120 - (2,956) 900,000 685,174  released
B00647 SEA RIDGE @ LINDA WAY COASTAL ACCESS 91,180 91,180 - - - released
B11119 South Casa De Manana Access Stairway 154,738 28,943 1,380 - 124,414 150,738 (4,000) completed
AGG00001 Open Space Improvements 366,200 - - 156,200 210,000 released
B00641 MISCELLANEOUS DRAINAGE OS IMPROVEMENTS 100,000 37,482 894 - 61,624 released
B00642 MTRP COWLES MOUNTAIN TRAIL REHAB 43,800 4,368 - - 39,432 released
B00643 FLORIDA CANYON RIPARIAN RESTORATION 113,000 15,324 - - 97,676 released
B00644 NORTH CHOLLAS OPEN SPACE ENHANCEMENT 250,000 194,712 14,400 32,298 8,590 completed
B00645 BALBOA PARK ARIZONA LANDFILL STUDY 300,000 81,486 5,802 - 212,712 300,000 completed
L12000 Convert RB Medians-Asphalt to Concrete 0 - - - 0 135,673 135,673 released
L120001 Pomerado Rd MedS-2-Rios Rd to S Entr 77,050 - 36,219 - 40,831 completed
1120002 Pomerado Rd MedS-1-S Entr to RB Rd 38,867 - 4,948 - 33,919 completed
1120003 Pomerado Rd MedN1-RB Rd to Cam Gallardo 19,755 - 21,853 - (2,098) completed
L12001 Talmadge Historic Gates - - - - - 221,000 221,000 released
L120011 Phase 1 Restoration of Existing Gates 113,101 - 14,330 - 98,771 released
RD12002  Torrey Highlands Trail System 281,016 - - - 281,016 released
RD12004 Del Mar Heights Road Multi-use Trail Undercrossing 91,000 - 90,233 - 767 released
S00605 Famosa Slough Salt Marsh Creation 313,000 297,694 12,971 - 2,336 333,000 20,000 released
S00606 San Diego River Dredging-Qualcomm Way to SR163 425,000 169,346 41,304 32,294 182,056 1,064,000 639,000 released
S00611 Old Mission Dam Preservation 1,577,336 1,111,851 101,823 218,601 145,061 1,577,336 0  released
S00612 Mission Bay Park Eel Grass Mitigation 626,000 623,004 - - 2,996 completed
S00614 Balboa Park Golf Course a€“ Clubhouse 1,138,120 214,216 168,927 125,600 629,377 8,038,120 6,900,000 released
S00615 Inspiration Point Precise Plan 414,352 414,352 - - - closed
S00616 Sixth Avenue Playground Improvements 120,000 115,266 - - 4,734 released
S00619 Sewer Lateral Replacement for Balboa Park 187,392 187,392 - - - 406,057 218,665 released
S00620 Palisades Building Ramp - ADA Improvements 68,752 68,752 - - - closed
500622 Fiesta Island Causeway Parking Lot 235 235 - - 0 closed
S00623 Crown Point Salt Marsh 40,000 39,553 - - 447 completed
S00624 Mission Bay/Fiesta Island Development Plan 420,000 358,518 - - 61,482 released
S00626 Balboa Park Golf Course Step/Handrail Replacement 109,492 108,767 725 - (0) closed
S00627 Torrey Pines S Golf Course Restroom Improvements 178,028 179,194 - - (1,165) completed
500628 Mission Bay Golf Course New Practice Area Upgrade 139,336 139,336 - - - closed
S00629 Mission Bay Golf Course New Irrigation System 843 843 - - (0) closed
S00630 Torrey Pines Golf Course Clubhouse Maintenance 475,316 475,316 - - (0) closed
S00631 Torrey Pines GC Clubhouse Starter Booth 84,280 84,280 - - - closed
S00632 Balboa Park Golf Course Irrigation System 4,007,332 2,659,877 935,461 34,499 377,495 3,000,000 (1,007,332) released
S00633 Sunset Cliffs Shoreline Park Improvement 738,477 738,590 (112) - 0 closed
S00634 Hilltop Community Park Development Phase 1 1,460,487 1,460,487 - - - closed
S00635 Carmel Valley Community Park South-Rec Bldg/OcnAir 5,305,535 5,357,837 (52,302) - 0 5,242,760 (62,775) completed
S00636 Dennery Ranch Neighborhood Park 2,000,956 1,904 - - 1,999,052 released
S00637 Canyonside Community Park 74,000 74,066 - - (66) released
S00638 Otay Valley Regional Park-Beyer Blvd Staging Area 2,500,396 2,470,112 14,544 956 14,785 2,500,396 completed
S00639 Black Mountain Ranch Community Park 5,314,527 5,314,527 - - - closed
S00642 Carmel Valley Neighborhood Park #8 4,960,000 120,224 2,526 - 4,837,250 released
S00645 University Gardens Neighborhood Park Tot Lot 256,615 256,615 - - - closed
S00646 Carson Elementary School Joint Use 754,662 783,730 - - (29,068) 714,000 (40,662) completed
S00647 Memorial Skateboard Park 1,234,408 1,234,408 - - - closed
S00648 Del Mar Mesa Neighborhood Park 1,339,646 1,334,454 5,192 - (0) 3,735,000 2,395,354 completed
S00649 Pacific Breezes (Ocean View Hills) Community Park 11,770,000 4,634,227 72,698 197,723 6,865,352 16,800,000 5,030,000 released
S00650 Torrey Highlands Neighborhood Park North 4,785,917 4,785,917 - - - closed
Unaudited project-to-date expenditures through FY 2012 (June 2012)
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S00651 Torrey Highlands Neighborhood Park South 3,816,389 3,626,444 23,314 2,113 164,519 3,526,900 (289,489) released
S00652 Rancho Encantada Park #2 1,753,000 101,715 15,957 - 1,635,329 3,100,000 1,347,000 released
S00653 La Mirada Elementary School Joint Use Phase I 164,625 91,390 88 - 73,147 546,500 381,875 completed
S00654 Chollas Community Park 3,810,900 2,971,974 19,120 447 819,359 3,200,000 (610,900) released
S00655 Kumeyaay Lakes Berm Restoration and Dredging 160,000 92,722 - - 67,278 released
S00656 Windansea Erosion Control Plan 650,000 651,540 - - (1,540) 400,000 (250,000) completed
S00657 Park De La Cruz/38th Street Development - - - - - closed
S00658 I-15 Cut & Cover/Teralta Neighborhood Park 1,540,788 1,540,788 - - - closed
S00659 Carmel Grove Mini Park Play Area Upgrade 480,858 26,571 64,143 320,000 70,143 464,858 (16,000) released
S00660 Public Roads Supporting Park Access 457 457 - - 0 closed
S00661 City Heights Community Park Development Phase 3 149,447 149,447 - - - closed
S00662 Normal Heights Community Park Development 192,281 169,902 (335) 17,850 4,864 198,579 6,298 completed
S00663 Nobel Athletic Area Development 12,974,506 12,763,935 1,181 - 209,391 21,534,184 8,559,678 completed
S00664 McAuliffe Community Park Development Phase 2 241,840 241,840 - - 0 completed
S00665 Camino Ruiz Neighborhood Park Improvemen 6,690,885 6,690,885 - - - closed
S00666 Camino Ruiz Trail 49,361 49,361 - - (0) closed
S00667 Mira Mesa Community Park-Expansion & Aquatic Compl 1,958,540 1,508,540 - - 450,000 released
S00668 Pacific Beach Community Park Requirement 84,653 84,653 - - - closed
S00669 Serra Mesa Community Park 524,768 524,768 - - - closed
S00670 Black Mountain Park Survey & Management Plan 140,000 125,279 - - 14,721 released
S00671 Rancho Penasquitos ADA Requirements - - - - - closed
S00672 Ridgewood Neighborhood Park Playground - - - - - closed
S00673 Home Avenue Park 4,300,150 577,287 56,293 249,176 3,417,394 4,300,150 released
S00674 Sunset Cliffs Natural Park Drainage Study 555,000 287,961 13,075 4,137 249,827 released
S00675 Sub Area Il Recreational Feasibility Study 15,899 15,899 - - - closed
S00676 Taylor Street Slope Reconstruction 1,152,477 1,039,413 - - 113,064 1,982,000 829,523 completed
S00677 Hourglass Field House Parking Areas 994,849 44,849 900,000 - 50,000 completed
S00678 Birney Elementary School Joint Use 977,593 977,593 - - - closed
S00686 Chollas Creek Enhancement 1,923,799 1,906,441 - - 17,358 completed
S00722 Hiking & Equestrian Trail Neighborhood Park #10 620,600 100,394 113,366 - 406,840 released
S00749 Torrey Pines N & S Course Restroom Replacement 422,658 422,658 - - - closed
S00750 Carmel Valley Community Park South-Neighborhood8A 9,977,841 9,414,968 1,014 998 560,862 9,414,507 (563,334) completed
S00751 Hickman Fields 500,000 87,881 98,863 60,446 252,810 2,117,000 1,617,000 released
S00752 Beyer Park Development 212,000 183,741 - - 28,259 released
S00753 Otay Valley Fenton Pond RecreationTrail 209,605 180,095 4,989 - 24,520 209,605 completed
S00754 Montgomery Waller Community Park 1,120,000 979,252 26,342 - 114,406 687,000 (433,000) completed
S00755 Mission Valley Preserve Habitat Enhancement 550,000 523,243 111 - 26,645 completed
S00756 Azalea Neighborhood Park 163,828 143,448 - - 20,380 135,076 (28,752) completed
S00757 West Lewis and Falcon Streets Mini-Park 450,000 247,507 193,985 7,290 1,218 426,480 (23,520) released
S00758 Carmel Valley Skate Park 2,461,641 2,461,641 - - - closed
S00759 Sunshine Berardini Fields 74,783 74,783 - - - 12,260,000 12,185,217  closed
S00760 West Maple Canyon Mini-Park 375,000 133,695 67,369 48,861 125,075 600,000 225,000 released
S00761 Roosevelt Middle School Improvements 1,190,000 253,519 272,300 444,809 219,373 995,000 (195,000) released
S00762 Angier Elementary School Joint Use 2,207,000 197,235 119,107 78,644 1,812,014 2,115,724 (91,276)  released
S00763 Cabrillo Heights Neighborhood Park Improvements 678,000 175,562 5,986 36,180 460,272 843,000 165,000 released
S00764 Wegeforth Elementary School Joint Use 3,092,000 323,857 119,086 77,516 2,571,541 3,092,000 released
S00765 MLK Jr Community Park Rec Center Roof Repair 178,172 178,172 - - - closed
S00766 Vista Terrace Tot Lot Park 379,484 379,484 - - - closed
S00767 Wightman Street Neighborhood Park 686,000 547,056 522 39,358 99,064 2,896,000 2,210,000 released
S00768 Canyonside Community Park 345,000 228,197 - - 116,803 completed
S00769 Otay Valley Regional Park 633 633 - - (0) closed
Unaudited project-to-date expenditures through FY 2012 (June 2012)
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S00770 Florida Canyon Drainage & Trail Improvements 74,129 74,129 - - 0 closed
S00771 MLK Jr Play Area Upgrade 644,839 641,459 3,380 - (0) 702,280 57,441 completed
S00889 Del Mar Mesa Southern Multi-Use Trail 110,300 8,617 - - 101,683 released
S00890 Del Mar Mesa Central Multi Use Trail 161,000 2,648 - - 158,352 released
S00891 Hiking & Equestrian Trails - Eastern Region 229,300 1,195 - - 228,105 released
S00892 Del Mar Mesa Northern Hiking/Equestrian Trail 386,000 30,504 - - 355,496 released
S00970 Memorial Pool Improvements 2,500,000 348,312 47,929 97,083 2,006,676 2,508,423 8,423 released
S00971 Treena Mesa Joint Use Sports Field 3,500,000 - 35 - 3,499,965 released
S00972 Language Academy/Montezuma Elementary Joint Use 1,264,838 180,873 942,470 - 141,494 1,264,210 (628) completed

S01063 Language Academy/Montezuma Elementary Joint Use - (4,162) - - 4,162 closed
S00973 Montgomery Academy Joint Use Improvements 695,000 55,318 8,766 4,250 626,667 1,209,500 514,500 released
S00974 Kellogg Park Play Area Improvements 137,998 137,998 - - - closed
S00978 Talmadge Decorative Streetlight Restoration 231,800 6,227 4,142 - 221,431 released
S00991 Fiesta Island Infrastructure Improvements 3,959,888 142,492 14,144 - 3,803,252 completed
S00992 Central Avenue Mini Park Acquisition/Development 840,000 580,472 71,140 65,010 123,378 1,960,592 1,120,592 released
S00993 Presidio Park Master Plan 25,000 19,445 - - 5,555 completed
S00994 Gonzales Canyon Neighborhood Park 5,800,000 2,875,589 32,626 164,501 2,727,284 6,386,000 586,000 released
S00995 Hidden Trails Neighborhood Park 2,420,000 1,293 1,066,440 - 1,352,267 released
S00997 Tierrasanta Skate Park 25,000 51 - - 24,949 completed
S00998 Del Mar Mesa Acquisition 2,047,994 1,866,772 963 - 180,259 completed
S00999 Riviera Del Sol Neighborhood Park 3,550,000 1,398,691 128,732 19,919 2,002,658 3,445,618 (104,382) released
S01001 San Diego River Park Master Plan 1,802,000 1,397,457 76,303 179,440 148,801 released
S01002 Fairbrook Neighborhood Park - Acquisition 420,000 26,306 - 375,000 18,694 released
S01003 Mira Mesa Community Park 3 (Hourglass) Development 5,377,978 4,447,978 925,231 - 4,769 completed
S01004 Breen Park Site Development 3,319,401 3,319,401 - - 0 closed
S01005 North Park Community Park Miscellanous Improvement 33,194 33,194 - - - closed
S01006 Park De La Cruz Acquisition 76,653 76,653 - - - closed
S01008 Kumeyaay Lake Riparian Restoration 88,929 88,929 - - - closed
S01010 Penasquitos Town Center Linear Park 345,710 345,710 - - - closed
S01011 Mission Trails Regional Park Fire Restoration 83,021 83,021 - - - closed
S01012 Sefton Field Improvements 500,000 158,906 - - 341,094 released
S01013 Mission Bay Park Security Lights 74,516 74,516 - - - closed
S01014 Mission Trails Regional Park Master Plan Update 884,829 229,642 164,668 315,433 175,086 released
S01015 Torrey Pines City Park General Development Plan 600,000 426,970 74,496 44,618 53,916 completed
S01021 Kids Copy-Tubman/Chavez Center 4,446 4,446 - - - completed
S01023 Mid City Community Clinic 10,000 10,000 - - - completed
S01025 The World Beat Center 23,018 18,627 4,391 - (0) closed
S01039 Mira Mesa ADA 138,675 135,908 - - 2,767 211,165 72,490 completed
$01045 Cliffridge Park Comfort Station ADA 152,552 128,201 24,351 - (0) 150,000 (2,552) completed
501048 ADA Mid City Community Gym 267,870 267,870 - - - completed
S01049 Memorial Pool ADA Improvements 235,437 235,437 - - - 254,138 18,701 completed
S01050 Swanson Standley Pool ADA Improvements 250,905 250,905 - - - closed
S01051 Rancho Bernardo Recreation Center ADA 97,379 97,379 - - 0 131,290 33,911 completed
S01056 Encanto Community Park Concession Expansion 2,900 2,900 - - 0 152,800 149,900 closed
S01057 Ocean Beach CDC - N Ocean Beach Revitalization 803,960 477,292 196,678 151,770 (21,780) 800,000 (3,960) released
S01065 Torrey Pines Golf Course Irrigate & Fence Upgrades 7,988 7,988 - - 0 completed
S01066 Westview Park Shade Structure 16,273 16,272 1 - (0) 82,000 65,727 closed
S01067 Dingeman School/Spring Canyon Neighborhood Park 54,463 54,463 - - - closed
S01068 Linda Vista Community Park Picnic Area 203,000 70,404 7,888 3,954 120,754 303,000 100,000 released
S01069 Windansea Stairs Railing Replacement 3,148 3,148 - - (0) closed
S01070 City Heights Square Mini-Park 930,405 191,843 29,087 21,100 688,375 930,000 (405)  released
Unaudited project-to-date expenditures through FY 2012 (June 2012)
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S01071  Southcrest Trails (252 Corridor Pk Imp - Ph2) Park 1,650,000 193,679 64,800 29,075 1,362,445 1,600,000 (50,000) released
S01072 Carmel Mtn Ranch Community Pk Children's Play Area 506,512 516,389 - - (9,877) 459,112 (47,400) completed
S01073 Mission Trails Regional Pk Equest Comfort Station 578,000 126,547 396,927 17,107 37,419 496,000 (82,000) completed
S01076 Multiple Species Conservation 64,425 54,645 - - 9,779 released

B00993 MSCP PROPERTY ACQUISITION EAST ELLIOT-WEST APPRAIS 4,040,406 4,037,515 - - 2,891 completed

$10094 MSCP East Elliot Land Acquisition 9,705,050 9,705,050 - - - closed
S01079 Ballpark and Redevelopment Project Infrastructure 35,006,507 35,006,507 - - - completed
501082 Torrey Pines Golf Course-Reconstruction 18 Holes 2,197,686 655,166 - - 1,542,520 completed
501083 Fairbrook Neighborhood Park Development 2,400,000 76 - - 2,399,924 released
S01089 Mission Bay Golf Course & Practice Cntr Landscape 705 705 - - 0 closed
S01090 Mission Bay Golf Course Practice Cntr Bldg Improve 400,000 - 6,096 - 393,904 released
S01094 Ocean Beach Recreation Center ADA Improvements 255,103 255,103 - - - completed
$10000  NTC Aquatic Center 446,726 29,902 9,930 300,000 106,894 1,486,726 1,040,000 released
$10019 Chollas Lake Fishing Pier 253,452 253,452 - - - 240,000 (13,452) completed
510021 Mission Bay Athletic Area Comfort Stn Modernize 200,000 96,948 34,033 24,434 44,584 800,000 600,000 released
$10023 Paradise Hills Community Park Picnic Shelter 216,000 221,353 - - (5,353) 507,815 291,815 completed
510026 Palisades Park Comfort Station Replacement 300,000 104,776 46,783 18,886 129,554 630,000 330,000 released
$10027 Montclair Neighborhood Park Play Area 347,500 345,923 1,220 - 357 343,000 (4,500) completed
510028 Dailard Neighborhood Park-Play Area Upgrades 400,000 56,354 89,015 229,978 24,653 400,000 released
$10031 Views West Neighborhood Park ADA Upgrades 625,000 34,024 57,008 275,000 258,969 660,000 35,000 released
$10032 Rancho Penasquitos Monument Signs 186,475 30,962 68,226 61,525 25,763 136,019 (50,456) released
$10033 Rancho Bernardo Westwood Soundwall 100,000 18,048 13,700 3,826 64,426 100,000 released
510035 Pomerado Rd Median Improvements-n/o of R Bernardo 394,750 - 5,750 - 389,000 899,840 505,090 released
510036 Welcome to Rancho Bernardo Signs 55,367 - 3,712 - 51,655 55,367 released
$10037 Camino Santa Fe Median Improvements 210,000 - - - 210,000 released
$10038 Del Mar Terrace Street Improvements 650,000 - 4,433 215,104 430,464 released
$10039 Carmel Country Road Median Improvements 175,000 67,549 82,956 29,899 (5,404) 168,018 (6,982) released
510040 North Park/Main Street Sidewalk Improvements 200,000 - 12,163 - 187,837 200,000 released
510043 Mission Bay Golf Course Driving Range Upgrade - - - - - closed
$10045 Torrey Pines North and South Course Golf Paths - - - - - closed
$10046 Cypress Canyon Neighborhood Park - Phase 2 - - - - - closed
510048 Sunroad Neighborhood Park - Development 20,000 67,885 54,441 - (102,326) 1,610,000 1,590,000 released
$10050 North Park Mini-Park and Streetscape Improvements 250,000 126,261 96,720 25,225 1,794 3,710,000 3,460,000 released
$10051 Olive Street Park Acquisition and Development 2,201,585 1,425,035 1,298 - 775,253 777,485 (1,424,100) released
$10054 Switzer Canyon/30th Street Bridge Enhancement Prgm 15,000 - - - 15,000 created
$10065 Mission Trails Regional Park Cowles Mountain Trail 400,000 - 5,761 21,011 373,228 released
510066 Mission Trails Regional Park Trail Realignments 215,000 - 182 - 214,818 released
$10067 Crest Canyon Resource Management Plan 75,000 - - - 75,000 released
510068 Gonzales Canyon Resource Management Plan 60,000 - - - 60,000 released
$10080 Marshall Elementary School Joint Use Improvements - - - - - closed
510086 Maddox Neighborhood Park Playground Upgrades 546,000 41,379 463,861 15,565 25,195 596,000 50,000 completed
510087 Balboa Park/Morley Field Evaluate & Repair Drain - - - - - closed
$10091 Sunset Cliffs Natural Pk Hillside Improvements Pre 820,000 291,849 149,284 161,672 217,195 3,103,814 2,283,814 released
$10092 Walker Neighborhood Park Playground Upgrades 310,000 13,587 42,428 - 253,985 310,000 released
510020 North Crown Point Gazebo Replacement 292,859 287,284 5,575 - 0 238,000 (54,859) closed
$10122 Rancho Encantada Neighborhood Park #1 900,772 900,772 - - - closed
$10134 South Clairemont Recreation Center ADA Kitchen Upg 99,000 26,530 74,308 - (1,838) completed
$11006 Torrey Hills SDG&E Easement Enhancement 441,000 10,051 23,950 455 406,544 300,000 (141,000) released
$11007 Bird Rock Median Lighting 229,000 21,424 169,404 7,000 31,172 224,000 (5,000) released
$11008 Mission Hills Historic Street Lighting 367,486 2,321 45,819 - 319,346 375,486 8,000 released
$11009 Torrey Highlands Community ID and Enhancement 175,000 - - - 175,000 created
Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 9 of 40
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S$11010 Mission Bay Golf Course Renovation/Reconstruction 460,000 6,163 14,433 - 439,404 4,000,000 3,540,000 released
S$11011 Tierrasanta Community Park Sports Field Lighting 150,000 19,599 59,344 51,103 19,954 150,000 released
$11012 Rancho Bernardo Community Park-Sports Field Lights 700,000 22,079 90,835 27,624 559,461 868,000 168,000 released
$11013 San Ysidro Athletic Area & Larsen Field Lighting 750,000 10,902 85,795 63,513 589,790 870,000 120,000 released
511014 Crystal Pier Improvements 300,000 - 27,708 - 272,292 released
S11016 Del Mar Trails Park Play Area Upgrades 596,366 19,297 45,051 - 532,018 596,366 released
$11017 Windwood Il Mini Park Play Area Upgrades 480,858 22,140 50,948 9,670 398,100 523,775 42,917 released
$11018 Lake Murray Community Park Play Area Expansion 212,000 - 796 16,028 195,177 212,000 released
$11019 Mountain View Neighborhood Park Area Upgrades 775,000 31,382 62,261 79,730 601,627 775,000 released
$11020 Torrey Highlands Park Play Area Upgrades 602,072 20,121 17,613 60,143 504,194 940,377 338,305 released
$11030 Gompers Neighborhood Park- Play Area Upgrades 490,000 27,921 123,448 45,758 292,873 1,180,000 690,000 released
$11051 Silver Wing Neighborhood Park Sports Fld & Sec Lgt 434,285 16,503 73,069 16,918 327,795 725,000 290,715 released
S$11101 Museum of Man Roof Replacement 1,480,976 27,867 1,354,520 212,915 (114,325) 1,772,209 291,233 released
$11103 Valencia Park Acquisition and Development 224,013 229,361 - - (5,348) released
$12001 McKinley Elementary School Joint Use Improvements 107,000 - 20,018 44,275 42,707 1,702,500 1,595,500 released
$12002 Rancho Penasquitos Skate Park 320,000 - 23,993 - 296,007 533,000 213,000 released
$12003 Rancho Penasquitos Towne Centre Park Improvements 75,000 - 6,514 - 68,486 75,000 released
$12004 Canyonside Community Park Improvements 300,000 - 21,832 - 278,168 650,000 350,000 released
$12006 Rancho Bernardo Road Streetscape 50,000 - - - 50,000 created
$12033 Dennis V. Allen Park Tot Lot Improvements 57,101 - 50,849 - 6,252 completed
Police
S00694 Central Area Police Substation 762,469 762,469 - - - closed
S00815 Northwest Area Police Substation 18,392,258 18,392,258 - - - closed
S00816 Public Safety Training Institute 505,000 458,335 - 2,000 44,665 released
$10118 Police Range Refurbishment 1,822,864 - 306,940 - 1,515,924 4,763,000 2,940,136  released
510131 Police Headquarters Cogeneration Repower Project 983,085 - - - 983,085 created
Public Utilities
ABJO0001  Water Pump Station Restoration 4,603,969 - - 1,792,000 2,811,969 released
B10006 Tierrasanta (Via Dominique) Pump Station 200,000 89,069 90,438 - 20,494 released
B10070 Scripps Ranch Pump Station - 243,990 (243,990) - 0 completed
B11020 Climax Pump Station 15,776 15,776 - - 0 closed
B11023 College Ranch Hydro Pump Station 801,316 37,509 112,184 577,449 74,175 7,429,510 6,628,194 released
B11072 Soledad Pump Station Upgrade 730,284 - - - 730,284 released
ABKO0001 Dams and Reservoirs 699,343 - - - 699,343 released
B00144 Emergency Storage Project-San Vicente Reservoir 227 227 - - 0 completed
B00171 El Capitan Seepage Recovery Pump 56,749 46,435 10,314 - 0 completed
B10165 Scripps Ranch Reservoir Slope Repair & Bracket Rpl 320,000 61,230 164,710 45,429 48,631 633,800 313,800 released
ABLO0001 Standpipe and Reservoir Rehabilitations 200,000 - - - 200,000 released
B00142 La Jolla Country Club Reservoir Emergency Repair 291,742 291,742 - - (0) closed
B00143 San Carlos Reservoir Interior Enhancement 1,159,022 206,292 416,095 515,425 21,210 1,159,022 released
B00155 Catalina Standpipe Renovation 3,651,150 135,466 240,606 2,805,955 469,122 3,425,600 (225,550)  released
B00156 Pomerado Park Reservoir Upgrade 5,000 6,583 (6,583) - 5,000 released
B10002 Dulzura Conduit Flume 15 12,175 12,175 - - (0) closed
B10003 Dulzura Conduit Flume 22 (aka 14) 1,124,338 960,411 32,869 - 131,058 1,000,000 (124,338) completed
B11024 La Jolla Country Club Reservoir 986,830 35,430 269,629 370,978 310,794 6,025,000 5,038,170  released
B11070 La Jolla View Reservoir 100,000 - 85,474 - 14,526 9,670,000 9,570,000 released
ABMO00001 Groundwater Asset Development Program 286,146 - - - 286,146 released
B00167 San Pasqual Brackish Grdwr Desalination 3,101,000 2,887,627 13,981 - 199,392 completed
B00168 Groundwater Pilot Production Wells 2,032,036 932,044 545,562 543,298 11,132 released
B00169 San Vicente Groundwater Well 493,557 64,592 390,230 76,193 (37,458) released
B00172 Groundwater Services 4,570,783 4,570,783 - - - closed

Unaudited project-to-date expenditures through FY 2012 (June 2012)
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B11065 Chollas USGS Monitoring Wells 1,210,000 470,528 610,140 12,591 116,741 released
B11066 San Pasqual USGS Monitoring Wells 742,000 - 78,625 624,095 39,280 released
ABO00001 Metro Treatment Plants 679,506 - - - 679,506 released
B00314 MBC BIOSOLIDS SCREEN & BLENDING TANK BYP 999,994 999,306 689 - (0) 945,846 (54,148) completed
B00315 MBC Chemical Storage & Handling System 552,833 547,505 5,328 - 0 closed
B00316 MBC ACCESS ROAD DRAINAGE IMPROVEMENTS (A 457,219 238,022 202,032 12,781 4,383 288,184 (169,035)  completed
B00318 MBC RAW SOLIDS RECEIVING TANK NO. 1 I1SO 42,000 5,102 5,003 - 31,895 released
B00319 NCWRP CHEMICAL DRAIN PIPEREPLACEMENT 100,875 100,875 - - - closed
B00320 NCWRP GUARD SHACK RELOCATION 153,967 153,967 - - - closed
B00321 NCWRP LAB AIR CONDITIONING UPGRADE 80,000 70,971 2,991 - 6,037 completed
B00477 PT. LOMA 84 - INCH PENSTOCK IMPROV 575,718 575,718 - - - closed
B00522 Pt Loma Hydro 84" Bulkhead & Valves 34,940 34,940 - - - closed
B00526 NCWRP GRIT IMPROVEMENTS 78,578 78,578 - - 0 closed
B00527 NCWRP EDR #6 2,157,773 1,979,551 163,814 - 14,408 1,823,464 (334,309) completed
B00528 MBC WATER SYSTEMS IMPROVEMENTS 1,246,685 253,451 930,049 67,709 (4,524) 1,179,355 (67,330) released
B10085 PTL Sedimentation Basins Equip Refurbish 1,635,500 115,297 809,966 608,960 101,277 7,954,500 6,319,000 released
B10147 Stairway Project at PLWTP-Hydroelectric Building 217,574 217,574 - - (0) 308,576 91,002 completed
B10178 MBC Chemical System Improvements Phase 2 300,000 31,248 65,815 - 202,938 5,070,000 4,770,000 released
B10179 MBC Storm Drain Diversion 50,000 - - - 50,000 created
B10225 PTLWTP - POWER CENTER 6 226,173 204,362 21,811 - 0 closed
B11076 PTLWTP PC 6 Transformer Cabinet & Switchboard Repl 400,000 14,982 36,943 280,702 67,373 400,000 released
B11139 North City Cogeneration Facility Expansion 4,155,000 439 575,075 3,278,935 300,551 released
ABP00001  Pump Station Restorations 756,486 - - - 756,486 released
B00476 SPS 13 REHAB 240,000 27,458 163,976 14,584 33,982 975,500 735,500  released
B00498 SEWER PS 77A & 77B 10,078,490 10,078,490 - - (0) closed
B00499 SEWER PUMP STATION #27- RESTORATION 6,907,546 6,867,065 9,021 - 31,459 6,907,545 (1) completed
B0O0500 SKYLARK CNYN SWR PS 213,253 165,708 6,645 7,907 32,993 1,714,046 1,500,793 released
B00501 SWR PS#13 14 &16 DUAL FM 78,600 40,009 - - 38,591 released
B00502 SWR PS#18 PH I 2,718,167 2,458,960 - - 259,207 closed
B00503 SEWER PUMP STATION #27 - PHASE 2 2,421,686 732,665 165,530 1,334,688 188,804 2,738,632 316,946 released
B00523 MISSION BAY SEWAGE INTERCEPT SYST 374,075 373,075 1,000 - - closed
B10097 PS 77B Magna Drive Improvements 50,224 50,224 - - - completed
B10177 Sewer Pump Station 77B VFDs 1,247 1,247 - - 0 completed
B12018 SEWER PUMP STATION 77A GENERATORS (SPS77A) 200,000 - 49,044 48,822 102,134 656,000 456,000 released
ABP0O0002  Metropolitan System Pump Stations 3,355,123 - - - 3,355,123 released
B00312 PS#1-SCREENING ROOM LINER IMPROVEMENT 884,778 884,778 - - (0) closed
B00313 PS 1&2 ELECTRICAL UPG & NEW BLDG AT PS2 9,935,000 6,772,490 2,213,505 650,927 298,078 9,935,000 released
ABP00003  Pump Station 64,65, Penasquitos, E Mission Gorge 1,959,440 - - - 1,959,440 released
B00306 PS 65 CAPACITY UPGRADE (AA 419270) 1,200,000 471,909 383,996 - 344,095 6,000,000 4,800,000 released
B10224 Sewer Pump Station 64 Force Main Repair 1,500,000 107,493 384,839 775,928 231,741 500,000 (1,000,000) released
AHC00001 Reclaimed Water Extension 441,679 - - - 441,679 released
B00002 Black Mountain Road Pipeline Extension 12,551 12,195 - - 356 completed
B00003 Hickman Field Drive Recycled Water Pipeline 149,169 149,169 - - - closed
B00004 Westview Parkway Recycled Water Connections 78,288 45,184 - - 33,104 completed
B0O0005 Carroll Canyon Gardens HOA 84,364 84,364 - - (0) closed
B0O0006 Scripps Ranch Community Park - - - - - closed
B00139 Park Village Extension 75,274 - 26,021 40,814 8,439 released
B00141 Sorrento Mesa Recycled Water Pipeline Extension 1,165 1,165 - - - closed
B00157 Reclaimed Water Park Extensions 23,880 23,880 - - - closed
B10086 Compass Point RW Connection 94,951 14,273 7,835 - 72,843 completed
B10143 Capricorn Way RW Connection 108,288 42,477 54,988 - 10,823 completed
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AHC00002  North City Reclamation System 344,601 - - - 344,601 released
B00158 Carmel Valley 3,655,170 2,854,244 527,995 182,094 90,838 3,805,170 150,000 completed
B00159 South Rancho Bernardo 209,721 209,721 - - - closed
B00160 Los Penasquitos Canyon / Camino Ruiz RW Pipeline 4,849,805 884,701 3,224,723 286,087 454,295 5,166,739 316,934 released
B00161 Pacific Highlands Ranch Recycled Water Pipeline 1,600,000 303,432 121,031 1,092,181 83,356 released
B00162 Camino Del Sur Recycled Water Pipeline 135,000 93,072 - - 41,928 released
B00163 Camino Del Sur RW Pipeline - Participation Agrmt 5,000 532 - - 4,468 released
B00164 Black Mountain Villages 425,000 295,627 - 83,845 45,528 completed
B00165 Santa Luz Participation Agreement / North City 5,946,882 5,445,335 - - 501,547 completed
B10200 Camino Del Sur Pipeline - North of SRS56 339,567 79,493 187,259 32,808 40,006 992,500 652,933 released
AHC00003  Reclaimed Water Retrofit 322,625 - - - 322,625 released
B00137 Recycled Water Park Retrofits 387,397 387,397 - - - closed
B00145 Scripps Poway Parkway MAD Phase 3 186,000 186,000 - - 0 closed
B00146 Cypress Canyon Road MAD Phase 3 41,710 41,710 - - - closed
B00147 Scripps Ranch Community Park Retrofit 60,287 48,585 - - 11,702 completed
B00148 South Village Park 10,000 - - - 10,000 released
B00149 Westview Community Park 190,000 11,434 - 135,858 42,707 released
B00150 Park Village MAD Recycled Water Retrofit 180,000 6,871 - 117,767 55,362 released
B00151 Canyonside Community Park 204,585 204,585 - - - closed
B00152 Campus Point Drive MAD 55,765 55,765 - - - closed
B00153 Eastgate Technology Park MAD 120,683 120,683 - - (0) closed
B00154 NE Mira Mesa Subarea of Mira Mesa 198,791 198,791 - - (0) completed
B00173 Reclaimed Water/Retrofit-Scripps Memorial Hospital 274,900 203,790 - - 71,110 completed
B10146 Doyle Community Park Retrofit 76,417 - 76,417 - - completed
B11003 Penasquitos East MAD 25,000 17,288 - - 7,712 completed
B11099 Cypress Canyon Rd. MAD PH2 65,000 244 - - 64,756 completed
AJA00001  Sewer Main Replacements 44,065,226 - - - 44,065,226 released
B00322 GROUP 3011-SEWER & WATER 648 2,634,086 2,443,500 8,979 - 181,607 2,647,619 13,533 completed
B00323 GROUP 3011-SEWER 649 1,203,300 1,105,491 38,121 9,576 50,112 1,223,926 20,626  completed
B00324 GROUP 3011-SEWER & WATER 650 3,296,993 3,207,054 83,097 - 6,842 3,390,197 93,204 completed
B00325 SEWER REPL GROUP 652-KENSINGTON JO173580 3,651,726 3,651,726 - - - closed
B00326 SEWER GROUP 665 2,854,170 2,288,918 375,579 67,284 122,388 3,953,175 1,099,005 completed
B00327 SEWER GROUP 644 2,659,147 2,068,442 273,124 - 317,581 2,659,147 (0) completed
B00328 Sewer Group 668 Ocean Beach South Master Plan 2,104,420 1,740,785 15,339 - 348,297 2,215,025 110,605 completed
B00329 SEWER GROUP 682 3,655,293 1,908,170 1,391,598 210,811 144,715 3,616,158 (39,135)  completed
B00330 SEWER & WATER GROUP 676 (S) 2,311,238 2,311,238 - - - closed
B00331 SEWER GROUP 678 250,818 230,999 88 - 19,731 1,112,220 861,402  released
B00332 SEWER & WATER GRP 684A 4,518,147 4,447,719 746 - 69,682 4,530,146 11,999 completed
B00333 CITY HEIGHTS: GRP 685 915,360 764,268 84,662 - 66,430 5,172,339 4,256,979  released
B00334 SEWER & WATER GROUP 689 (S) 4,590,136 4,351,735 48,735 - 189,667 4,623,426 33,290 completed
B00335 SEWER & WATER GROUP 683A (S) 4,018,700 3,760,379 24 - 258,298 closed
B00336 SEWER GROUP JOB 726 2,776,351 2,318,165 91,548 - 366,637 2,901,217 124,866 completed
B00337 SEWER GROUP JOB 727 480,000 265,744 9,111 - 205,145 3,055,368 2,575,368  released
B00338 SEWER GROUP JOB 728 2,383,131 2,282,826 3,780 - 96,525 3,581,119 1,197,988 completed
B00339 SEWER GROUP JOB 729 2,245,017 1,907,739 154,112 - 183,166 2,140,744 (104,273)  completed
B00340 SEWER GROUP JOB 730 1,786,061 1,110,540 190,138 - 485,383 1,786,061 (0) completed
B00341 SEWER GROUP JOB 731 1,927,893 1,463,108 2,201 171,980 290,603 1,927,892 (1) completed
B00342 SEWER GROUP JOB 732 1,123,760 281,958 56,871 - 784,931 1,378,683 254,923 released
B00343 SEWER GROUP JOB 734 995,910 977,722 18,188 - 0 1,317,661 321,751  completed
B00344 SEWER &WATER GRP JOB 544 1,251,912 1,029,030 2,726 - 220,156 1,341,570 89,658 completed
B00345 SEWER GROUP 735 495,000 297,052 22,834 - 175,114 2,492,006 1,997,006  released
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B00346 SEWER GROUP 697A 244,923 193,902 5,955 - 45,066 2,286,693 2,041,770 released
B00348 GROUP JOB 740 1,300,930 502,971 560,273 107,177 130,510 1,300,930 completed
B00349 GROUP JOB 739 1,312,514 982,200 70,381 - 259,934 1,361,814 49,300 completed
B00351 SAN YSIDRO/MTDB SEWER MAIN RELOCATION 1,288,855 1,288,855 - - - closed
B00352 SEWER GROUP 742 2,514,622 2,253,378 7,939 - 253,305 2,200,962 (313,660) completed
B00353 SEWER GROUP 743 599,500 538,956 704 - 59,840 1,363,300 763,800 released
B00354  SEWER GROUP 745 4,546,289 4,035,064 49,591 - 461,634 4,256,594 (289,695)  completed
B00355 SEWER & WATER GROUP 747 (S) 2,776,375 2,776,231 144 - 0 2,949,590 173,215 completed
B00356  SEWER GROUP 748 2,692,612 1,544,595 949,922 - 198,095 2,442,612 (250,000) completed
B00357 SEWER GROUP JOB 687A 222,000 159,277 - - 62,723 released
B00358  SEWER GROUP JOB 738 2,241,051 512,899 1,397,685 - 330,466 1,791,051 (450,000) completed
B00359 SEWER GROUP 750 2,472,682 1,338,194 896,633 - 237,856 2,418,040 (54,642) completed
B00360  Water & Sewer Group Job 752 769,296 742,702 3,335 - 23,259 4,773,547 4,004,251  released
B00361 SEWER GJ 753 2,230,737 446,092 1,410,868 186,886 186,891 3,428,694 1,197,957  completed
B00362 WATER & SEWER GJ 754 3,560,418 1,256,881 1,549,395 702,542 51,600 3,560,417 (1) released
B00363 SEWER GROUP 756 3,349,885 518,690 2,151,159 234,113 445,923 3,169,884 (180,001) released
B00364 SEWER REPL GJ 757 255,842 212,440 - - 43,402 released
B00365 SEWER & WATER GROUP 758 624,500 502,399 37,318 840 83,944 3,445,600 2,821,100 released
B00366 SEWER & WATER GROUP JOB 759 680,075 471,335 119,885 - 88,855 781,730 101,655 completed
B00367 SEWER & WATER GROUP 760 782,449 782,449 - - - 787,251 4,802 completed
B00368 SEWER GROUP 764 118,500 77,358 352 - 40,790 5,856,656 5,738,156 released
B00369 SEWER & WATER GROUP 765 198,000 175,881 567 - 21,552 released
B00370 SEWER GROUP 767 3,873,012 582,963 735,819 2,330,947 223,284 3,873,012 (0) released
B00371 SEWER & WATER GROUP 768 2,701,671 1,131,705 1,214,585 158,711 196,670 2,701,671 completed
B00372 SEWER & WATER GROUP JOB 761 607,500 410,028 134,092 - 63,380 3,813,469 3,205,969 released
B00373 GROUP 3015-SEWER GROUP 762 3,003,156 1,067,305 1,809,622 - 126,230 2,697,940 (305,216) completed
B00374 SEWER GROUP JOB 763 793,000 433,488 451 - 359,061 released
B00375 SEWER & WATER GROUP 766 2,061,534 2,061,534 - - - closed
B00376 SEWER & WATER GRP 773 160,000 123,023 - - 36,977 3,767,915 3,607,915 released
B00377 SEWER GROUP JOB 772 3,463,628 2,303,239 726,240 1,053 433,096 2,067,029 (1,396,599) completed
B00378 3016 - Sewer GJ 784 831,292 775,029 11,681 - 44,583 3,578,809 2,747,517 released
B00379 SEWER GROUP JOB 788 575,952 474,321 41,184 - 60,447 4,425,025 3,849,073 released
B00380 SEWER GROUP 764A 425,313 259,201 73,512 - 92,601 4,852,241 4,426,928 released
B00381 SEWER & WATER GROUP 789 2,676,995 435,213 1,677,800 344,469 219,513 2,127,642 (549,353) released
B00382 SEWER GROUP 820 753,000 561,414 82,749 1,550 107,287 3,925,483 3,172,483 released
B00383 SEWER & WATER GJ 785 295,169 264,498 - - 30,671 4,195,977 3,900,808 released
B00384 43RD ST & NAT AVE REALIG 520,472 343,273 157,040 42,649 (22,490) 642,932 122,460 completed
B00385 SEWER & WATER GROUP JOB 774 3,351,347 734,734 2,208,625 123,519 284,469 3,365,118 13,771 released
B00386 SEWER & WATER GROUP JOB 775 186,000 162,048 13,145 - 10,807 released
B00387 SEWER GROUP JOB 776 134,000 103,077 11,075 - 19,848 7,729,717 7,595,717 released
B00388 SEWER & WATER GROUP JOB 778 235,000 147,842 17,607 - 69,551 4,010,183 3,775,183 released
B00389 Sewer Group Job 780 3,797,749 765,272 2,194,845 92,438 745,194 3,502,926 (294,823) released
B00390 Sewer Group Job 781 4,210,025 734,961 2,211,097 839,821 424,147 4,210,025 (0) released
B00391 SEWER GROUP JOB 782 351,768 311,759 710 - 39,299 released
B00392 SEWER GJ 777 110,000 1,572 - - 108,428 released
B00393 SEWER GROUP 787 715,000 498,060 136,200 - 80,740 4,743,451 4,028,451 released
B00394 SEWER GROUP 793 176,000 134,832 7,871 - 33,297 1,604,111 1,428,111 released
B00395 SEWER GJ 794 218,000 190,993 1,531 - 25,476 4,091,924 3,873,924 released
B00396 SEWER GJ 795 126,000 86,560 7,424 - 32,016 536,210 410,210 released
B00397 SEWER & WATER GJ 796 4,663,202 4,604,972 - - 58,229 4,043,201 (620,001) completed
B00398 SEWER GJ 797 220,994 199,745 27,409 - (6,161) 70,000 (150,994)  released
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B00399 SEWER GROUP 798 362,125 326,783 18,451 - 16,891 90,000 (272,125)  released
B00400 SEWER GROUP 663A 75,000 44,078 - - 30,922 released
B00401 "GROUP JOB 785 ""CANYON""" 993,465 443,558 439,992 - 109,915 954,435 (39,030) completed
B00402 METRO CAREER CENTER 39TH STREET VILLAGE 563,698 563,698 - - - closed
B00403 SEWER GROUP JOB 807 44,000 22,573 - - 21,427 5,375,708 5,331,708 released
B00404 GROUP 3015-SEWER GROUP 805 3,250,478 2,015,758 861,999 180,956 191,765 3,250,155 (323) completed
B00405 SEWER & WATER GROUP 792 2,418,837 551,322 1,170,187 355,455 341,873 2,334,963 (83,874) released
B00406 SEWER GROUP JOB 806 59,000 31,795 14,090 - 13,115 released
B00407 SEWER GROUP JOB 795 CANYON 106,000 81,051 - - 24,949 released
B00408 SEWER GROUP 779 345,671 290,240 1,068 - 54,363 released
B00409 SEWER GJ 798C 203,739 170,527 6,302 - 26,911 90,000 (113,739) released
B00410 SEWER GJ 770 611,033 461,690 69,071 - 80,272 2,202,419 1,591,386 released
B00411 SEWER GROUP 739A 1,156,595 229,982 757,678 12,742 156,193 1,156,594 (1) completed
B00412 SEWER GROUP 808 206,700 167,431 1,689 - 37,580 1,754,216 1,547,516 released
B00413 SEWER GROUP 821 47,500 21,903 544 - 25,054 4,606,853 4,559,353 released
B00414 SEWER GROUP 818 147,000 117,693 659 - 28,649 4,512,692 4,365,692 released
B00415 SEWER GJ 815 525,224 420,419 45,398 - 59,407 1,997,581 1,472,357 released
B00O416 Sewer & Water Group Job 809 816,808 550,042 116,460 111,764 38,541 4,518,747 3,701,939 released
B00417 SEWER & WATER GJ 810 70,000 33,943 - - 36,057 4,145,949 4,075,949 released
B00418 "SEWER """"CANYON"""" GROUP 810""" 155,000 122,216 - - 32,784 released
B00419 SEWER & WATER GROUP 822 2,326,987 548,372 1,004,898 556,516 217,201 2,372,516 45,529 released
B00420 SEWER & WATER GROUP JOB 799 1,576,276 308,196 111,120 985,481 171,480 1,942,197 365,921 released
B00421 SEWER GROUP 786 346,470 304,298 7,267 - 34,905 4,144,431 3,797,961 released
B00422 SEWER GROUP JOB 672A 56,000 19,092 1,083 - 35,824 released
B00423 SEWER GROUP JOB 787 CANYON - - - - - closed
B00424 SEWER GROUP JOB 800 40,000 4,982 1,741 - 33,278 released
B00425 SEWER GROUP JOB 801 35,000 2,907 - - 32,093 released
B00426 SEWER GROUP 812 565,000 503,589 - - 61,411 4,988,826 4,423,826 released
B00427 VAN NUYS CANYON 315,000 281,061 - - 33,939 released
B00429 BUCHANAN CANYON SEWER B 985,412 843,481 55,299 5,505 81,128 3,791,395 2,805,983 released
B00430 PARK - LAUREL SEWER MAINS 195,179 195,179 - - - closed
B00431 "MISSION CTR CNYN ""A"" SMR" 195,000 163,780 - - 31,220 released
B00432 Mission Center Canyon B Sewer Main Replacement 966,373 749,770 115,699 - 100,903 934,189 (32,184) completed
B00433 "MISSION CTR CNYN ""C"" SMR" 112,000 79,215 - - 32,785 3,153,159 3,041,159 released
B00434 SEWER GROUP 828 40,000 15,308 - - 24,692 released
B00435 SEWER GJ 814 282,000 149,498 46,411 - 86,091 2,322,586 2,040,586 released
B00436 SEWER GJ 827 58,000 14,833 - - 43,167 released
B00437 SEWER GROUP JOB 833 87,000 44,111 13,727 - 29,162 released
B00438 BUCHANON CANYON SEWER REPLACEMENT C 297,000 200,096 - - 96,904 released
B00439 BUCHANON CANYON SEWER REPLACEMENT D 87,000 59,287 - - 27,713 released
B00440 BIRD ROCK SEWER IMPROVEMENTS 1,405,405 1,405,405 - - (0) 1,458,902 53,497  completed
B00441 Sewer & Water Group Job 829 1,334,491 1,332,369 2,122 - 0 closed
B00442 3016 - Sewer GJ 549 320,000 158,690 149,187 - 12,122 3,287,731 2,967,731 released
B00443 SEWER GJ 816 368,796 263,713 17,623 - 87,460 released
B00445 WATER & SEWER GROUP 687B 672,268 488,494 84,870 - 98,903 6,748,441 6,076,173 released
B00446 SEWER GROUP 691 847,000 666,654 125,500 6,268 48,578 2,907,217 2,060,217 released
B00447 SEWER GROUP 693 SEWER MAIN REPLACEMENT 807,000 702,697 37,045 - 67,258 3,491,566 2,684,566 released
B00448 Sewer and Water GJ 694 (S) 565,500 431,745 50,395 - 83,359 4,597,426 4,031,926 released
B00449 Water and Sewer Group Job 695 (S) 265,000 168,194 63,799 - 33,007 3,312,927 3,047,927 released
B00450 SEWER GROUP 725 SEWER MAIN REPLACEMENT 2,601,781 2,462,014 10,271 - 129,496 2,763,858 162,077  completed
B00451 SEWER GROUP 698 6,855,093 1,353,160 1,615,850 3,625,801 260,281 7,328,926 473,833 released
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B00452 SEWER & WATER GROUP 701 240,200 158,720 26,055 - 55,425 3,209,020 2,968,820 released
B00453 SEWER GROUP 703 SEWER MAIN REPLACEMENT 3,290,434 2,813,606 989 - 475,839 3,370,151 79,717 completed
B00454 SEWER GROUP 705 1,309,830 1,050,915 - - 258,915 1,576,664 266,834 completed
B00455 SEWER GROUP 714 2,448,875 610,356 1,373,309 139,575 325,635 2,747,271 298,396  released
B00456  SEWER GROUP 715 3,165,468 2,724,975 42,760 - 397,733 2,942,664 (222,804)  completed
B00457 Sewer Group 716 3,141,025 2,610,965 424,984 - 105,076 3,066,123 (74,902) completed
B00458 CENTRE CITY GROUP JOB 711 234,000 192,563 701 - 40,736 839,156 605,156 released
B00459 SEWER GROUP 720 235,000 132,363 55,256 - 47,380 4,563,856 4,328,856  released
B00460 SEWER GROUP 721 227,000 169,111 9,918 - 47,971 4,878,277 4,651,277 released
B00461 SEWER GROUP 703A 507,000 363,259 102,397 - 41,344 3,144,675 2,637,675  released
B00462 SEWER GROUP 723 509,500 438,491 52,143 - 18,866 3,692,620 3,183,120 released
B10149 Sewer Group Job 682M 550,008 170,356 340,112 - 39,539 571,553 21,545 completed
B10151 Sewer Group Job 740M 336,378 58,594 277,784 - - 337,000 622 completed
B10152 Sewer Group Job 785AM 397,202 109,074 263,157 - 24,971 376,920 (20,282) completed
B10209 Lytton St. 6-inch Sewer Replacement 145,000 43,928 50,739 - 50,333 544,957 399,957 released
B10210 YOSEMITE ST & LA CIMA DR SEWER MAIN REPLACEMENT 100,000 - 2,018 - 97,982 released
B11019 SEWER GROUP JOB 830 80,000 11,645 1,061 - 67,294 released
B11021 WATER AND SEWER GROUP JOB 929 (S) 760,284 47,101 125,877 433,600 153,705 771,105 10,821 released
B11022 WATER AND SEWER GROUP JOB 930 (S) 270,000 50,951 175,909 - 43,140 1,506,639 1,236,639  released
B11077 Sewer Group 767A 60,000 52,911 1,484 - 5,605 2,744,345 2,684,345 released
B11110 Swan Street Sewer Main Replacement Project 170,000 - - - 170,000 230,500 60,500 released
B11111 Tecolote Canyon 8-inch Cl Sewer Main 100,000 - - - 100,000 released
B11136 Water & Sewer Group Job 934 (S) 100,000 - 16,818 - 83,182 650,618 550,618 released
B11151 Water & Sewer Group Job 956 (S) 125,000 - 75,108 - 49,892 349,579 224,579 released
B11152 Water & Sewer Group Job 957(S) 140,000 - 95,032 11,172 33,796 788,760 648,760  released
B12042 Sewer and Water Group Job 940 (S) 300,000 - 114,037 22,119 163,844 4,117,660 3,817,660 released
B12048 Water and Sewer Group 965 (S) 80,000 - 4,206 - 75,794 1,716,335 1,636,335 released
B12071 WATER AND SEWER GROUP JOB 946 (S) 110,000 - 18,432 - 91,568 662,233 552,233 released
B12075 WATER AND SEWER GROUP JOB 967 (S) 40,000 - - - 40,000 created
B12085 Water and Sewer Group Job 966(S) 60,000 - - - 60,000 released
B12097 Pacific Beach PPL Central (S) 245,000 - 23,077 - 221,923 1,028,000 783,000  released
B12102 3742 Mission Blvd Sewer Main Replacement 90,000 - 94,302 - (4,302) released
B12104 1760 Soledad Sewer Main Replacement 40,000 - - - 40,000 released
B12107 E St 32nd St & Nutmeg St SMR (GRC) 470,000 - - - 470,000 706,500 236,500 released
B12108 Via Alicante & Crescent Dr SMR (GRC) 730,000 - - - 730,000 898,500 168,500 released
B12111 Tyrian Street and Soledad Avenue Sewer Main Replac 180,000 - - - 180,000 1,395,500 1,215,500 released
B12112 2018 Cypress Avenue Sewer Main Replacement 80,000 - - - 80,000 released
B12113 2961 K Street Sewer Replacement 80,000 - - - 80,000 released
B12114 Alleghany St & Munda Rd Sewer Main Replacement 80,000 - - - 80,000 created
B12115 44th St & Fairmount Avenue Sewer Replacement 80,000 - - - 80,000 released
B12116 3144 Canon St Sewer Replacement 80,000 - - - 80,000 released
B12117 PACIFIC BEACH PIPELINE SOUTH (S) 270,000 - - - 270,000 2,788,500 2,518,500 released
AJA00002  Pipeline Rehabilitation 1,180,531 - - - 1,180,531 released
B00347 SEWER MAIN REHAB PH J-1B (AA 460500) 2,205,883 1,845,122 242,749 - 118,013 3,055,461 849,578 completed
B00464 PIPELINE REHAB PHASE D-1 4,403,442 4,403,442 - - - closed
B00466 PIPELINE REHAB - PH C-1 11,722,808 11,722,808 - - - closed
B00467 PIPELINE REHAB PH C-2 1,053,253 1,053,253 - - - closed
B00468 PIPELINE REHAB PH G-1 7,468,968 7,468,968 - - (0) closed
B00469 PIPELINE REHAB PH H-1 7,488,347 5,191,360 1,106,069 534,818 656,100 released
B00471 PIPELINE REHAB PH J-1 3,396,260 3,317,131 58,775 - 20,355 4,801,016 1,404,756 completed
B00472 PIPELINE REHAB PH PH C3 554,518 554,518 - - 0 closed
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B00473 PIPELINE REHAB PH PH H2 1,574 1,574 - - (0) completed
B00474 PIPELINE REHAB PHASE D-2 1,741,771 1,673,051 68,720 - 0 1,676,073 (65,698) completed
B00475 PIPELINE REHAB PHASE D-3 10,048 10,048 - - 0 completed
B00520 PIPELINE REHAB PHASE I-1 P1 458,293 458,293 - - - closed
B00521 PIPELINE REHAB PHASE J-1D 5,512,421 630,009 3,751,989 775,815 354,608 6,215,351 702,930 released
B00525 SEWER MAIN REHAB PH I-1D (AA 460500) 2,086,333 2,086,333 - - - closed
B00529  SEWER MAIN REHAB PH J-1A (AA 460500) 3,450,249 3,447,767 2,482 - (0) 3,676,270 226,021  completed
B00530 Sewer Main Rehabilitation Phase J-1C 4,537,664 2,880,741 963,666 31,400 661,858 4,135,852 (401,812) completed
B10141 PIPELINE REHABILITATION K-I 3,281,094 229,653 2,330,428 315,315 405,699 3,988,630 707,536 released
B10142 PIPELINE REHABILITATION L-I 4,880,000 221,503 3,361,010 745,564 551,924 4,700,774 (179,226) released
B10182  Pipeline Rehabilitation N-1 7,229,000 115,461 3,545,430 2,592,151 975,958 7,229,000 released
B10184 Pipeline Rehabilitation M-1 2,820,164 144,195 276,338 1,380,179 1,019,452 4,565,000 1,744,836  released
B10185  Pipeline Rehabilitation O-1 5,352,274 112,960 426,636 3,870,240 942,438 5,352,273 (1) released
B10192 Pipeline Rehabilitation P-1 5,018,368 160,647 2,287,258 2,220,282 350,181 6,122,409 1,104,041  released
B11028 Pipeline Rehab - Phase K-2 (Laterals) 50,000 - 1,606 - 48,394 released
B11029 Pipeline Rehabilitation - Phase G-2 (Laterals) 50,000 25,084 1,429 - 23,487 4,000,000 3,950,000 released
B11030 Pipeline Rehabilitation - Phase I-2 (Laterals) 50,000 228 1,778 - 47,994 4,000,000 3,950,000 released
B11060 PIPELINE REHABILITATION - PHASE F-2 (LATERALS) 50,000 - - - 50,000 4,600,000 4,550,000 released
B11061 PIPELINE REHABILITATION - PHASE J-2 (LATERALS) 130,000 - 93,660 - 36,340 4,000,000 3,870,000 released
B11062 PIPELINE REHABILITATION R-1 250,000 28,107 124,413 - 97,480 4,845,971 4,595,971 released
B11074 PIPELINE REHABILITATION Q-1 6,027,335 62,313 168,264 5,078,534 718,224 6,027,335 0  released
B11078 PIPELINE REHABILITATION S-1 250,000 37,266 113,963 - 98,772 5,193,043 4,943,043 released
B11120 PIPELINE REHABILITATION T-1 250,000 - 106,960 - 143,040 5,975,400 5,725,400 released
AJAO0003  Unscheduled Projects 2,675,356 - - - 2,675,356 released
B00495 SEWER GROUP JOB 785A ACCELERATED 2,255,947 593,408 1,400,307 90,482 171,750 2,649,967 394,020  released
B00496 WATSON RANCH CREEK CROSSING PIP 302,503 302,500 3 - 0 completed
B00497 1730 CASTELLANA ROAD SWR REPLACEMENT 39,088 39,088 - - - closed
B00504 Manning Canyon Sewer and Water Replacement (S) 651,001 410,939 59,082 - 180,980 4,998,185 4,347,184 released
B00505 PALM AVENUE ACCEL SEWER PROJECT 3,442,738 3,383,543 - - 59,195 2,903,026 (539,712) completed
B00506 DAKOTA CANYON ACCELERATED 2,034,842 2,034,842 - - - closed
B00507 False Bay RR Trunk Sewer 376,000 170,292 24,352 50,000 131,356 1,424,841 1,048,841  released
B00508 60TH STREET ACCELERATED 1,692,495 1,688,735 3,760 - 0 2,059,734 367,239 completed
BO0513 FAMOSA ACCELERATED SEWER & WATER 2,034,179 1,832,821 7,841 - 193,517 1,998,585 (35,594) completed
B00514 BAYSIDE/CAPISTRANO SWR ACCEL 1,163,668 1,088,944 - - 74,724 1,163,668 completed
B12088 Harbor Dr 48" TS Emerg MH Repl 3,200,000 - 1,619,703 - 1,580,297 700,000 (2,500,000) released
B12103 Sevan Court Cyn Sewer Lateral Relocation 200,000 - - - 200,000 200,000 released
AJB0O0001  Metropolitan Waste Water Department Trunk Sewers 2,024,408 - - - 2,024,408 released
B00301 SHAWN CANYON TS IMPROVEMENTS 5,208 5,208 - - - completed
B00302 54TH & MARKET 513,489 509,024 4,465 - 0 closed
B00303 SUMAC DR & JUNIPER ST 105,719 105,719 - - closed
B00304 7TH & BROOKES ST. ACCEL. 1,465,568 1,465,568 - - - closed
B00305 CHOLLAS CREEK RESTORATION PPE 135,711 135,711 - - - closed
B00307 ALVARADO CHANNEL PIPE CROSSING ACCEL 651,184 622,718 28,466 - (0) 738,712 87,528  completed
B00308 CARROLL CYN/ROCK QUARRY SWR 50,421 50,421 - - - completed
B00309 SWAN ST & SEWER REPL - - - - - completed
B00310 OLD ROSE CYN TS RELOCATION 6,291,271 5,594,366 2,132 - 694,773 6,630,000 338,729 completed
B00311 CALTRANS/SR- 905 OTAY MESA TS 3,904,918 3,716,989 5,511 - 182,418 completed
B00478 Balboa Terrace Trunk Sewer 1,616,447 999,960 239,376 7,060 370,052 released
B00479 Pacific Highway Trunk Sewer 5,909,874 712,062 3,314,854 759,466 1,123,492 6,036,483 126,609  released
B00480 EAST PENASQUITOS T/S & MANHOLE REHAB 213,976 213,976 - - - completed
B00481 ALVARADO TRUNK SEWER PHIII 5,276,160 941,500 135,779 201,323 3,997,558 4,158,634 (1,117,526) released
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B00482  CROWN PTTS 4,814,072 4,171,810 29 - 642,233 4,814,071 (1)  completed
B00483 PALM CITY TS 5,145,105 815,696 2,626,645 908,431 794,333 5,145,105 0  completed
B00484 PENASQUITOS VIEW TS 2,020,123 1,646,931 1,119 - 372,073 2,139,207 119,084 completed
B00485 HILLSIDE SEWER (TECHITE) 176,929 116,929 436 - 59,564 released
B00486 Sunset Cliffs Trunk Sewer 4,056,505 2,202,447 1,833,966 - 20,093 4,056,505 completed
B00487 MISSION VILLAGE TRUNK SEWER 270,857 9,749 - - 261,108 released
B00488  GRANTVILLE TS 4,359,430 986,141 1,822,349 1,168,899 382,041 4,359,430 (0) released
B00489 Pacific Beach - La Jolla Trunk Sewer #3 279,355 274,254 - - 5,101 released
B00490 Penasquitos North Trunk Sewer 72,000 68,462 - - 3,538 3,661,452 3,589,452 released
B00492 Cottonwood Avenue Trunk Sewer 104,110 98,040 - - 6,070 released
B00493 DEL MAR HEIGHTS TS 169,214 148,275 - - 20,939 released
B00494 TS #56 & #18 IMPROVEMENTS 281,773 277,306 - - 4,467 4,772,935 4,491,162 released
B00509 MIDDLE TOWN EMERGENCY TS 190,000 117,463 - - 72,537 released
B00510 QUINCY ST. & WILBUR AVE. 1,667,548 1,667,001 547 - 0 closed
BOO511 OLEANDER DRIVE EMERGENCY SWR 321,879 321,879 - - - closed
B10180 W PTL Interceptor & PS 2 FM Siphon Repair 11,523 11,523 (11,523) - 11,523 completed
B11025 ROSE CANYONE TRUNK SEWER (RCTS) JOINT REPAIR 250,000 23,059 - - 226,941 6,233,000 5,983,000 released
B11026 SEWER JUNCTION/DIVERSION STRUCTURE REHAB - - - - - completed
B11098 W PTL Intercept & PS 2 FM Siphon Repair 50,000 - 11,523 - 38,477 released
B11112 Alvarado Trunk Sewer Phase IlIA 6,000,000 18,528 84,810 3,775,646 2,121,016 4,336,646 (1,663,354) released
B12087 Sorrento Valley T.S. Abandonment 80,000 - - - 80,000 released
AKA00001  Corrosion Control - - - - - released
B12023 Miramar WTP Basins Cathodic Protection 300,000 - 1,057 - 298,943 released
AKA00002 Pressure Reduction Facility Upgrades 250,000 - - - 250,000 released
AKB00002 Freeway Relocation 346,655 - - - 346,655 released
B0O0007 Caltrans - Relocate Miramar Cross Pipeline 97,882 97,882 - - (0) closed
B00008 Caltrans - W. Bernardo Dr - 115 405,446 405,446 - - - closed
B0O0009 Caltrans SR 125 - Toll Road 167,381 167,381 - - - closed
B00010 Caltrans - 1905 344,077 185,606 67,602 - 90,869 released
BO0011 Caltrans - El Monte -Rte 67 24,389 24,389 - - - closed
B00012 Caltrans - Bernanrdo Center Dr 130,820 130,820 - - - closed
B00013 Ct - Carroll Cnyn Br-115 14"" 16"" Recl Wtr 1,175,522 1,165,738 4,283 - 5,501 completed
B00014 CT-Carroll Cnyn Br-115 16" Potable Wtr 519,552 485,567 - - 33,985 completed
B00166 Ct - El Monte Pipeline Ecasement 6,352 6,352 - - - closed
B10199 Caltrans- Hillery Dr. Water Pipeline Relocation Pr 297,164 5,368 4,085 - 287,711 released
AKB00003  Water Main Replacements 14,512,702 - - - 14,512,702 released
B00018 Sewer and Water Group 616 589,000 399,023 157,354 4,099 28,525 7,129,949 6,540,949  released
B00020 Water Group 532 5,388,103 5,163,147 33,967 - 190,990 5,159,160 (228,943) completed
B00021 Water Group 533 3,593,244 3,333,786 12,825 - 246,633 3,316,158 (277,086) completed
B00022 Group 530- Water Main Replacement 2,206,970 2,059,296 - - 147,674 completed
B00023 Harbor Island Water Improvements 259,000 244,264 - - 14,736 released
B00024 Group 3011-Sewer & Water Group 648 1,166,886 1,063,829 73,215 - 29,842 1,175,445 8,559 completed
B00025 Group 3011-Sewer & Water Group 650 2,338,931 2,038,047 85,903 - 214,982 2,401,720 62,789  completed
B00026 Group 3011-Water Group 651 2,767,843 2,616,790 (120,279) - 271,331 2,781,063 13,220 completed
B00027 Group 3001-Water Group 668 1,027,405 1,027,405 - - - completed
B00028 Sewer & Water Group 676 (W) 1,489,035 1,489,035 - - - closed
B00029 Water Group 682 2,242,748 2,242,748 - - - closed
B00030 Sewer & Water Group 684A 1,089,678 963,274 - - 126,405 1,089,677 (1) completed
B00031 Group Job 525B 5,537,016 624,371 1,575,497 1,474,080 1,863,067 4,427,958 (1,109,058)  released
B00032 Water Group Job 525C 285,808 215,433 39,261 - 31,114 4,889,744 4,603,936 released
B00033 Water Group 464B 1,836,148 1,719,458 - - 116,691 1,752,033 (84,115)  completed
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B00034 Water Main Replacment Group 464C 2,424,564 2,092,902 - - 331,662 1,993,564 (431,000) completed
B00035 Sewer & Water Group 694 401,119 306,607 44,413 - 50,099 1,389,360 988,241 released
B0O0036  Group Job 693 - Northpark 375,212 219,674 84,256 - 71,282 271,142 (104,070)  released
B00037 Sewer and Water Group Job 695 (W) 270,500 155,565 63,379 - 51,556 615,912 345,412 released
B0O0038  Water Group 705 (Group 3000) 1,238,228 1,133,556 - - 104,671 1,238,226 (2) completed
B0O0039 Sewer & Water Group 701 110,000 30,565 27,050 - 52,385 326,720 216,720 released
BO0040  Group 3011-Talmadge Water Group 703A 1,901,931 1,422,278 29,824 34,361 415,468 1,894,976 (6,955)  completed
B00041 Water Group 540A (Group 3002) 2,464,485 2,343,830 - - 120,655 2,496,642 32,157 completed
B0O0042  LalJolla Group Job 541 3,529,630 3,461,482 1,461 - 66,686 3,106,062 (423,568)  completed
B00044 Group Job 711W 106,736 91,281 180 - 15,275 1,045,230 938,494 released
B0O0045  Group 3010 - Water Group 717 1,497,076 1,317,107 5,645 - 174,324 1,328,242 (168,834)  completed
B0O0046 Group Job 544 2,629,558 2,203,927 31,005 - 394,626 2,614,770 (14,788)  completed
BO0047  Group Job 546 2,956,577 2,489,515 - - 467,062 2,977,577 21,000  completed
B00048 Water Group 550 2,852,183 2,560,111 99 - 291,973 2,852,183 completed
B00049 Water Group 549 2,784,272 2,369,958 - - 414,314 2,784,271 (1) completed
BO0050 Group Job 723 251,000 150,209 26,105 - 74,686 806,680 555,680 released
B00052 Water Group 644 - - - - closed
B00053 Design/Build 554 - Water Group 901 3,706,899 3,706,899 - - 0 closed
B00054 Group 3001 - Water Group 726 2,123,222 2,123,222 - - - completed
B00055 Group 3004 - Water Group 727 1,696,031 1,696,031 - - - closed
B0O0056 Water Group Job 728 601,250 467,481 122,927 - 10,842 675,158 73,908  completed
B00057 Water Group Job 730 1,264,335 615,613 136,649 - 512,073 1,264,335 (0) completed
B0O0058 Water Group Job 731 1,434,890 1,168,706 1,933 25,530 238,721 1,434,889 (1) completed
B00059 Water Group Job 732 679,090 87,754 33,109 - 558,227 628,167 (50,923) released
B0O0060 Water Group 735 720,651 720,651 - - (0) closed
B00061 Group 3004 - Water Group 735 157,662 157,662 - - - closed
B00062 Water Group 740 694,943 143,880 442,833 - 108,230 694,943 completed
B00064 Water Group 665 2,038,632 1,533,205 110,831 - 394,595 1,904,588 (134,044) completed
B00065 Group 3003 - Water Group 743 2,608,388 2,608,388 - - - closed
B0O0066 Water Group 910 5,327,778 727,286 1,723,598 2,026,961 849,933 5,207,964 (119,814) released
B0O0067 Water Group 746A 323,809 88,031 167,056 37,384 31,338 288,806 (35,003) released
B0O0068 Sewer & Water Group 747 (W) 2,295,454 2,295,172 282 - 0 2,538,826 243,372 completed
B0O0069 Water Group 749A 755,000 56,854 112,012 364,643 221,491 661,243 (93,757)  released
B0O0070 Sewer & Water GJ 751 110,000 24,045 - - 85,955 released
B00071 Water Group 753 1,406,322 1,254,828 - - 151,495 1,406,301 (21) completed
B00072 Sewer & Water GJ 754 342,673 124,686 161,096 7,076 49,814 342,673 0 released
B00073 Group 3010 - Water Group 718A 1,961,295 1,761,935 2,887 - 196,473 1,994,885 33,590 completed
B00074 Sewer & Water Group 758 175,000 111,954 7,565 - 55,481 124,028 (50,972) released
B0O0075 Sewer & Water Group Job 759 526,389 334,899 118,189 - 73,301 529,551 3,162  completed
B0O0076 Sewer & Water Group 760 559,565 559,565 - - - 642,511 82,946 completed
B0O0077 Group 3013 - Water Group 764 1,582,579 1,023,238 341,961 82,428 134,953 1,552,579 (30,000) completed
B00078 Water Group 911 2,122,795 1,770,913 131,412 - 220,470 2,018,953 (103,842) completed
B0O0080 Sewer & Water GJ 761 415,000 223,906 92,012 - 99,082 2,032,143 1,617,143 released
B00081 Sewer & Water Group Job 685 275,000 145,121 62,677 - 67,203 1,060,245 785,245 released
B00082 Sewer & Water Group 768 1,355,707 563,991 607,993 84,347 99,376 1,345,275 (10,432)  completed
B00083 Sewer & Water Group 689 (W) 1,244,063 1,003,850 8,223 - 231,990 1,230,191 (13,872) completed
B00084 Group 3013 - Water Group 764A 1,367,968 485,146 689,610 38,383 154,829 1,185,494 (182,474)  completed
B0O0085 Water Group 773 2,203,937 1,046,346 221,461 - 936,130 1,460,358 (743,579) completed
B0O0086 Sewer & Water Group 789 4,968,238 530,576 1,950,875 1,432,586 1,054,200 5,159,940 191,702 released
B0O0087 43rd St. & National Ave. Alignment 695,311 264,553 332,846 40,870 57,042 853,309 157,998 completed
B0O0088 Water Group 772 579,324 266,962 77,680 - 234,683 339,860 (239,464) completed
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B00089 Water Group 785 2,431,860 2,431,860 - - - closed
B0O0090 Sewer & Water Group 796 487,638 423,761 - - 63,877 490,638 3,000 completed
BO0091  Sewer & Water GJ 774 1,356,554 120,551 313,758 513,249 408,996 1,352,783 (3,771)  released
B00092 Sewer & Water Group Job 780 1,170,084 158,669 545,515 - 465,901 786,664 (383,420) released
BO0093  Sewer & Water Group Job 781 1,914,199 267,939 1,028,280 264,095 353,884 1,914,199 0 released
B00094 Group 3011 - Water Group 807 1,608,042 1,340,286 670 97,376 169,710 1,608,253 211 completed
B00095 Manning Canyon Sewer and Water Replacement (W) 184,663 100,932 38,827 - 44,903 831,638 646,975 released
B00096 Sewer & Water Group 785 Canyon 881,672 276,354 414,696 - 190,621 776,392 (105,280) completed
BO0097  Sewer & Water Group 779 901,862 138,440 712,030 29,149 22,242 847,361 (54,501) completed
B0O0098 Group 3013 - Water Group 821 1,499,825 1,092,003 229,691 85,839 92,292 1,499,825 0  completed
B0O0099 Sewer & Water Group 770 199,700 102,099 52,741 - 44,860 735,159 535,459 released
B00100 Sewer & Water Group 792 1,798,540 135,004 966,195 121,930 575,410 1,511,162 (287,378) released
BO0101  Group 3011 - Water Group 806 1,152,673 870,903 3,209 50,758 227,802 1,128,843 (23,830) completed
B00102 Sewer & Water Group 809 617,836 484,428 81,104 12,461 39,843 2,836,439 2,218,603 released
B00103 Sewer & Water Group 822 1,402,862 234,133 807,913 82,653 278,163 1,366,591 (36,271)  released
B00104 Sewer & Water Group 787 Canyon - - - - - closed
B00105 Sewer & Water Group 799 2,959,287 804,457 277,982 1,580,369 296,479 5,731,492 2,772,205 released
B00106 Sewer & Water Group 788 221,521 78,795 22,251 - 120,475 478,222 256,701 released
B00107 Famosa Accelerated Sewer & Water 3,490,636 2,972,311 11,055 - 507,270 3,119,190 (371,446) completed
B00108 Water & Sewer Group 814 60,757 7,171 25,898 - 27,688 1,845,221 1,784,464 released
B00110 Sewer & Water Group 820 336,639 109,044 117,308 56,639 53,649 1,518,906 1,182,267  released
BOO111 Water Group 793 5,544,364 4,561,462 53,846 - 929,056 4,901,756 (642,608) completed
B00112 Sewer & Water Group 683A (W) 748,668 705,867 - - 42,801 763,668 15,000 completed
B00113 Water Group 790 (323,262) (323,262) - - - closed
B00114 Sewer & Water Group 687B 99,965 50,169 1,769 - 48,026 758,338 658,373 released
B00115 Design/Build 554 - Water Group 902 4,302,390 4,302,390 - - - closed
B00116 Design/Build 555 - Water Group 903 3,556,176 3,556,176 - - (0) closed
B00117 Design/Build 555 - Water Group 904 2,196,792 2,196,792 - - - closed
B00118 Design/Build 555 - Water Group 905 2,184,703 2,184,703 - - - closed
B00119 PB Cl Water Replacement 32,503 32,503 - - (0) closed
B00120 Water Group 907 Cl 798,042 100,620 427,272 1,202 268,948 598,036 (200,006) completed
B00121 Water Group 908 CI 868,700 137,532 546,023 - 185,145 860,382 (8,318) completed
B00122 Water Group 906 2,435,712 983,185 1,248,633 - 203,894 2,435,712 completed
B00123 Water Group 909 Cl Phase | 2,633,513 1,948,105 640,740 32,103 12,566 2,551,169 (82,344) completed
B00124 Water Group 909 Cl Phase Il 2,433,512 1,502,972 443,081 32,103 455,356 2,470,267 36,755  completed
B00125 Water Group 914 CI (PB) 702,823 411,592 194,577 - 96,654 6,021,478 5,318,655 released
B00126 Water Group 3012 Design Build - - - - - closed
B00130 Water Group 919 CI 2,366,973 366,810 686,160 709,109 604,894 2,308,708 (58,265) released
B00131 Water Group 525 E 255,000 120,974 75,914 - 58,112 2,583,375 2,328,375 released
B00132 Water Group 829 375,316 374,910 406 - 0 closed
B00133 Participation Agrmnt - Dsgn Lindo Paseo 320,000 320,000 - - (0) closed
B00170 Crown Point TS - Wtr Main Replacement 199,500 47,989 - - 151,511 199,500 completed
B10153 Water Group 787M1 629,232 40,978 502,610 - 85,644 737,300 108,068  completed
B10154 Water Group 787M2 749,143 131,314 570,567 42,136 5,125 649,271 (99,872) released
B10155 Water Group 787M3 546,616 129,085 250,022 - 167,510 489,719 (56,897) completed
B10156 Water Group 933M 450,608 287,478 26,436 - 136,694 394,016 (56,592) completed
B10170 Water Group Job 920 2,908,671 259,137 1,624,266 239,359 785,908 2,841,310 (67,361) released
B10171 Water Group Job 921 3,122,000 137,900 829,979 1,629,557 524,564 3,107,000 (15,000) released
B10172 Water Group Job 922 3,759,350 77,051 350,184 2,433,830 898,285 3,759,350 released
B10173 Water Group Job 923 4,025,136 371,154 1,789,970 943,922 920,090 4,911,561 886,425 released
B10174 Water Group Job 924 5,596,305 108,029 1,145,109 2,956,513 1,386,654 5,596,311 6  released
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B10175  Water Group Job 925 3,948,135 256,048 328,049 2,710,973 653,065 3,938,135 (10,000) released
B10176 Water Group Job 926 1,400,000 176,073 110,575 967,002 146,350 7,120,331 5,720,331  released
B10187  Water Group Job 954 50,000 8,776 5,450 - 35,774 2,964,650 2,914,650  released
B10188 Water Group Job 928 3,345,002 166,323 143,812 - 3,034,867 3,017,410 (327,592) released
B10189  Water and Sewer Group Job 929 (W) 2,940,888 202,734 93,865 1,734,400 909,889 2,705,148 (235,740) released
B10190 Water and Sewer Group Job 930 (W) 670,000 287,200 289,707 19,981 73,113 3,445,737 2,775,737 released
B10191  Water Group Job 931 1,714,534 29,788 144,523 985,940 554,282 1,938,543 224,009 released
B11004 Water and Sewer GJ934 (W) 250,000 49,923 151,024 - 49,054 1,812,850 1,562,850 released
B11005  Water Group Job 935 350,000 102,494 180,312 - 67,194 1,364,765 1,014,765  released
B11006 Water Group Job 936 370,000 81,997 263,199 3,700 21,104 4,848,050 4,478,050  released
B11007  Water Group Job 937 250,000 17,918 151,228 - 80,854 2,144,110 1,894,110  released
B11034 Water Group Job 938 735,000 72,340 565,053 45,168 52,440 715,000 (20,000) released
B11035  Water Group Job 939 60,000 2,137 6,958 - 50,905 1,855,000 1,795,000 released
B11036 Sewer & Water Group 940 (W) 240,000 3,590 134,152 513 101,745 4,586,431 4,346,431 released
B11037 Water Group Job 941 740,000 5,238 72,762 - 662,000 1,164,503 424,503 released
B11038 Water Group Job 942 60,000 10,854 37,444 - 11,701 2,957,118 2,897,118 released
B11039 Water Group Job 943 60,000 8,386 23,393 - 28,221 1,489,850 1,429,850  released
B11040 Water Group Job 944 260,000 5,526 175,104 - 79,370 2,860,000 2,600,000 released
B11041 Water Group Job 945 310,000 72,630 189,832 - 47,538 2,604,610 2,294,610  released
B11042 Water & Sewer Group 946 (W) 260,000 10,354 162,391 - 87,255 4,351,853 4,091,853 released
B11043 Water Group Job 947 215,000 65,258 107,829 - 41,914 1,351,439 1,136,439  released
B11044 Water Group Job 948 60,000 6,537 11,746 - 41,717 1,874,890 1,814,890 released
B11045 Water Group Job 949 402,000 138,882 191,518 - 71,599 6,496,010 6,094,010  released
B11046 Water Group Job 950 725,000 4,461 28,604 - 691,935 511,000 (214,000) released
B11047 Water Group Job 951 726,377 1,075 517,597 80,222 127,483 726,378 1 released
B11048 Water Group Job 952 60,000 3,755 8,940 - 47,305 2,100,000 2,040,000 released
B11049 3016 - Water GJ 953 195,000 62,833 116,937 - 15,230 1,710,000 1,515,000 released
B11101 Juan Street - Water Pipeline Replacement 200,000 9,694 91,132 25,679 73,495 1,100,000 900,000 released
B11137 Water Group Job 958 260,000 5,064 216,853 - 38,083 5,156,200 4,896,200  released
B11138 Water Group Job 959 280,000 2,454 241,046 790 35,710 2,453,188 2,173,188 released
B11153 Water and Sewer Group Job 956 (W) 125,000 - 86,045 - 38,955 1,301,192 1,176,192 released
B11154 Water and Sewer Group Job 957 (W) 240,000 - 160,063 47,628 32,309 3,058,228 2,818,228 released
B12016 Water Group Job 960 100,000 - 52,194 - 47,806 509,600 409,600  released
B12041 Water Group 964 (W) 769,397 - 39,144 - 730,253 729,137 (40,260) released
B12045 Sewer & Water Group 815 (W) 60,000 - 4,871 - 55,129 130,500 70,500  released
B12051 Water Group 961 80,000 - 83,925 - (3,925) 1,258,655 1,178,655 released
B12057 Water and Sewer Group 965 (W) 80,000 - - - 80,000 2,031,992 1,951,992 released
B12058 Water and Sewer Group 967 (W) 80,000 - 7,436 - 72,564 released
B12072 Water Group 963 65,500 - - - 65,500 943,117 877,617  created
B12077 Water Group Job 962 80,000 - 32,751 - 47,249 1,990,000 1,910,000 released
B12086 Cl - Water and Sewer Group Job 966 (W) 60,000 - - - 60,000 released
B12092 AC Shawnee Road Emergency PPL Replacement 1,720,000 - 78,604 - 1,641,396 1,655,000 (65,000) released
B12098 Cl - Palm Ave. Meter Emerg Cl Replac.(W) 700,000 - 20,023 - 679,977 700,000 released
AKB00004  Seismic Upgrades - - - - - released
B00135 Fault Crossing Retrofit to Large Pipelines 2,164,146 2,164,146 - - - closed
B00136 Landslide Liquefaction Pipelines Mitigation 3,890,770 3,890,770 - - - closed
AKBO00O5 Meter Boxes - - - - - closed
B00015 Water Meter Box Replacements - Group | 205,180 205,180 - - - closed
B00016 Water Meter Box Replacements - Group Il 129,934 129,934 - - - closed
B00017 Water Meter Box Replacements - Group IlI 183,940 183,940 - - 0 closed
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L10000 Metro Facilities Control Systems Upgrade 3,357,204 - - - 3,357,204 released
L100001  Ovation Upgrade at Pt Loma Wastewater Trmt Plant 4,280,000 71,077 2,718,474 1,049,958 440,491 4,180,000 (100,000) released
S00003 Torrey Pines Road/La Jolla Blvd Main Replacement - - - - - released
S00004 Torrey Pines/La Jolla Blvd Phase 3B 3,300,359 757,795 2,005,173 76,453 460,939 3,085,318 (215,041) released
S00005 La Jolla/Pacific Beach Water Main Accel-AC Overlay 13,895 13,895 - - - closed
S00018 South Bay Reclamation System 1,267,002 1,267,002 - - - completed
S00073 SBRWS - Mag Meter Assembly Project 232,132 15,119 18,038 5,938 193,037 released
S00021 Alvarado Water Treatment Plant Upgrade & Expansion 55,942,215 55,942,215 - - (0) 56,311,686 369,471 completed
500022  Alvarado WTP-Ozone Improvements (PH 1V) 60,190,621 57,147,523 816,201 1,221,708 1,005,189 61,166,485 975,864  completed
S00023 Alvarado WTP - Rehab Floc/Sed Basins PH 3 17,333,669 15,703,724 273,627 967,658 388,661 19,588,139 2,254,470 completed
S00065 Alvarado WTP-SD 12 Flow Control Fac 323 323 - - (0) completed
S00024 Miramar Water Treatment Plant Upgrade & Expansion 117,421,758 117,420,889 869 - - 117,465,245 43,487 completed
S00025 Miramar WTP Early Start Improvement-Phase Il 21,321,602 21,321,602 - - - closed
S00026 San Diego 24 Flow Control Facility 104,955 104,955 - - 0 closed
S00027 Miramar WTP Flocculation & Sedimintation Basin 56,958,244 56,958,244 - - - closed
S00028 Miramar WTP Landscape & Site Improvement 3,246,747 272,400 474,053 2,008,348 491,945 3,171,746 (75,001) released
S00029 Miramar WTP Ozone Equipment/Installation 23,949,318 23,950,202 (883) - 0 closed
S00030 Otay Water Treatment Plant Upgrade & Expansion 26,968,815 26,652,276 141,127 13,936 161,476 26,702,441 (266,374) completed
S00031 Otay Water Trtmnt Plant Uprade & Exp - Ph. Il 14,893,625 14,791,243 87,877 128 14,376 14,878,498 (15,127) completed
$11059 Otay Water Treatment Plant Concrete Work 1,040,000 8,111 85,424 - 946,465 1,806,431 766,431 released
S00032 Otay Second Pipeline Improvements 2,499,869 2,499,869 - - 0 released
S00033 Otay 2nd - Isolate Svc Sweetwater 30,443 30,443 - - - released
S00034 Otay 2nd - Cathodic Protect Otay Ranch 11,261 11,261 - - - released
S00035 Otay 2nd - Cast Iron Replacement 12,891,887 12,890,811 1,076 - (0) closed
S00036 Otay 2nd - Otay Ranch Replacement 7,883 7,883 - - - released
S00037 Otay 2nd - North Encanto Replacement 7,241,621 7,241,621 - - - 7,473,776 232,155 closed
S11109 Otay 2nd Pipeline -Emergency Main Repairs 500,000 52,970 263,655 35,882 147,493 500,000 released
S00038 San Diego 17 Flow Control Facility 1,588,607 1,588,607 - - (0) closed
S00039 Barrett Reservoir Outlet Tower Upgrade 2,552,300 2,552,300 - - - closed
S00040 El Capitan Reservoir Road Improvements 516,165 426,601 - - 89,564 released
S00041 Morena Reservoir Outlet Tower Upgrade 535,538 337,161 160,766 32,047 5,564 5,680,000 5,144,462 released
500042 Rancho Bernardo Reservoir Rehabilitation 8,713,519 8,713,519 - - - closed
S00043 Rancho Penasquitos Water Pump Station #2 12,246,578 12,246,578 - - (0) closed
S00044 Lower Otay Reservoir Emergency Outlet Improvements 1,381,428 646,556 39,978 51,007 643,887 2,000,000 618,572 released
S00045 CIP Program Management 1,591,919 1,591,919 - - 0 closed
S00046 Telemetry Control Systems SCADA Phase Il 12,623,112 12,623,112 - - - closed
S00047 Alvarado Water Quality Lab Roof Replacement 175,755 175,755 - - - closed
S00048 Water CIP Reserve 5,000,000 - - - 5,000,000 released
S00050 Water Department Security Upgrades 4,592,839 4,486,862 392 - 105,585 16,510,465 11,917,626 completed
S00049 WDSU - Security Operations Center 199,226 199,226 - - closed
S00051 WDSU - Miramar WTP and Reservoir 894,390 894,390 - - 0 closed
S00052 WDSU - Alvarado WTP 1,203,574 1,203,574 - - - closed
S00053 WDSU - Otay WTP 125,351 125,351 - - - completed
S00054 WDSU - Regulators 25,000 23,746 - - 1,254 completed
S00055 WDSU - Reservoirs & Dams 1,092,062 1,092,062 - - - closed
S00056 WDSU - Enclosed Pump Stations 2,336,975 2,336,928 47 - (0) 320,000 (2,016,975) closed
S00057 WDSU - Non-enclosed Pump Stations 15,000 - - - 15,000 completed
S00058 WDSU - Tank/Standpipe Reservoirs 3,214,782 3,214,782 - - 0 closed
S00059 WDSU - Pipelines (30"& Larger) 20,000 14,919 - - 5,081 released
S11104 WDSU - SECURITY OPERATIONS CENTER PH. I 550,000 512,911 (341,486) - 378,575 released
$11105 WDSU - Enclosed Pumps - PH. Il 4,655,179 272,383 108,932 - 4,273,863 4,590,000 (65,179)  released
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S11106 WDSU - Reservoirs & Dams - PH. Il 347,384 12,396 56,586 213,091 65,311 1,000,000 652,616 released
S11107 WDSU - Water Tanks & Standpipes - PH. Il 2,233,747 34,444 60,767 - 2,138,537 2,402,000 168,253 released
S00066 South County Raw Water Reservoir Intertie Study - - - - - closed
S00067 Dulzura Conduit Concrete Covers 763,033 763,033 - - - closed
S00068 Proctor Valley Off-Highway Vehicle Barrier 326,231 273,295 52,936 - 0 closed
S00069 Little McGonigle Ranch Road Pipeline 757,000 654,968 - - 102,032 released
S00070 Del Mar Heights Pipeline Relocation 4,350,000 4,251,970 5,237 - 92,793 released
S00071 Carmel Mountain Road Transmission Line 3,925,000 2,086,418 19,847 - 1,818,735 completed
S00072 Pomerado Pipeline #2 20,255 8,586 - - 11,669 released
S00074 Fluoridation Facilities - - - - - completed
S00075 Alvarado WTP - Fluoridation Facilities 1,134,578 1,087,902 46,675 - (0) 1,163,958 29,380 completed
S00076 Miramar WTP - Fluoridation Facilities 990,134 965,704 24,431 - 0 1,050,824 60,690 completed
S00077 Otay WTP - Fluoridation Facilities 992,084 924,678 67,406 - 0 1,012,232 20,148 completed
S00083 Miramar Pipeline Monitoring & Reinspection 1,487,636 52,312 1,161,856 268,509 4,959 released
S00301 Otay Mesa Trunk Sewer 13,026,891 13,026,891 - - - closed
S00302 South Mission Valley Trunk Sewer 15,801,938 13,811,205 897,376 249,984 843,373 13,943,838 (1,858,100) completed
S00303 Pump Station Upgrades Group | North County 6,177,830 5,564,458 205,427 - 407,945 7,573,837 1,396,007 completed
S00304 PS Upgrades Group Il Cnty Wide 4,883,224 1,209,052 131,887 131,822 3,410,464 4,883,223 (1) released
S00305 PS Upgrades Group Il Forcemains 6,055,773 1,027,556 1,412,875 1,864,679 1,750,663 4,687,622 (1,368,151)  released
S00306 PS Upgrades Group IV Comfort Stations 2,294,270 2,294,270 - - - closed
S00307 Pump Station 64 Electrical Upgrades - - - - - closed
S00308 Pump Station 84 Upgrade & Pump Station 62 Abandon 7,446,950 1,008,845 329,491 168,562 5,940,052 9,320,400 1,873,450 released
S00309 NCWRP Sludge Pump Station Upgrade 707,096 136,460 66,607 60,991 443,038 636,294 (70,802) released
S00310 SBWR Plant Demineralization 622,839 399 - - 622,440 released
S00311 Alvarado Water Quality Lab Roof Replacement 336,023 336,023 - - - closed
S00312 PS2 Power Reliability & Surge Protection 1,128,281 64,166 100,846 131,204 832,064 31,200,000 30,071,719 released
S00313 Beach Area Low Flow Storm Diversion 2,424,101 2,424,101 - - - closed
S00314 Wet Weather Storage Facility 2,991,626 2,232,968 72,894 8,684 677,080 released
S00315 Point Loma Grit Processing Improvements 20,051,864 6,618,217 5,201,855 6,767,028 1,464,764 33,296,326 13,244,462 released
S00316 Pt Loma-South Access Road Protection Project 351,698 238,153 379 - 113,165 released
S00317 South Metro Sewer Rehabilitation Phase 3B 157,506 - - - 157,506 released
S00318 North City Raw Sludge & Water Cathodic Upgrade 417,597 417,597 - - - closed
S00319 EMT&S Boat Dock and Steam Line Relocation 234,253 - - - 234,253 released
S00320 Metro Facilities Control System Upgrade Phase | 6,282,830 6,272,816 10,014 - 0 closed
S00321 MBC Centrate Collection Upgrades 2,173,456 2,065,846 107,610 - (0) closed
S00322 MBC Biosolids Storage Silos 8,552,317 879,068 39,989 302,773 7,330,486 7,553,500 (998,817) released
S00323 MBC Odor Control Facility Upgrades 2,025,080 64,968 71,970 1,046,368 841,774 5,200,000 3,174,920  released
S00324 North City Water Reclamation Plant EDR Upgrade - - - - - closed
S00325 Carmel Valley Trunk Sewer 10,707,151 10,245,101 3,655 - 458,395 completed
S00326 East Mission Gorge Force Main Rehabilitation 1,254,640 441,835 - - 812,805 released
S00327 La Jolla/PB Trunk Sewer-Chelsea Street Relocation 8,342,627 8,342,627 - - - closed
S00329 East Point Loma Trunk Sewer 5,930,000 897,685 1,713,967 217,829 3,100,520 3,280,972 (2,649,028) released
S00330 Miramar Road Trunk Sewer 3,066,685 3,066,685 - - - closed
S00331 Balboa Avenue Trunk Sewer 2,991,041 2,908,899 82,142 - (0) 2,991,041 (0) completed
S00332 Montezuma Trunk Sewer 1,668,982 1,161,357 (142,100) - 649,725 5,736,198 4,067,216  released
S00333 Sorrento Vly Trunk Swr Rep & Swr Pump Station 89 17,912,600 17,912,600 - - - closed
S00334 USIU Trunk Sewer 10,320,437 3,340,884 3,981,210 1,105,480 1,892,863 7,030,477 (3,289,960) released
S00335 Lake Murray Trunk Sewer 13,696,798 9,678,403 864,843 879,247 2,274,305 10,366,815 (3,329,983) completed
S00336 Harbor Drive Trunk Sewer Replacement 8,984,672 981,100 1,422,307 6,063,434 517,831 12,398,746 3,414,074 released
S00337 Sewer Pump Station 41 Rehabilitation 8,877,871 7,683,574 262,792 610,218 321,287 8,881,954 4,083 completed
S00338 Sewer Pump Station 79 4,554,399 4,554,399 - - - closed
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S00339 MBC Dewatering Centrifuges Replacement 436,837 13,559 110,058 - 313,220 12,000,000 11,563,163 released
S00340 North City Water Reclamation Plant - EDR Enclosure 72,042 72,042 - - - closed
500341  Pipeline Rehabilitation Phase F-1 10,260,957 9,090,684 31,294 520,447 618,532 9,062,157 (1,198,800)  completed
S00342 CIP Bond Issuance Reserve 5,000,000 - - - 5,000,000 released
510004  Water Group Job 790 8,607,045 6,722,284 1,440,357 85,678 358,726 9,376,048 769,003  completed
$10005 El Capitan Pipeline #2 Valves 1,314,617 87,127 128,091 865,640 233,759 1,287,928 (26,689)  released
$10008 El Monte Pipeline #2 3,548,000 979 55,184 24,108 3,467,730 released
$10010 Recycled Water System Upgrades 950,000 47,777 66,910 - 835,313 910,000 (40,000) released
$10011 Kearny Mesa Pipeline Upgrade 199 199 - - (0) released
$10013 Barrett Flume Cover 400,000 1,116 99 - 398,786 released
$10055 Lindbergh Field 16" Cast Iron Main Replacement 1,540,000 366,303 227,424 573,930 372,343 6,297,662 4,757,662 released
$10059 Kensington Pressure Regulator - - - - - created
S10123  Water Group Job 915 (3012) 16,005,121 6,027,163 4,557,830 3,054,049 2,366,079 16,012,271 7,150  released
S10127 Advanced Water Treatment Demo Plant (IPR/RA) 7,200,000 4,766,496 1,738,831 463,387 231,287 completed
S$11021 University Ave Pipeline Replacement 1,063,289 130,204 452,243 408,020 72,823 15,300,000 14,236,711 released
$11022 Upas Street Pipeline Replacement 1,731,000 113,103 497,784 573,516 546,597 20,196,326 18,465,326 released
$11023 MOC Building - - - - - closed
$11024 Miramar Clearwell Improvements 3,640,000 4,495 131,388 3,390,000 114,117 79,000,000 75,360,000 released
$11025 Chollas Building 4,200,000 250,475 133,591 160,919 3,655,015 17,700,000 13,500,000  released
$11026 Montezuma Pipeline/Mid-City Pipeline Phase Il 215,111 215,111 - - - released
S$11027 Otay 1st/2nd PPL Abandon East of Highland Avenue 1,063,250 44,483 156,683 727,269 134,815 7,221,721 6,158,471 released
$11100 CIS ERP Implementation 22,397,040 14,252,798 6,269,882 - 1,874,360 completed
$11102 Colony Hill Water Main Relocation 1,504,250 - 540,853 728,500 234,897 1,460,250 (44,000) released
$11108 Water Group 787 9,236,125 782,826 4,017,043 1,937,613 2,498,642 9,174,252 (61,873)  released
$12011 69th & Mohawk Pump Station 250,000 - - - 250,000 created
$12013 Alvarado 2nd PL Exten & Morena Blvd CI 250,000 - - - 250,000 created
512014 Recycled Water Tank Modifications 250,000 - - - 250,000 created
S$12015 PACIFIC BEACH PIPELINE SOUTH (W) 250,000 - 100,604 - 149,396 20,530,000 20,280,000 released
$12017 Del Mar Heights East Segment 100,000 - - - 100,000 created
$12018 Lower Otay Outlet Tower 168,248 - - - 168,248 created
$12019 Scripps Ranch Pump Station 3,759,000 - 1,731,478 1,243,763 783,759 13,079,000 9,320,000 released
$12028 Harbor Drive Pipelines Replacement 2,132,539 - 881,366 1,102,063 149,110 10,171,000 8,038,461 released
S00019 Harbor Drive Pipeline 107,461 740,086 (686,746) - 54,121 released
S$12035 BALBOA TERRACE TRUNK SEWER 2,039,935 - 201,566 203,412 1,634,957 9,496,367 7,456,432 released
512036 Backup Generators at Sewer PS's, TP, & EMTS 10,950,066 - 6,273,428 577,163 4,099,475 released
$12040 Tierrasanta (Via Dominique) Pump Station 1,792,000 - - - 1,792,000 11,228,000 9,436,000 released
Public Works-General Services
ABE00001 Americans with Disabilities Improvements 9,203,438 - - - 9,203,438 released
B00750 ALBATROSS DR(NORTH SIDE) 5,427 176 - - 5,252 114,000 108,573 completed
B00751 SWANSON STANDLEY POOL 144,024 144,024 - - - 417,843 273,819 completed
B00752 MID CITY COMMUNITY GYM 104,608 104,608 - - - closed
B00753 NORTHERN POLICE STATION 287,088 283,378 - - 3,710 287,088 (0) completed
B00754 BALBOA TENNIS CLUBHOUSE 232,211 232,211 - - - 234,246 2,035  completed
B00755 MORLEY FIELD 175,148 174,598 - - 549 175,147 (1) completed
B00756 BALBOA PARK WALKS 296,394 290,330 - - 6,064 296,394 0  completed
B00757 CESAR CHAVEZ COMM CTR 302,876 302,876 - - 0 339,203 36,327 completed
B00758 ENCANTO TEEN CENTER 322,390 322,390 - - - 406,443 84,053  completed
B00759 EUCLID COMMUNITY CENTER 207,352 207,352 - - - 217,523 10,171 completed
B00760 KEARNY MESA POOL 261,582 261,582 - - (0) 279,481 17,899  completed
B00761 TIERRASANTA REC CTR 162,186 162,186 - - - 165,087 2,901 completed
B00762 S. CLAIREMONT REC CNTR 132,886 132,886 - - 0 133,599 713 completed
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B00763 REMOVAL OF CURB RAMPS GF#1 ADA IMPROVE 9,696 1,553 - - 8,143 750,000 740,304 completed
B00764 REMOVAL OF CURB RAMPS GF#2 ADA IMPROVE 44,169 43,687 - - 482 748,000 703,831 completed
B00765 ACCESSIBLE PEDESTRIAN SIG 158,493 147,680 8,034 2,380 400 184,441 25,948 released
B00766 OCEAN BEACH REC CNTR - ADA IM 185,937 182,305 - - 3,632 446,275 260,338  completed
B00921 SIDEWALK REPLACEMENT GROUP V FY09S 260,165 259,857 - - 308 completed
B00922 SIDEWALK REPLACEMENT GROUP VI FY09 274,000 257,339 - - 16,661 completed
B00923 ADA IMP-ACCESS. PEDSTRN SGNLS PHII 289,482 285,145 1,462 1,000 1,875 207,708 (81,774)  released
B00924 CITY CURB RAMPS-CONT GF-3 ADA IMP 712,752 712,752 - - 0 750,000 37,248 completed
B00925 GRP 5K SDWLK-WOODMAN&SATELLITE 572,709 404,850 167,826 - 33 599,009 26,300 completed
B00926 Montezuma Road a€“ ADA Improvements 513,000 233,476 133,857 3,000 142,667 352,457 (160,543) completed
B0O0927  Group B Sidewalks - 54th & Muir 1,012,075 308,007 468,675 39,033 196,361 1,001,126 (10,949)  released
B00928 28th St & Treat Sidewalk 153,562 47,508 70,690 2,349 33,015 114,340 (39,222) completed
B00929 Grand Ave Sidewalks 317,642 108,047 27,718 3,341 178,536 317,642 released
B00930 Home Avenue Sidewalks - Menlo & Fairmont 15,000 14,296 - - 704 completed
B00931 CITY CURB RAMPS-CONT GF-4 ADA IMP 654,000 653,384 - - 616 750,000 96,000 completed
B00932 CITY CURB RAMPS-CONT GF-5 ADA IMP 750,000 738,217 (3,524) - 15,307 750,000 completed
B00933 POOL VISTATER1026 FAC 301 ATHEY 838,682 157,337 18,362 20,876 642,108 330,735 (507,947)  released
B00934 NEIL GOOD DAYCTR9976FAC 299 17TH 331,849 77,578 35,519 189,226 29,527 330,800 (1,049) released
B00935 LIFEGUARD HDQRTS565FAC2581QVRA 525,025 184,156 322,912 8,719 9,238 525,025 completed
B00936 POLICE STRFRNT770FAC 53190RANGE 415,345 92,902 170,837 60,649 90,957 207,294 (208,051) released
B00944 ADULTCTR ESTSD493FA4077FRMTFY09 281,792 106,094 11,082 10,887 153,728 281,342 (450)  released
B00945 POOL MLK JR 568FAC6401SKYLNEFY09 406,000 90,685 246,152 1,253 67,909 327,085 (78,915) completed
B00946 Montgomery Waller Rec Center 596,600 585,835 4,690 - 6,075 561,850 (34,750) completed
B00947 Juniper Street Sidewalk Project 1,197,000 163,945 58,692 - 974,363 1,130,210 (66,790) released
B00985 llex & Hollister Sidewalk ADA Improvements 465,734 356,239 109,495 - (0) closed
B00986 Genesee/Marlesta ADA Sidewalks 288,000 38,942 150,528 31,041 67,489 114,000 (174,000) released
B00987 BIRD ROCK ELEM SCHOOL 282,539 282,539 - - 0 300,000 17,461  completed
B10004 ADA Accessible Beach Ramps - - - - - closed
B10031 Mira Mesa Teen Center ADA Imprvmnts 48,595 40,180 - 4,207 4,207 completed
B10032 Accessible Ramp Barrier 81,899 80,900 - - 1,000 completed
B10033 Candlelight Drive Sidewalk - ADA Improvements 157,100 42,128 114,004 - 968 157,100 completed
B10037 Fund for Silverwing Recreation Center - ADA 895,625 177,152 292,356 237,614 188,504 890,625 (5,000) released
B10043 Colina Del Sol Recreation Ctr - ADA 1,200,250 181,171 172,502 534,264 312,313 1,200,250 released
B10047 Clairemont Branch Library - ADA Improvements 7,601 4,924 2,677 - 0 58,377 50,776 completed
B10053 University Branch Library - ADA Improvements 7,757 7,757 1,236 - (1,236) 32,241 24,484 completed
B10054 Skyline Branch Library - ADA Improvements 27,787 27,787 - - - closed
B10056 North Clairemont Branch Library - ADA Improvements 9,113 9,113 - - - closed
B10057 Ned Baumer Pool Disability Lift 5,876 5,876 - - - completed
B10083 Crown Point - ADA Improvements 92,993 92,993 - - - 257,000 164,007 completed
B10098 Orange Avenue & 43rd Street Curb Ramp 285,000 47,643 117,851 5,699 113,807 217,942 (67,058) released
B10099 Fire Station #13 16,000 10,087 118 - 5,795 closed
B10100 Rancho Bernardo Rec Center 33,000 30,910 10 - 2,080 completed
B10101 Scripps Ranch Library 26,324 26,324 - - - closed
B10150 67th Street Sidewalk Improvements 270,710 270,741 (31) - (0) closed
B10162 Dennis V Allen Park Tot Lot ADA Surfacing - - - - - closed
B10166 Kearny Mesa Pool Disability Lift 5,876 5,876 - - - completed
B10167 Allied Gardens Pool - ADA Improvements 450,000 26,219 76,329 15,853 331,600 450,000 released
B10168 View Point Plaza-Environmental - ADA Improvements - - - - - closed
B10194 San Ysidro Library - ADA Barrier Removal 12,000 397 6,808 - 4,795 released
B10195 Mission Valley Library - ADA Barrier Removal 12,000 469 3,566 - 7,964 released
B10196 North Park Library - ADA Barrier Removal 92,000 652 8,008 - 83,340 released
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B10201 Curb Ramp Group Job 101 908,642 696,341 212,301 - 0 completed
B10202 Cesar Chavez Pkwy Accessible Pedestrian Signals 6,000 4,683 - - 1,317 released
B11058 Oak Park Library - ADA Barrier Removal 158,000 5,933 9,472 - 142,595 released
B11064 Sidewalk Replacement Group 11, FY10 ADA 750,000 5,141 666,249 - 78,610 completed
B11116 Accessible Pedestrian Signals C.D. 1,5, & 6 412,600 836 58,948 - 352,816 412,600 released
B11117 Audible Pedestrian Signals C.D. 1,5, & 6 99,000 - 80,377 1,600 17,023 82,000 (17,000) released
B11124 Various Libraries Sound Systems 11,014 - 11,000 - 14 completed
B12004 Mission Beach Community Center 212,100 - 1,659 13,000 197,441 released
B12005 Pioneer Park & Comfort Station - ADA 255,000 - 39,047 - 215,953 255,000 released
B12006 Santa Clara Recreation Center - ADA 265,050 - 12,480 - 252,570 559,000 293,950 released
B12015 Azalea Recreation Center - ADA Barrier Removal 95,000 - 119,668 - (24,668) completed
B12074 Alzheimer Family Center ADA Improvements 168,879 - 7,460 - 161,419 released
B12082 Capehart Dog Park ADA Upgrades 58,000 - 34,588 - 23,412 released
B12095 Mira Mesa Library ADA Improvement 52,547 - - - 52,547 released
B12100 Accessible Pedestrian Signals FY2012 62,000 - - - 62,000 created
ABT00001 City Facilities Improvements 170,892 - - - 170,892 released
B00767 ALLIED GARDENS POOL 54,265 54,265 - - - completed
B00768  SERRA MUSEUM 387,089 387,089 - - - released
B00769 SKYLINE HILLS LIBRARY 76,309 76,309 - - - completed
B00771 ALLIED GARDENS REC CTR 268,096 272,357 - - (4,261) completed
B00772 CANYONSIDE REC CTR 40,791 41,974 - - (1,183) completed
B00773 CASA DEL PRADO THEATER BOILER REPAIR 31,169 31,169 - - - released
B00774 ENCANTO RECREATION CENTER 66,141 66,141 - - - released
B00775 GOLDEN HILL REC CENTER 57,759 57,759 - - - completed
B00776 KEARNY MESA REC CENTER 99,426 99,426 - - - completed
B00777 MARTIN L KING REC CTR 507,404 56,486 305,025 24,952 120,941 380,000 (127,404) released
B00778 MIRA MESA REC CTR 95,096 95,096 - - - released
BO0779  OAK PARK LIBRARY (2) 3,102 3,102 - - (0) completed
B00780 PACIFIC BEACH REC CTR 353,327 231,627 115,350 - 6,351 completed
B00781 SAN YSIDRO REC CTR 287,408 211,741 66,938 - 8,728 completed
B00782 SERRA MESA REC CTR 47,063 47,063 - - 0 completed
B00937 COLINA DEL SOL REC CTR HVAC REP 14,950 14,950 - - - completed
B00938 POLICE MID CITY COMM CTR HVAC 496,367 36,043 350,739 - 109,585 409,000 (87,367) released
B00939 CASA DE BALBOA HVAC 1,351,354 96,299 68,522 16,557 1,169,976 1,440,000 88,646 released
B00940 CASA DEL PRADO HVAC 155,459 87,675 14,502 19,131 34,151 600,000 444,541 released
B00941 FIRE COMMUNICATION CNTR HVAC 187,109 187,145 - - (36) completed
B00942 MUSEUM OF MAN HVAC 720,053 78,691 547,442 15,070 78,850 650,000 (70,053) released
B00943 NORTH PARK LIBRARY HVAC 794 349 119 - 325 completed
B00951 PACIFIC BEACH LIBRARY HVAC 5,392 4,467 - - 925 completed
B00952 POLICE HEADQUARTERS PLUMBING 552,620 80,353 18,053 5,317 448,897 204,598 (348,022) released
B00953 SPANISH VILLAGE PLMBGREPWTRSERV 132,775 68,869 6,855 12,011 45,040 707,283 574,508 released
B00954 FIRE STATION 25 (BAY PARK) PLMBG 51,199 51,199 - - - completed
B00955 FIRE STATION 36 CLAIREMNTPLMBG 88,977 88,405 - - 572 completed
B00956 MAIN LIBRARY PLMBGREPSWR PIPG 395,731 73,111 171,321 149,425 1,873 381,857 (13,874) released
B00957 CITY CONCOURSE ELEVTR MODZTN 92,500 91,082 - - 1,418 completed
B00958 SOUTHERN POLICE STA ROOF REPL 270,413 52,082 188,766 - 29,565 271,000 587 completed
B00959 TRAFFIC DIVISION ROOF REPL 242,899 40,951 173,438 8,792 19,719 239,500 (3,399) completed
B00960 CASA DEL PRADO ROOF REPL 1,498,976 63,046 1,292,404 86,743 56,783 1,500,000 1,024 released
B00961 EASTERN POLICE STN ROOF REPL 278,549 51,569 192,259 12,125 22,596 279,000 451  completed
B00962 FIRE STATION 9 LA JOLLA ROOF REP 346,881 65,658 182 240,000 41,041 200,000 (146,881) released
B00963 FIRE STATION 17 CHAMOUNE RFREP 4,577 4,577 - - - 25,000 20,423  completed
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B00964 FIRE STATION 38 MIRAMESAROOFREP 157,161 37,465 146,751 - (27,055) 150,000 (7,161) released
B00965 LA JOLLA SNR CTR1160COASTROOFREP 148,224 24,281 114,204 - 9,739 103,000 (45,224)  completed
B00966 MID CITY POLICE STATION ROOF REP 322,373 38,249 256,763 18,899 8,461 298,000 (24,373)  released
B00967 MISSION HILLS LIBRARY ROOF REP 95,530 95,530 - - 0 completed
B00968 MOUNT HOPE CEMETERY ROOF REP 71,450 71,450 - - - completed
B00969 NORTH CLAIREMONT RECCTR ROOFREP 216,604 34,310 131,621 23,873 26,799 200,000 (16,604)  released
B00970 NORTHEASTERN POLICE STN ROOF REP 286,831 48,233 207,064 - 31,533 295,000 8,169 completed
B00971 OCEAN BEACH LIBRARY ROOF REP 341,521 45,606 172,531 139 123,244 182,000 (159,521)  completed
B00972 SAN DIEGO MUNI GYM ROOF REP 133,806 61,743 37,639 8,306 26,118 815,000 681,194 released
B00973 SOUTHEASTERN POLICE STN ROOF REP 289,862 52,445 195,606 12,142 29,668 280,000 (9,862) completed
B00974 WESTERN POLICE STATION ROOF REP 270,948 47,360 201,884 9,839 11,865 271,000 52 completed
B10005 Southeastern Police Station Repl Emergency Gen 1,727 1,022 1,010 - (304) completed
B10007 Lifeguard Hdqtr Electrical Upgrade Old CIP#370777 91,681 91,681 - - (0) completed
B10008 Police Hdqtr Replace Fire Alrm Pnl Old CIP#370778 958,975 92,540 40,862 6,823 818,751 655,357 (303,618) released
B10009 Lifeguard Hdgtr Replace Garage Drs Old CIP#370780 105,290 105,290 - - 0 completed
B10010 Police Hdqgtr Replace Front Doors Old CIP#370781 102,594 32,200 19,528 5,231 45,635 101,797 (797) released
B10011 Police Hdqtr Reseal Windows Old CIP#370782 906,181 69,357 707,021 86,871 42,932 753,960 (152,221)  released
B10012 Police Range Refurbishment 339,097 246,572 (222,018) 10,566 303,976 completed
B10013 Mission Bay Parking Lot Resurfacing Overlay 1,121,673 1,049,929 36,998 21,099 13,647 1,120,000 (1,673) completed
B10014 Balboa Parking Lot Resurfacing Overlay 1,141,508 1,074,825 36,912 12,001 17,770 1,141,508 0 completed
B10015 Fire Sta #32 Paradise Hls Prkn Lot Resur 146 146 - - (0) closed
B10016 Fire Sta 27 Clrmnt Dr Prkn Resur Old CIP#370787 146 146 - - (0) closed
B10017 VariousSr Cntrs Prkng Lt Resurfac 125,292 96,713 17,043 - 11,536 300,000 174,708 released
B10030 Fire Station 24 Carmel Valley Electrical Repair 847 847 - - (0) completed
B10035 Air & Space Museum Elevator Modernization 159,744 19,601 3,240 - 136,903 137,259 (22,485) released
B10036 Various Recreation Centers Parking Lot Resurfacing 45,000 14,426 4,245 - 26,329 100,000 55,000 released
B10038 Malcolm X Library Facility Repairs 500,000 31,937 8,668 134,300 325,095 725,000 225,000 released
B10039 Casa Del Balboa Elevator Modernization 402,253 25,483 3,070 3,751 369,949 399,630 (2,623) released
B10040 Allied Garden Recereation Center Roof Replacement 278,000 52,521 82,001 95,763 47,715 320,615 42,615 completed
B10041 Casa Del Prado Elevator Modernization 225,111 25,379 (1,060) 2,268 198,524 218,848 (6,263) released
B10042 Museum of Art Elevator Modernization 27,000 14,263 5,968 1,417 5,352 464,815 437,815 released
B10044 Museum of Man Elevator Modernization 170,677 10,964 2,409 - 157,304 158,189 (12,488) released
B10045 Old Globe Theater Elevator Modernization 289,918 27,454 (476) 2,536 260,404 285,696 (4,222)  released
B10046 Rancho Bernardo Library Elevator Modernization 49,297 10,035 461 - 38,801 40,894 (8,403) released
B10049 Rancho Penasquitos Library Roof Replacement 175,000 32,957 13,290 - 128,753 672,000 497,000 released
B10050 San Ysidro Library Roof Replacement 9,974 15,244 - - (5,271) 125,000 115,027 completed
B10051 Rancho Penasquitos Library HVAC 9,071 13,218 - - (4,146) 208,000 198,929 released
B10052 Vista Terrace Pool Roof Replacement 239,000 37,666 23,050 175,903 2,382 200,000 (39,000) completed
B10058 Fire Station 16 (La Jolla) - Door 27,942 27,942 137 - (137) 31,000 3,058  completed
B10129 Villa Montezuma Building Systems Repairs 400,000 191,493 79,813 36,686 92,008 1,050,000 650,000 released
B10134 Fire Station #7 HVAC Replacement 94,058 94,058 - - - 61,000 (33,058) completed
B10135 Fire Station #7 Roof Replacement 140,000 140,210 (0) - (210) 99,000 (41,000) completed
B10136 Fire Station #9 HVAC Replacement 145,000 53,604 16,870 58,579 15,947 113,500 (31,500) released
B10137 Fire Station #34 HVAC Replacement 164,158 164,158 - - 0 61,000 (103,158)  completed
B10138 Fire Station #34 Roof Replacement 107,926 107,838 - - 88 60,000 (47,926) completed
B10140 Fire Station #41 HVAC Replacement 67,646 67,646 - - 0 57,000 (10,646) completed
B10148 Police Headquarters Roof Replacement 1,057,850 53,151 76,580 875,982 52,137 1,160,000 102,150 released
B10208 Fire Station #32 Generator Upgrade 60,198 60,198 - - - completed
B10213 Southeastern Police Station - Electrical 270,000 27,641 38,522 167,273 36,565 200,000 (70,000) released
B11008 Mission Bay Park Parking Lots Resurfacing Phase Il 750,000 39,549 673,727 13,677 23,047 750,000 completed
B11009 Balboa Park Parking Lots Resurfacing Phase Il 960,000 36,484 684,049 89,962 149,504 960,000 released
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B11132 Carmel Mtn Rch Rec Ctr Roof & HVAC 452,150 - 452,150 - - completed
B12043 Fire Communication Center Server Room AC 20,000 - - - 20,000 created
B12070 CAB 10 (CD) 9 Office Remodel 500,000 - 17,840 480,592 1,568 released
B12101 C Street Sewer/CAB Laterals Lining 25,000 - - - 25,000 25,000 created
B12109 North Park Library Parking Lot Resurface 24,000 - - - 24,000 released
B12118 Doyle Recreation Center Repair 200,000 - - - 200,000 closed
ABT00002 Roof Replacement 138,983 - - - 138,983 released
B00861 MUSEUM OF MAN ROOF REPLACEMENT 725,382 720,074 (78,586) - 83,894 completed
S00697 Modernization of Elevators - City Admin Building 824,476 824,476 - - - completed
S00819 City Administration Building 2,198,000 1,093,990 185,985 847,138 70,887 4,200,000 2,002,000 released
S00897 La Jolla Parking Structure - - - - - closed
S01029 Beach Area Family Health Care 30,100 - 30,100 - - closed
501080 Downtown Parking Projects 1,059,865 1,059,865 - - - closed
S01092 Mission Beach Community Clinic - ADA Improvements 5,580 5,580 - - (0) 142,915 137,335 completed
QUALCOMM Stadium
ABG00001 QUALCOMM Stadium 1,127,366 - - - 1,127,366 released
B10220 Qualcomm Stadium Pressbox Work 238,000 137,000 87,644 - 13,356 completed
B11134 Qualcomm Stadium Elevator Replacement 134,634 - 9,585 - 125,049 released
Real Estate Assets
S00698 Modernization of Elevators - Evan B. Jones Parkade 805,925 788,676 - - 17,250 completed
$11034 Evan V. Jones Parkade Parking Equipment Upgrade 550,000 7,148 42,400 - 500,452 550,000 completed
Special Promotional Programs
$12022 Convention Center Phase Il Expansion 1,732,728 - 1,337,611 265,903 129,214 released
Transportation & Storm Water
ACA00001 Drainage Projects 1,429 - - - 1,429 released
B0O0605 STATE ST @ 2695/2705 STORM DRAIN 408,298 408,298 - - 0 420,000 11,702  completed
B00606 PALM STREET AND 4TH AVE STORM DRAIN 1,013,106 1,013,106 - - - 966,133 (46,973)  completed
B00607 FONTAINE STREET STORM DRAIN 589,929 465,083 72,080 954 51,812 922,000 332,071 released
B00608 46TH STREET SLOPE RESTORATION 880,000 228,557 308,468 130,553 212,421 955,000 75,000 released
B00609 VIA RIALTO DR. @ 7425 & 7435 SD REPAIR 996,341 879,052 88,181 - 29,107 938,351 (57,990) completed
B00610 6TH AVENUE STORM DRAIN 948,379 647,760 261,990 19,966 18,662 1,052,486 104,107  completed
BO0O611 WENRICH DRIVE STORM DRAIN 1,575,274 880,348 607,081 88,864 (1,018) 1,585,875 10,601 released
B00612 INGULF PLACE STORM DRAIN 288,921 288,760 160 - 1 399,793 110,872 completed
B00613 SCRIPPS LAKE DRIVE - 54" STORM DRAIN 367,038 360,845 6,194 - (0) closed
B00614 KEIGHLEY COURT STORM DRAIN 436,083 422,467 8,146 - 5,470 496,732 60,649 completed
B00615 LA PLAYA STORM DRAIN REPAIR 711,669 711,669 - 11,600 (11,600) 652,783 (58,886) completed
B00616 LEVEE EVALUATION PROJECT 290,984 240,875 4,149 45,960 - 290,000 (984) released
B00617 YSABEL CREEK ROAD REPAIR 149,760 144,430 - - 5,330 completed
B00618 RUFFIN ROAD (@ 4141) STORM DRAIN REPAIR 2,646,365 2,516,642 20,598 52,577 56,548 2,198,000 (448,365) completed
B00867 CAMINO DE LA COSTA STORM DRAIN REPLACE 775,991 775,991 - 6,122 (6,122) 792,000 16,009 completed
B10001 Calle Candela Storm Drain 91,612 91,612 - - (0) closed
B10023 Rowena Pipeline Repair Phll 186,622 186,596 12 - 14 332,836 146,214 completed
B10060 Campus Point Ct Storm Drain Pipe Replacement 690,000 568,140 104,138 - 17,722 775,182 85,182 completed
B10061 La Cresta Drive Storm Drain Pipe Replacement 475,000 80,054 343,231 - 51,715 400,000 (75,000) completed
B10062 Garnet Ave Storm Drain Pipe Repair 300,746 300,746 - - 0 completed
B10063 Arden Way Storm Drain Pipe Replacement 350,000 114,537 140,139 2,501 92,822 350,000 completed
B10067 Avocado Place Brow Ditch Repair 279,000 114,280 78,321 18,252 68,148 550,000 271,000 released
B10069 Storm Water Pump Station D 727,373 727,373 - - 0 800,000 72,627 completed
B10160 Nye Street Storm Drain 520,000 82,743 422,544 - 14,713 428,858 (91,142)  completed
B10161 Laurel Ridge Court Storm Drain 301,000 974 44,554 - 255,472 1,000,000 699,000 released
B10217 CMP Storm Drain Pipe Lining Group 1a 92,527 66,734 12,523 - 13,270 1,350,866 1,258,339 released
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B10218 CMP Storm Drain Pipe Lining Group 1b 12,155 12,154 - - 1 3,250,000 3,237,845 completed
B10223 Storm Water Pump Stations N & G 1,741,188 602,780 972,549 25,246 140,613 completed
B11013 Jean Drive Storm Drain Replacement 256,000 21,670 72,552 123,964 37,814 745,000 489,000 released
B11014 Norma Drive Storm Drain Replacement 198,000 25,784 70,740 60,569 40,907 650,000 452,000 released
B11015 Via Esprillo Storm Drain Pipe Replacemnt 2,003,188 150,314 1,235,027 191,016 426,831 1,858,800 (144,388) released
B11073 47th St Strm Drain Pipe Replcmt 281,714 239,263 42,451 - 0 completed
B11113 Carmel Mountain Emergency Storm Drain Replacement 473,286 19,210 434,212 - 19,864 608,000 134,714 completed
B12013 Comstock St (2263) Storm Drain Repair 27,956 - 23,840 - 4,116 42,400 14,444 completed
B12021 Huntington Ave (9102) Storm Drain Replac 145,210 - 26,273 - 118,938 600,000 454,790 released
B12024 Rowena St (7423) Storm Drain Replacement 848 - 750 - 98 80,000 79,152 released
B12025 Cardinal Dr (2383) Storm Drain Replacemt 262,000 - 18,743 - 243,257 500,000 238,000 released
B12026 North Talmadge (4386) Storm Drain Repair 250,000 - 19,694 150,000 80,306 235,000 (15,000) released
B12031 Rue Cheaumont (12275) Storm Drain Replac 51,548 - 13,642 - 37,906 2,075,000 2,023,452 released
B12032 Mobley St (2764) Storm Drain Replacement 50,000 - 17,290 - 32,710 940,000 890,000 released
B12033 Bonillo Dr (4150) Storm Drain Replacement 18,000 - 12,889 - 5,111 300,000 282,000 released
B12034 Van Dyke Ave (4481) Storm Drain Replacem 16,348 - 13,956 - 2,392 870,000 853,652 released
B12035 Hornblend Alley (1761) Storm Drain Upgrade 65,000 - 16,591 - 48,409 220,000 155,000  released
B12039 Sink Hole Emergency Repair- Univesty Cty 640,000 - 619,945 - 20,055 completed
B12054 Princess View Dr Storm Drain Replacement 160,000 - 40,508 - 119,492 1,600,000 1,440,000 released
B12076 El Camino del Teatro (6453) SD Repl 15,000 - 13,767 - 1,233 900,000 885,000 released
B12078 Osler St (6424) Storm Drain Replacement 10,000 - 10,140 - (140) 900,000 890,000 released
B12091 Langmuir St (2252) Storm Drain Replacement 10,000 - - - 10,000 300,000 290,000 released
B12096 Highland & Monroe Aves Storm Drain Repl 15,000 - - - 15,000 1,200,000 1,185,000 released
ACC00001  Watershed CIP - - - - - released
B00601 DALBERGIA & THOR ST. GREEN STREET 221,667 216,666 - - 5,001 completed
B00602 MEMORIAL PARK INFILTRATION SYSTEM 670,101 649,076 16,033 - 4,992 817,864 147,763 completed
B00603 Kellog Park Green Lot Infiltration System 2,060,307 800,857 651,844 25,991 581,615 1,139,306 (921,001) completed
B0O0909 AVENIDA DE LA PLAYA STORMDRAIN REPLACE 1,004,052 532,453 302,884 101,637 67,079 5,221,364 4,217,312 released
B10025 Cabrillo Hts Park Watershed Protection 216,056 97,542 47,056 22,620 48,839 734,000 517,944 released
B10026 Marindustry Osler Pk Rdge Watershed Protection 474,810 294,075 152,873 18,917 8,944 991,000 516,190 released
B10027 Bannock Ave Streetscape Enhancement 878,181 245,621 433,851 163,849 34,860 3,321,983 2,443,802 released
B10028 Mira Mesa Library Watershed Protection 188,923 38,129 67,285 71,004 12,506 459,900 270,977 released
B10029 South Crest Park Infiltration for Chollas Creek 663,967 218,756 93,014 128,953 223,244 3,039,700 2,375,733 released
B11057 Beta Street and 37th Street Green Alley 263,174 23,128 142,084 12,208 85,755 565,715 302,541 released
B11069 Allied Gardens Park Green Lot 150,000 9,778 92,275 26,742 21,205 166,000 16,000 released
B12040 Maple Canyon Restoration - Phase 1 1,463,655 - 58,773 - 1,404,882 4,500,000 3,036,345 released
ACC00002 Rose & Tecolote Creeks Water Quality Improvements 771 - - - 771 released
B00663 MT ABERNATHY DR-GREEN ST 1,234,348 336,047 112,086 444,701 341,514 1,335,000 100,652 released
ACC00003  Street Lights in High Crime Areas - - - - - closed
AIA00001  Minor Bike Facilities 354,500 - - - 354,500 released
B10215 Bicycle Legends on Kearny Villa Road - - - - - closed
AIDO0001  Utilities Undergrounding Program 23,835,462 - - - 23,835,462 released
B00682 MEAD AVENUE FROM [-805 TO 44TH UUD 7,107,213 7,107,213 - - - closed
B00683 MEAD AVENUE FROM [-805 TO NEW JERSEY UUD 7,292,281 7,292,281 - - - closed
B00684 HIDDEN VALLEY VIA CAPRI UUD STREETLIGHTS 1,503,672 1,503,672 - - - closed
B00685 ABBOTT STREET FROM W POINT LOMA UUD 3,993,968 3,993,968 - - - closed
B00686 28TH FROM SAMPSON TO HARBOR DR UUD 186,778 176,970 - - 9,808 released
B00687 10TH STREET FROM DATE TO A UUD 261,964 261,964 - - 0 closed
B00688 PACIFICA DR FROM BLUFFSIDE TO AMITY UUD 171,399 171,399 - - - closed
B00689 SAN ANTONIO ST FRM MCALL TO KELLOG UUD 838,319 838,319 - - - closed
B00690 HILL ST FR CATALINA TO SUNSET CLIFF UUD 119,371 119,371 - - (0) closed
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B00691 CHATSWORTH BLVD FROM NIMITZ TO DUMAS UUD 795,830 795,830 - - - closed
B00692 MADRA AVE FRM DEL CERRO TO PARKRIDGE UUD 5,487,414 5,487,414 - - - closed
B00693 BIRD ROCK AVE FR LA JOLLA UUD 1,812,686 1,812,686 - - - closed
B00694 LISBON STREET FROM 69TH TO JAMACHA UUD 2,323,999 2,323,999 - - - closed
B00695 ROSWELL & 51ST FROM MARKET TO KELTON UUD 2,909,422 2,909,422 - - - closed
B00696 OCEANVIEW BLVD FROM 1-15 TO 42ND UUD 4,163,463 4,119,845 - - 43,618 released
B00697 61ST ST FROM IMPERIAL TO DIVISION UUD 166,522 166,522 - - - closed
B00698 LA JOLLA SCENIC N FRM SUGARMAN TO U UUD 1,434,084 1,434,084 - - - closed
B00699 ORANGE AVE FAIRMOUNT TO 54TH STREET UUD 5,653,078 5,653,078 - - - closed
B00700 HOLLISTER ST FROM CORONADO TO TOCAYO UUD 3,010,448 3,010,448 - - - closed
B00701 LEON AVE FROM HOLLISTER TO SATURN UUD 1,149,188 1,149,188 - - - closed
B00702 CATOCTIN DR FRM MONTEZUMA TO CATOCTIN UUD 1,736,801 1,736,801 - - - closed
B00703 MESA COLLEGE DR FRM LINDA VISTA UUD 1,625,880 1,023,203 58,900 22,518 521,259 released
B00704 PRINCESS FRM SPINDRIFT TO TORRY PINE UUD 1,003,320 1,003,320 - - - closed
B00705 ISLAND AVE FROM 20TH TO 30TH UUD 206,002 26,597 - - 179,405 released
B00706 SOLEDAD AVE FRM HILLSIDE TO EXCHANGE UUD 3,745,671 3,745,671 - - - closed
B00707 CALLE PRIMERA VIA TECERO TO WILLOW UUD 111,099 111,099 - - - closed
B00708 DISTRICT 1 BLOCK 1-F UUD 2,414,975 850,984 1,174 28,729 1,534,088 released
B00709 DISTRICT 2 BLOCK 2-E UUD 9,775,783 5,659,585 1,476,880 23,583 2,615,735 released
B00710 DISTRICT 3 BLOCK 3-FF UUD 19,404,430 17,356,104 - - 2,048,326 released
BO0O711 DISTRICT 4 BLOCK 4-G;DISTRICT 4 UUD 1,929,845 245,946 122,555 2,500 1,558,844 released
B00712 DISTRICT 6 BLOCK 6Z UUD 13,299,718 13,299,718 - - - closed
B00713 DISTRICT 7 BLOCK 7-F UUD 2,862,658 592,670 27,397 23,096 2,219,495 released
B00714 DISTRICT 8 BLOCK 8-F UUD 520,161 250,740 76,100 125,994 67,327 released
B00715 CONSULTANT REVIEW FOR VARIOUS UUD 1,573,273 1,573,273 - - (0) closed
B00716 CALIFORNIA STREET TRANSMISSION UUD 45 45 - - 0 closed
B00717 30TH STREET PHASE 11l BROADWAY TO K UUD 127,413 1,413 672 - 125,327 released
B00718 TROJAN AVE 56TH TO 60TH UUD 145,825 2,810 - - 143,015 released
B00719 30TH STREET PHASE 111 JUNIPER TO ASH 245,513 2,695 7,603 - 235,215 released
B00720 SUNSET CLIFFS DR CORONADO TO NEWPORT UUD 45,000 - - - 45,000 released
B00721 FANUEL ST PI ARCHER TO TOURMALINE UUD 82,047 1,047 - - 81,000 released
B00722 FANUEL STREET PHASE 1l GRAND TO REED UUD 13,000 - - - 13,000 released
B00723 EASTGATE MALL TO 1805 UUD 19,994 2,064 1,565 - 16,365 released
B00724 LJ SCENIC DR TORRY PINES TO SUGARMAN UUD 55,084 9,823 2,596 - 42,665 released
B00725 SAN VICENTE STREET TO ASHMORE UUD 163,414 1,414 - - 162,000 released
B00726 MORAGA AVE TO IDELWILD UUD 112,000 18,022 3,333 - 90,645 released
B00727 SOLEDAD MOUNTAIN ROAD UUD 195,679 195,691 (12) - (0) closed
B00728 DISTRICT 3 BLOCK 3FF PHASE 2 UUD 349,089 34 318,603 29,086 1,366 released
B00729 DISTRICT 6 BLOCK 6Z PHASE - - - - - closed
B00730 PRINT SHOP SERVICES TO UUD 29,089 29,089 - - - closed
B00731 BUILDING PERMIT SERV. FOR UUD 197,124 197,124 - - (0) closed
B00732 ROADWAY RESTORATION DESIGN SERVICES UUD 9,581 9,581 - - - closed
B00733 DESIGN REVIEW SERVICES FOR UUD - - - - - closed
B00787 NATL AVE (32ND TO 43RD) UUD 420,108 151,569 9,515 - 259,023 released
B00788 MORAGA AVE-BALBOA AVE TO ELISINORE UUD 173,838 2,838 259 - 170,741 released
B00789 CARMEL VALLEY RD I5 TO TORREY PINES UUD 1,072,536 1,072,536 - - - closed
B00790 DEL MAR TERRACE UUD 1,011,512 1,011,512 - - - closed
B00791 MEADOWBROOK DR-BLACKSTONE TO SKYLINE UUD 364,340 364,340 - - (0) closed
B00792 GRAMERCY DR-RUFFIN RD TO SANDROCK UUD 1,819,127 1,819,127 - - - closed
B00793 47TH ST-IMPERIAL AVE TO LOGAN UUD 1,259,429 1,259,429 - - - closed
B00794 MILTON ST FROM BURGENER TO MORENA UUD 3,639,332 3,639,332 - - - closed
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B00795 JACKSON DR FROM LAKE SHORE DR UUD 3,777,728 3,777,728 - - - closed
B00796 BURGENER BLVD FR JELLET TO MELTON UUD 2,792,088 2,792,088 - - - closed
B00797 BROADWAY FROM 25TH ST TO 30TH UUD 1,531,615 1,531,615 - - - closed
B00798 LJ SHORES DR-N TORREY PINES TO AZUL UUD 81,197 81,197 - - - closed
B00799 B STREET FROM 19TH STREET TO 30TH UUD 2,260,004 2,260,004 - - - closed
B0O0800 COWLES MNTN BLVD NAVAJO TO ACUFF UUD 3,411,610 3,411,610 - - - closed
B00801 SILVERADO ST FRM EADS AVE TO IVANHOE UUD 1,544,811 1,544,811 - - - closed
B00802 SANTA BARBARA FRM PT LOMA TO NEWPORT UUD 2,057,462 2,057,462 - - - closed
B00803 CHATSWORTH BLVD FROM NIMITZ TO DIXON UUD 1,401,808 1,401,808 - - - closed
B00804 TWAIN/50TH/ORCUTT FRM MISSION GORGE UUD 2,910,573 2,910,573 - - - closed
B0O0805 SATURN BLVD FROM CORONADO TO LEON UUD 1,751,376 1,751,376 - - - closed
B00806 GOLDFINCH ST-SUTTER TO UNIVERSITY UUD 906,094 906,094 - - - closed
B00807 KELTON ROAD FROM LUBER ST TO ALVIN UUD 1,148,930 1,148,930 - - - closed
B00808 25TH FROM MARKET TO COMMERCIAL UUD 1,299,565 1,299,565 - - - closed
B00809 MARKET STREET FROM 47TH TO IONA UUD 3,554,669 3,554,669 - - - closed
B00810 CHURCHWARD-EUCLID TO SKYLINE UUD 2,157,046 2,157,046 - - - closed
B00811 LJ MESA DR-LAMPLIGHT TO TURQUOISE UUD 1,178,878 1,178,878 - - - closed
B00812 CCDC AREA 1 PHASE I1 JOB 2 UUD 3,980,358 3,980,358 - - - closed
B00813 ARCHEOLOGICAL MONITORING UUD 676,923 676,923 - - - closed
B00814 LUNA AVENUE FROM CLAIREMONT MESA UUD 173,808 173,808 - - - closed
B00815 GAINES ST. INCLUDES RILEY & LORETTA UUD 148,905 148,905 - - - closed
B00816 CMNO DELRIO S FR TX TO MISSION CNTR UUD 2,983,297 2,983,297 - - - closed
B00817 HOTEL CIR S-PH | TAYLOR TO BACHMAN UUD 289,385 289,385 - - (0) closed
B00818 PENNANT WAY FR REGENTS TO STRESEMANN UUD 449,318 449,318 - - - closed
B00819 252 CORRIDOR PARK UUD 106,042 106,042 - - (0) closed
B00820 30TH ST PH Il TRANSMISSION UUD 8,785,973 8,785,973 - - - closed
B00821 28TH STREET FROM SAMPSON TO HARBOR UUD 101,626 1,456 - - 100,169 released
B00822 FAIRMONT AVENUE THORN TO TURTLE UUD 1,016,585 1,016,585 - - - closed
B00823 DISTRICT 1 BLOCK 1R UUD 897,043 259,164 79,064 - 558,815 released
B00824 DISTRICT 2 BLOCK 2J UUD 305,876 122,150 46,188 79,168 58,369 released
B00825 DISTRICT 3 BLOCK 3EE UUD 1,253,733 215,031 - 115,620 923,082 released
B00826 DISTRICT 4 BLOCK 4AA UUD 745,051 203,968 350,310 100,554 90,219 released
B00827 DISTRICT 6 BLOCK 6J UUD 679,859 188,769 255,116 178,281 57,693 released
B00828 DISTRICT 7 BLOCK 7CC UUD 561,131 170,396 16,374 - 374,360 released
B00829 DISTRICT 8 BLOCK 8G UUD 323,217 134,750 - - 188,468 released
B0O0830 CAMINO DEL NORTE TRANSMISSION LINE UUD 2,589 2,589 - - 0 closed
B00831 RIDGEMOOR DR - OVERLAKE AVE UUD 133,055 133,055 - - - closed
B00832 HOTEL CIRCLE N TO HOTEL CIRCLE PL UUD 356,151 356,151 - - 0 closed
B00833 RIDGEMANOR FROM MADRA AVE UUD 178,889 62,162 3,113 - 113,614 released
B00834 ASPHALT OVERLAY UNDERGROUNDING 1,679,598 1,679,598 - - - completed
B00835 DISTRICT 2 BLOCK 2-T UUD 556,710 173,707 6,406 - 376,597 released
B00836 DISTRICT 1 BLOCK 1-J UUD 98,809 92,450 - - 6,359 released
B0O0837 DISTRICT 3 BLOCK 3-HH UUD 628,845 130,708 173 - 497,964 released
B00838 DISTRICT 4 BLOCK 4-Z UUD (AA370280) 557,769 48,080 32,013 - 477,675 released
B0O0839 DISTRICT 6 BLOCK 6-1 UUD 682,713 119,576 1,810 - 561,327 released
B00840 PATRICK HENRY HIGH BLOCK UUD 303,082 42,590 13,363 - 247,129 released
B00841 DISTRICT 8 BLOCK 8-B UUD 304,984 25,984 34,626 - 244,374 released
B00842 DISTRICT 7 BLOCK 7-A UUD 804,726 104,529 52,230 - 647,968 released
B00843 GREENBRIER AVE - WARING UUD 24,034 24,034 - - - closed
B00844 WARING RD/I-8 TO ALLIED GARDENS UUD 27,854 18,307 (15) - 9,562 released
B00845 LJ MESA DR-U SCENIC TO MUIRLANDS UUD 42,170 42,170 - - - closed
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B00846 GARRISON ST - CLOVE ST TO RESECRANS UUD 82,077 23,695 19,899 25,447 13,036 released
B00847 MONROE AVE - WINONA TO COLLWOOD UUD 56,618 19,618 - 37,000 - released
B00848 BRIARWOOD-BROOKHAVEN RD TO NEBRASKA UUD 47,642 14,742 12,947 8,022 11,931 released
B00849 JUTLAND DR - CAMINO CORALINA TO LUNA UUD 188,845 41,610 - - 147,235 released
B00850 ALTADENA/WIGHTMAN/WINONA-EL CAJON UUD 271,868 13,442 16,439 - 241,987 released
B00851 K STREET - 19TH TO 30TH UUD 156,456 33,345 - - 123,111 released
B00852 STREET LIGHTS-AS NEEDED UUD 241,676 241,676 - - - closed
B00853 CORE SAMPLING & LAB TESTING UUD 18,975 18,975 - - - closed
B00854 CLERICAL SUPPORT SERVICES FOR UUD 42,284 42,284 - - - closed
B00855 TREE PLANTING SERVICES FOR UUD 118,586 118,586 - - - closed
B00856 PLANNING & ENVIRONMENTAL REVIEW FOR UUD 25,116 25,116 - - (0) closed
B00857 MITIGATION MONITORING COORDINATION UUD 7,957 7,957 - - 0 closed
B00858 ELECTRICAL INSPECTION COST UUD 891,416 891,416 - - - closed
B00859 FIELD INSPECTION COSTS FOR UUD 424,310 424,310 - - (0) closed
B00860 SURVEYING SERVICES FOR UUD 632,441 632,441 - - - closed
B00875 Fund for SDG&E Expenses 20,077,913 20,077,913 - - - closed
B00919 PIO SERVICES VAR. UNDERGROUND UTILITIES 244,994 244,994 - - (0) closed
B00920 ANALYST SUPPORT SERVICES FOR UUD 60,885 60,885 - - - closed
B00988 CANNON STREET FROM ROSECR ANS TO EVERGREEN UUD 102,901 36,960 21,990 22,619 21,332 released
B00989 GARRISON STREET FROM CLOVE TO RESECRANS UUD 1,651 1,419 - - 233 completed
B00990 ISLAND AVENUE TRANSMISSION UUD 895 895 - - - completed
B00991 CCDCAREA1 PHASE 2 JOB 1 CALIFORNIA 2,690,219 2,690,219 - - - closed
B00996 CURRAN ST. (CONTINENTAL TO SIKORSKY ST) UUD 5,000 296 - - 4,704 released
B00997 NONCAP SLURRY SEAL CITY WIDE UUD 3,247,893 3,115,281 29 115,000 17,583 released
B10096 Installation of Curb Ramps for UUP 1,850,400 45,216 364,366 84,329 1,356,489 released
B10197 24th ST UUD Streetlights (G St - Imperial) 46,000 1,634 780 - 43,586 released
B11095 Streetlight Installation on Ruffin Rd. 142,208 142,208 - - - closed
B11096 Streetlight Installation on Boundary St. 96,972 96,972 - - - closed
B11097 Streetlight Installation on 30th St. 180,120 180,120 - - - closed
B11131 Euclid Ave UUD Streetlights (Euclid-Univ) 207,000 - 535 - 206,465 released
B12001 Stlight Design & Install 30th St - Ocean Vw - K St 126,000 - 744 - 125,256 released
B12036 BIk6Z Serra Mesa Ph2 St.Maint Asphalt/Slurry Seal 1,651,916 - 25,171 - 1,626,745 released
B12037 Stlight Install on Balboa Av Kearny Villa/Ruffin 198,149 - 198,149 - - completed
B12038 Streetlight Install on Park Ridge Blvd 34,509 - 34,509 - - completed
B12050 BLOCK 2T PACIFIC BEACH NORTH UUD Alley Improvement 200,000 - 639 24,640 174,721 released
B12055 Block 4N North Encanto UUD 387,000 - - - 387,000 released
B12056 Block 8A Golden Hill UUD 207,000 - - - 207,000 released
B12064 Block 7R Allied Gardens UUD 423,000 - - - 423,000 released
B12065 Block 6DD Bay HO 3 UUD 468,000 - - - 468,000 released
B12066 Lincoln Av UUD (30th St-Wabash Av) 45,000 - 3,495 - 41,505 released
B12067 Block 251 South Mission Beach UUD 180,000 - - - 180,000 released
B12068 Regents Road UUD (Executive Dr-Regents Rd) 20,000 - - - 20,000 released
B12069 Potomac St UUD (Calle Tres Lomas-Sea Breeze) 117,000 - 12,873 - 104,127 released
AID00002  Transportation Grant Match 346,291 - - 346,291 - released
B00883 ROSECRANS CORRIDOR STUDY 335,603 330,596 - - 5,007 completed
B11027 TL Synchronization at Grade Crossing 100,000 39,851 12,710 47,438 - released
AIDO0003  Five Year CIP Planning 579,000 - - - 579,000 released
B00884 BALBOA AVE INTERCONNECT - - - - - closed
AID00004  Community Sign Installation at Various L - - - - - released
B00977 UNIVERSITY CITY COMMUNITY SIGN 26,000 24,178 - - 1,822 completed
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AID00005  Resurfacing of City Streets 60,257 - - - 60,257 released
B00881 ASPHALT OVERLAY GROUP I-FY08 8,991,257 8,791,323 (0) - 199,934 completed
B00882 ASPHALT OVERLAY GROUP II-FY08 9,968,829 9,316,197 - - 652,632 completed
B00978 ASPHALT OVERLAY GROUP | FY09 10,914,146 10,722,916 - - 191,230 completed
B10102  Asphalt Overlay Group 1 FY10 11,784,095 11,121,734 398,405 265,750 (1,794) completed
B10103 Asphalt Overlay Group Il FY10 12,792,465 3,097,105 7,398,535 1,325,482 971,343 released
B10104  Asphalt Overlay Group Il FY10 10,847,901 9,497,551 894,627 456,686 (963) completed
B10105 Asphalt Overlay Group IV FY10 10,384,381 17,548 9,326,418 - 1,040,414 released
B10118 Asphalt Overlay Group V FY10 Minor 434,934 434,934 - - 0 completed
B10211 FY10 Asphalt Overlay Group 7 500,000 2,857 399,321 - 97,823 completed
B10212 FY10 Asphalt Overlay Group 6 500,000 6,596 477,971 - 15,433 completed
B11050 FY11 Asphalt Overlay Group | 8,305,415 9,315 1,189,626 5,855,092 1,251,382 released
B11051 FY11 Asphalt Overlay Group Il 800,000 5,839 501,853 20,104 272,204 completed
B11052 FY11 Asphalt Overlay Group Il 800,000 1,579 461,265 59,248 277,908 completed
B12049 FY12 Asphalt Overlay Group Il 11,800,000 - 8,533 9,599,773 2,191,694 released
AIDO0006  Concrete Streets - - - - - released
B10074 Concrete Street Panel Replacement Group 1 FY10 2,500,000 2,395,311 (10,096) - 114,786 completed
AID0O0007  Bus Stop Improvements 203,651 - - - 203,651 released
B10207 Bus Stop Zone Pads 154,812 170,994 - - (16,182) completed
AIDO0008 Consultant Services for Public Facilities 7,219 - - - 7,219 released
B00783 VALENCIA PARKWAY STREET DEDICATION 34,000 29,038 - - 4,962 34,000 completed
AID0O0009 New Developments - - - - - released
AIE00001  Bridge Rehabilitation - - - - - released
B00868 W. MORENA BLVD BARRIER REPLACEMENT 295,900 295,900 - - - closed
B00869 REPLACE BARRIER RAIL ON BARNETT O/ PCH 640,508 140,508 - - 500,000 638,605 (1,903) released
B00870 VOLTAIRE ST BRIDGE REHAB O/ NIMITZ BLVD 425,670 341,634 2,252 83,267 (1,483) 1,252,880 827,210 released
AIE00002  Guard Rails 1,417,989 - - - 1,417,989 released
B00908 Guardrail - Citywide (15 locations) 1,393,528 369,742 487,409 219,381 316,996 1,571,046 177,518 released
B11056 Fairmount S/0O I-8, Guardrail 250,000 - - - 250,000 247,500 (2,500) created
AIFO0001  Coastal Erosion Affecting City Streets 0 - - - 0 released
B00871 COASTAL EROSION ENGINEERING 19,727 19,727 - - 0 completed
AIG0O0001 Median Installation 14,153 - - - 14,153 released
B10071 University Avenue Raised Median 57,000 2,050 - - 54,950 completed
B10169 Balboa & Hathaway LT Lane Installation 61,784 30,833 42,604 - (11,654) 110,000 48,216 completed
B11067 Sports Arena Bl Med-Sp Arena Pl/East Dr 145,000 49,763 68,696 - 26,541 127,223 (17,777)  released
B11109 Cam Ruiz at Capricorn Wy - Extend Median 70,000 5,251 66,838 - (2,090) 69,791 (209) completed
B12012 Towne Center Drive Raised Median - - 9,636 - (9,636) 63,000 63,000 released
B12027 Euclid Ave at Lyon St. S-Median 45,000 - - - 45,000 released
B12028 Jackson Dr at Lake Murray Median 52,000 - 613 - 51,387 released
AIHO0001 Installation of City Owned Street Lights 489,946 - - - 489,946 released
B00862 INSTALL OVERHEAD STREET LIGHTS FY2000 83,163 83,163 - - - completed
B00863 KENSINGTON MANOR #1 STREET LIGHT CIRCLE 370,000 55,359 - - 314,641 released
B00864 PROSPECT ST/LA JOLLA BLVD ST LIGHT UPGRD 1,286,101 1,286,101 - - (0) 1,501,000 214,899  completed
B00865 SAN YSIDRO STREETLIGHTS 540,174 539,835 339 - 0 closed
B00866 47TH STREET & THORN ST. SL INSTALLATION 124,500 114,433 - - 10,067 117,000 (7,500) completed
B00975 CITY HEIGHTS REDEV AREA STREET LIGHTS 73,956 73,714 241 - 0 closed
B00999 FY2009 CITY OWNED ST LIGHTS & ST LIGHTS IN SMART G 744,000 224,774 235,650 - 283,577 444,000 (300,000) released
B10084 U Bl at Colima St & LJ Bl at Midway Install SL's 92,000 12,649 - - 79,351 80,000 (12,000) released
B10113 Install SL's along El Cajon Bl & Streamview Dr 580,000 67,121 496,321 9,024 7,534 580,000 completed
B10133 Install SL's in Southcrest Redevelopment Area 655,600 87,696 40,634 6,736 520,534 655,600 released
B11147 Citywide Streetlights FY 2011 7,561 - 7,561 - 0 96,000 88,439  released
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AIH00002  Street Light Circuit Upgrades - - - - - released
B10214 Talmage Series Circuit Upgrades 650,000 - 575,798 75,444 (1,243) 600,000 (50,000) released
AlI00001  Architectural Barrier Removal - DIF Funded 51,000 - - - 51,000 released
AIKO0O001 New Walkways 41,705 - - - 41,705 released
B00872 W. PT. LOMA BLVD. SIDEWALK 256,404 256,404 7 - (7) 374,000 117,596 completed
B00873 MISSION GORGE PLACE SIDEWALK 94,513 94,513 - - 95,000 487 completed
B00874 GROVELAND STREET SIDEWALK 161,135 161,135 - - - 132,387 (28,748) completed
B00876 52ND STREET (WESTSIDE) SIDEWALK 678 678 - - 0 completed
B00976 49TH ST & ELM ST SIDEWALK IMPROVEMENTS 73,175 73,175 - - - 82,000 8,825 completed
B10018 Nth & Sth Ridgehaven Ct Sidewalk Improvements 448,400 81,229 221,224 - 145,947 441,044 (7,356) completed
B10106 Altadena at Trojan New Sidewalk Installation 45,000 50,193 1,919 - (7,112) 30,000 (15,000) completed
B10107 Ace St-Winlow to Streamview New Sidewalk 119,378 19,083 65,054 240 35,001 123,600 4,222 completed
B10108 College Ave-Rock St to Rock PI Sidewalk 12,456 12,256 200 - (0) 35,000 22,544 completed
B10109 55th from Streamview to Michael Sidewalk 55,000 57,523 452 - (2,976) 55,000 completed
B10144 Morena Blvd from Ashton to W Morena 378,000 208,745 160,230 6,586 2,439 370,802 (7,198) completed
B10145 Saturn Blvd & Rimbey Ave New Sidewalks 940,000 60,126 40,795 - 839,080 940,000 released
B10157 Genesee Ave from Derrick to Mt Herbert Sidewalk 355,000 82,257 157,781 - 114,962 268,727 (86,273)  completed
B10158 Iris Ave from Green Bay to Hollister 233,000 57,440 120,613 - 54,947 265,354 32,354 completed
B10159 Green Bay St from Iris to Rimbey 270,500 18,856 38,713 - 212,931 270,450 (50) released
B10204 5922 El Cajon Blvd ADA Improvements 28,988 17,252 11,737 - 0 34,160 5,172 completed
B10205 Genesee/Marlesta, Southeast Corner Sidewalk 54,000 27,614 25,274 - 1,112 127,700 73,700 released
B10206 La Jolla Shores Dr Sidewalks 164,500 24,329 126,210 - 13,962 164,500 released
B11107 Clairemont Dr Sidewalk, Morena Bl to Burgener Bl 365,000 7,476 98,741 1,188 257,595 365,000 released
B12000 Graham St Sidewalk (Riviera to Gresham) 10,000 - - - 10,000 released
B12059 Racine Rd-College Grv to School d/w Sdwk 7,500 - 5,723 - 1,777 403,870 396,370 released
B12060 N Harbor Dr Pedestrian Access Improvmnts 123,000 - 1,305 - 121,695 released
AIKO0002  School Traffic Safety Improvements 0 - - - 0 released
B00894 MAR AVE./SOLEDAD AVE. INTERSECTION 23,180 23,528 - - (348) completed
B10022 Kelton Rd Pop Outs & Lighted Crosswalk 77,000 - - - 77,000 completed
B10024 La Jolla Mesa Dr & Van Nuys St Lighted Crosswalk 85,600 75,119 4,146 - 6,335 5,350 (80,250)  released
B11118 Upas St - Electronic V-Calm Signs 2 25,000 6,100 12,983 - 5,917 25,000 released
AIK00003  Sidewalk Repair and Reconstruction 31,718 - - - 31,718 released
B10119 Sidewalk Repair Group 8 FY10 Minor 200,000 195,329 - - 4,671 completed
B10120 Sidewalk Repair Group 9 FY10 Minor 275,000 141,949 - - 133,051 completed
B10121 Sidewalk Repair Group 10 FY10 Minor 191,000 179,498 11,118 - 384 completed
B10122 Sidewalk Repair Group 1 FY10 Tree Related 1,244,000 1,229,498 9,596 - 4,907 completed
B10123 Sidewalk Repair Group 2 FY10 2,149,000 2,095,157 19,873 11,312 22,657 completed
B10124 Sidewalk Repair Group 3 FY10 Minor 275,000 257,360 (654) - 18,294 completed
B10125 Sidewalk Repair Group 4 FY10 Tree Related 1,737,000 1,639,296 155,547 - (57,844) completed
B10126 Sidewalk Repair Group 5 FY10 Tree Related 1,154,000 881,246 263,796 8,250 708 completed
B10127 Sidewalk Repair Group 6 FY10 Tree Related 1,014,000 867,688 99,046 - 47,266 completed
B10128 Sidewalk Repair Group 7 FY10 Tree Related 1,311,000 51,359 1,130,142 - 129,498 completed
AILO0001  Traffic Calming 62,001 - - - 62,001 released
B00885 ELECTRONIC SIGNS SCRIPPS MIRAMAR RANCH 88,258 88,258 - - - 71,000 (17,258) completed
B00887 TRAFFIC CALMING STUDY FY2005 116,946 116,945 - - 0 completed
B00892 DRIVER FEEDBACK SIGNS AT 5 LOCATIONS 91,640 91,640 - - - 94,000 2,360 completed
B00994 PARK BLVD. @ CYPRESS AVE CONCRETE POP-OUTS & LIGH 330,625 46,810 56,152 3,876 223,787 318,172 (12,453)  released
B00995 RIMBEY AVENUE POP OUTS AN D LIGHTED CROSSWALK 223,500 70,872 166,276 23,256 (36,904) 175,475 (48,025)  completed
B01000 13 ELECTRONIC SPEED MONIT ORING SIGNS (V-CALM SIGN 152,500 79,853 5,484 - 67,162 150,500 (2,000) released
B10019 Madison Av Median Chokers & Robinson Av Pop Out 164,000 83,719 42,371 - 37,910 122,700 (41,300) completed
B10034 Road Humps Citywide FY2009 20,000 27,010 - - (7,010) completed

Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects

Page 33 of 40



FY 2012 CIP Expenditures by Project

Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)
B10132 U Bl In-Pavement Flashing Lights 170,000 15,068 - - 154,932 170,000 released
B10216 Pop-outs (2)/Lighted Crosswalk on Girard Av btwn P 116,477 32,910 58,495 6,100 18,971 391,000 274,523 released
B11053 Rancho Pen FBA Traffic Calming Measures 99,075 5,197 20,760 - 73,118 released
B11054 40th St at National Ave-Pop-Outs (4) 502,000 - 118,571 - 383,429 400,000 (102,000) released
B11055  40th St at Alpha St-Pop-Outs (4) 266,427 - 46,685 - 219,742 365,373 98,946  released
B12014 Torrey Pines Rd/W. Muirlands Dr V-Calms 23,000 - 14,848 - 8,152 released
B12084 Electronic Speed Signs-Carmel Vy Rd 15,000 - - - 15,000 released
AILO0002 Install T/S Interconnect Systems 449 - - - 449 released
B10020 Traffic Signal Interconnect System Upgrades 97,551 66,845 40,569 - (9,863) completed
B11146 Balboa Av Interconnect-Genesee-MB Dr - - - - - closed
AILO0003  Coopertive Traffic Signal Projects 368,500 - - - 368,500 released
B01001 28TH STREET | 5 TRAFFIC SIGNAL CABINET 70,000 37,606 1,214 - 31,180 52,000 (18,000) released
AILO0004  Traffic Signals - Citywide 371,358 - - - 371,358 released
B00898 GLIDDEN ST AND LINDA VISTARD TS 250,800 78,276 167,921 - 4,603 250,670 (130) released
B00899 SYCAMORE RIDGE SCHOOL TRAFFIC SIGNAL 190,000 64,990 70,814 36,750 17,446 136,060 (53,940) released
B0O0900 RAMFOS PL/TOOMA ST AT WOODMAN ST TS 250,200 70,832 151,466 4,841 23,061 219,139 (31,061) released
B00903 29th & Ocean Blvd Traffic Signal Light 416,222 416,222 - - - 234,500 (181,722)  completed
B00904 BAYSIDE WALK & W MISSION BAY DR TS 169,037 169,037 - - - 150,545 (18,492) completed
B00981 BEACONS ON LANSDALE & EL CAMINO REAL 91,000 87,080 7 - 3,914 91,000 completed
B10021 31st St & Imperial Ave Traffic Signal 123,291 70,348 40,026 - 12,916 272,000 148,709 released
B11011 College/Arosa & College/Adams Traffic Signals 450,000 43,241 269,054 117,250 20,455 194,500 (255,500) released
AILO0005  Traffic Signals Modification 7,415 - - - 7,415 released
B00901 FYO5 TS MODIFY/MODERNIZE-GROUP 2 677,293 677,293 - - - 611,526 (65,767) completed
B00902 FY07 TS MODIFY/MODERNIZE-GROUP 4 232,000 97,078 - - 134,922 233,500 1,500 released
B00905 TS MOD 1ST AVE CMNO SANTA FE & HARBOR DR - - - - - 89,900 89,900 completed
B00906 FY06 TS MODIFICATION AT 4 LOCATIONS 540,000 110,497 18,438 24,405 386,660 534,500 (5,500) released
B00907 TS MODIFICATION @ SIEMPRE VIVA & DRUCKER 297,000 142,692 153,813 - 495 219,500 (77,500) completed
B00982 GENESEE AVE & EASTGATE MALL T/S MOD 152,585 152,585 - - - completed
B00983 T/S MODS AT 8 HIGH ACCIDENT LOCATIONS 895,000 88,222 60,009 - 746,769 895,000 released
B01002 CEDAR ST & FRONT ST T/S ( AA680100) 336,071 45,269 - - 290,802 completed
B01003 FY2009 SIGNAL UPGRADES 45,000 24,073 19,274 - 1,653 completed
B01006 Mission Blvd & Ventura TS Mod 365,000 122,182 223,631 - 19,187 225,000 (140,000) released
B10198 Ash St @ 2nd, 3rd, 7th, 9th Ave T/S Mods 400,000 23,204 26,120 - 350,676 430,400 30,400  released
B11031 El Cajon Bl Ped Countdown Timers 36,100 26,095 - - 10,005 released
B11108 Traffic Signal Modifications FY2011 651,916 5,458 74,746 - 571,712 907,590 255,674 released
B12083 FY2012 Signal Modifications by Streets 50,000 - 21,036 5,747 23,216 released
AILO0006  High Accident Locations 2 - - - 2 released
B00893 "EL CAJON BLVD. & 36TH ""S"" MEDIANS" 4,175 4,175 - - (0) completed
AILO0007  Minor Signal Improvements 2 - - - 2 released
B00980 PEDESTRIAN SIGNAL @ W MISSION BAY DRIVE 16,892 16,892 263 - (263) completed
AILO0008  Traffic Signals Mods - DIF Funded 100,954 - - - 100,954 released
AILO0009  Traffic Signals - DIF Funded 1,018 - - - 1,018 released
AILO0O010  Replace Obsolete T/S Controllers 98,753 - - - 98,753 released
B10055 Replace Obsolete Controllers in Centre City 91,105 91,105 - - - released
B10112 Clairemont Mesa Bl Rplcmnt Obsolete Cntrlirs 50,622 375 23,415 23,770 3,062 released
B11133 Obsolete Controller Replacement FY2011 - - - - - released
B00877 SEISMIC RETROFIT - PCH TRUCK CROSSING 803,001 803,001 - - - closed
L00010 SR2S Traffic Safety Projects Grant #1 - - - - - 520,455 520,455 released
L000101 Berry Elementary School Grant #1lmprovements 435,455 - 119,253 - 316,202 released
L000102  construct bulb out, curb ramp, signs Grant #1 25,000 - - - 25,000 released
L000103  construct bulb out, curb ramp, signs Grant #1 25,000 - - - 25,000 released
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L000104  construct bulb out, curb ramp, signs Grant #1 35,000 - - - 35,000 released
L00011 SR2S Sidewalk Projects Grant #2 923,586 - - - 923,586 created
L000111  Berry Elementary School Grant #2 Sidewalks - - - - - created
L000112  construct sidewalks - - - - - created
L000113  construct sidewalks - - - - - created
RD10001  Westerly Extension of Hazard Center Drive 1,000,000 - - - 1,000,000 created
RD11000  Camino Del Sur (Bernardo Lakes / Lone Quail Rd) 50,000 - 3,816 35,812 10,373 released
RD11001  Via de la Valle Widening 50,000 - - - 50,000 created
RD11003  Cam Del Sur Widening-San Dieguito Rd-Pso Del Sur 23,434 10,039 8,594 4,801 - released
S00001 Imperial Ave Bus & Trolley Station Enhancement - - - - - closed
S00601 Ransom Street/Darwin Way Storm Drain Repairs 1,115,037 1,115,281 7,577 - (7,821) 1,157,000 41,963 completed
S00602 Juan Street Concrete Street 7,229,843 370,547 464,950 47,777 6,346,569 7,900,000 670,157 released
S00603 Beach Area Low Flow Storm Drain Diversion 7,754,755 6,101,712 - - 1,653,043 3,469,563 (4,285,192)  completed
S00604 Santa Clara Pump Station 1,881,356 1,881,356 - - - 1,949,725 68,369 closed
S00607 La Jolla Ecological Reserve Area of ASBS 5,143,150 537,487 57,987 31,942 4,515,734 2,505,691 (2,637,459) released
S00608 TV/Evaluation-Storm Drain Corrugated Metal Pipes 355,248 355,248 - - - closed
S00609 Talbot Street Slope Restoration 1,791,474 701,795 72,288 45,141 972,250 2,948,157 1,156,683 released
S00610 Fashion Valley Road Restoration 1,876,519 1,462,040 - - 414,479 300,000 (1,576,519) completed
S00613 Torrey Pines Improvements Phase | 800,000 211,974 42,005 23,788 522,233 470,000 (330,000) released
S00695 La Jolla Mesa Vista Project UUD 1,138,660 895,869 14,470 - 228,321 released
S00699 Azalea Park Neighborhood Identification - - - - - released
S00700 AZALEA PARK ARTISTIC ENHANCEMENT 411,830 158,230 62,659 24,999 165,942 475,138 63,308 released
S00703 Washington Street Improvements Phase Il 1,297,645 1,292,791 - - 4,855 1,312,000 14,355 completed
S00704 Washington St @ India St Median Improvements 300,000 133,488 13,776 - 152,736 361,000 61,000 released
S00707 I-5 to SR-56 Freeway Connectors 3,007,586 2,519,771 7,425 - 480,390 released
S00708 I-5 / SR-56 Fiberoptic Relocation 197,104 179,875 - - 17,229 released
S00709 Nobel Drive / 1-805 Interchange 26,539,420 26,539,070 350 - (0) 25,799,503 (739,917) closed
S00710 Camino Del Sur-San Dieguito Rd to Carmel 980,020 980,020 - - - released
S00720 North Torrey Pines Road at Genesee Avenue 9,573,775 9,568,474 500 - 4,801 9,573,775 0 completed
S00721 Sports Arena Blvd-Rosecrans to Midway 628,642 378,944 - - 249,698 released
S00723 Coast Blvd Bluff Stabilization 1,631,883 1,631,883 - - - closed
S00724 Otay Mesa Truck Route Phase 3 3,706,042 3,674,631 31,411 - 0 3,121,765 (584,277) completed
S00726 Mission Beach Boardwalk Bulkhead 892,225 655,341 93,352 28,388 115,145 12,200,000 11,307,775 released
S00728 North Harbor Drive Navy Estuary Seismic Retrofit 17,584,481 13,212,665 49,960 359,262 3,962,594 15,369,034 (2,215,447) completed
S00729 Regents Road Bridge 6,637,799 2,191,007 - - 4,446,792 8,053,018 1,415,219  completed
S00730 REGENTS RD BRIDGE - LEGAL 100,000 3,891 136 - 95,973 completed
S00731 State Route 15 Bikeway Study 1,130,410 997,376 21,611 - 111,423 914,960 (215,450) completed
S00732 40TH ST PROMENADE - MID CITY URBAN TRAIL 427,203 300,882 71,310 3,500 51,511 315,000 (112,203) completed
S00733 Cherokee Traffic Calming 949,662 299,136 407,257 26,500 216,769 657,000 (292,662) completed
S00734 Mission Trails Regional Park/Mission Bay Bike Path 117,500 391 - - 117,109 released
S00735 HOTEL CIRCLE SOUTH BIKE PATH 84,000 41,200 - - 42,800 released
S00736 Darkwood Canyon Connector Study 50,000 41,106 - - 8,894 completed
S00737 Pedestrian Master Plan 288,878 288,878 - - - closed
S00739 Rosa Parks Elementary School-Safe Route 555,074 555,074 - - - closed
S00740 Willow Elementary School-Safe Route to School 650,000 609,911 - - 40,089 650,000 completed
S00741 Central Elementary School-Safe Route to School 470,000 457,571 - - 12,429 435,000 (35,000) completed
S00742 Point Loma/Ocean Beach Interconnect 665,000 656,728 - - 8,272 completed
S00744 Rancho Bernardo Interconnect 740,716 740,716 - - - closed
S00745 Del Mar Heights Road Interconnect 184,500 127,671 - - 56,829 completed
S00746 Navajo Road Interconnect 51,000 50,858 - - 142 completed
S00820 Talmadge Street Improvements 281,357 61,462 72,094 149,270 (1,470) released
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S00821 University City South Beautification 100,000 69,327 - - 30,673 released
S00822 West San Ysidro Blvd Streetscape 219,194 219,194 - - 0 completed
S00701 CMNO DE LA PLAZA STREETSCAPE IMPROVEMENT 582,908 582,908 - - (0) closed
S00702 W. SAN YSIDRO DAIRY MART TO ALVERSON 70,000 1,213 - - 68,787 released
510012 Sidewalk Widening I-5 to Virginia Ave 300,000 37,741 32,459 - 229,800 released
S00823 North Park Lighting Improvements 487,860 355,250 16,871 105,000 10,739 153,567 (334,293) released
S00824 El Cajon Blvd Commercial Revitalization 713,069 713,069 - - - released
S00825 North Park Commercial Revitalization - - - - - closed
S00826 El Cajon Boulevard Streetscape Improvements 980,000 454,680 17,460 18,000 489,859 released
S00828 Mid City Gateways 5,780,718 5,780,718 - - - closed
S00829 Paradise Hills Revitalization Project 1,776,807 1,776,807 - - 0 closed
S00830 Rosecrans Street Corridor Improvements 1,448,325 91,795 9,906 - 1,346,624 released
S00705 MIDWAY & ROSECRANS TRAFFIC IMPROVEMENTS 677,452 652,309 25,143 - (0) closed
S00831 Balboa Avenue Corridor Improvements 676,141 335,289 - - 340,852 released
B01005 KEARNY MESA COMMUNITY SIGNS 200,320 72,549 - - 127,771 released
S00706 BALBOA AVE CORRIDOR STUDY BTWN 1805&I15 2,093,970 109,405 - - 1,984,565 released
S00832 Spring Canyon Road-Scripps Ranch to Pomerado Road 785,000 102,968 194,484 31,550 455,998 285,000 (500,000) released
S00835 District Three Sidewalk Study 105,458 105,458 - - - completed
S00837 Scripps Ranch Blvd-Carroll Canyon Rd to Aviary 1,301,536 1,301,536 - - - closed
S00838 Scripps Ranch/Mira Mesa Medians Project 1,077,994 419,161 442,741 1,842 214,250 812,451 (265,543) completed
S00839 Genesee Avenue - Widen Interstate 5 Crossing 24,300,000 7,247,376 5,721,997 2,992,351 8,338,276 62,361,808 38,061,808 released
S00840 Genesee Avenue-I-5 to Regents Road 6,531,783 6,531,783 - - (0) closed
S00841 Carroll Canyon Road/Sorrento Valley Road - Dist 1 14,926,070 11,024,700 517,795 2,351,139 1,032,438 19,580,531 4,654,461 released
500842 Camino Del Sur-Santaluz to Camino Del No 13,901,786 13,901,786 - - - released
S00843 Camino Del Sur-Santaluz / Resort Wildlife Crossing 4,536,633 4,506,381 - - 30,252 released
S00844 Thorn Street Median Improvements 430,000 378,787 37,230 - 13,984 425,000 (5,000) completed
S00845 43rd Street Widening 8,988,223 4,530,096 3,983,941 604 473,583 7,543,828 (1,444,395) completed
S00846 Carmel Mountain Road to Del Mar Mesa Road 1,800,000 - 4,242 57,265 1,738,493 released
S00847 Mira Mesa Community Transit Center 692,000 - - - 692,000 released
S00848 Eastgate Mall-Towne Centre to Miramar Road 1,482,001 730,635 - - 751,366 released
S00849 Napa Street from Linda Vista Rd to Morena Blvd 647,444 647,444 - - - closed
S00850 La Jolla Village Dr /Torrey Pines - Villa La Jolla 8,297,779 8,297,779 - - - closed
S00851 State Route 163/Friars Road 12,764,248 4,909,205 721,506 3,770,315 3,363,222 47,990,000 35,225,752 released
S00852 Genesee Avenue-Nobel Dr to SR 52 1,948,600 1,439,109 - - 509,491 1,948,600 released
S00853 State Route 56-Carmel Country to Black Mountain 17,721,479 17,721,479 - - - completed
S00712 SR56/BLACK MTN RD (ROW & CONSTRUCTION) 35,735,940 35,400,702 7,709 - 327,529 695,498 (35,040,442) completed
S00713 SR56 MECHANICAL VENTILATION SYSTEMS 48,020 48,020 - - - closed
S00714 SR56/CAMINO RUIZ INTERCHANGE WESTERN 1/2 11,691,000 8,564,899 - - 3,126,101 released
S00715 SR56 MIDDLE SEGMENT 72,117,267 72,117,267 - - - completed
S00716 EL CUERVO NORTE WETLAND MITIGATION 4,605,582 4,605,582 - - - closed
S00717 SR56 CAMINO DEL SUR INTERCHANGE 9,915,059 9,915,029 - - 30 completed
S00718 SR56 VERNAL POOL PRESERVE 399,248 399,248 - - - completed
S00719 SR56/Camino Santa Fe Interchange 11,793,041 8,781,738 2,510,000 - 501,303 completed
S00854 Carmel Valley Rd-Via Albutura to Camino Del Sur 10,381,450 2,692,347 1,093,624 6,183,082 412,397 2,436,992 (7,944,458) released
S00855 Del Mar Heights Rd n/o Neighborhood 4 Park/School 859,436 859,422 - - 14 completed
S00856 El Camino Real - Half Mile to Via De La Valle 8,317,358 3,327,853 541,390 424,180 4,023,936 31,060,000 22,742,642 released
S00857 La Jolla Village Drive - Interstate 805 Ramps 23,974,536 14,855,316 11,559,223 831,674 (3,271,677) 25,125,568 1,151,032  released
S00858 Del Sol Boulevard-Central 6,500,000 74,249 75,777 4,848,892 1,501,082 1,167,483 (5,332,517) released
S00859 Carmel Valley Road Enhancement Project 9,094,641 8,977,511 25,440 14,581 77,109 8,989,014 (105,627) completed
S00860 Mission Beach Boardwalk Widening Project 410,500 347,100 - - 63,400 released
S00861 Saturn Boulevard-Palm Ave to Coronado 307,742 307,742 - - - closed
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S00862 First Avenue Bridge Over Maple Canyon 13,540,154 9,938,393 17,516 - 3,584,244 12,858,497 (681,657) completed
S00863 Georgia Street Bridge Improvements 2,635,042 1,199,225 359,217 267,874 808,726 13,295,795 10,660,753 released
S00864 Streamview Drive Improvements 680,000 67,103 99,607 10,842 502,448 2,565,000 1,885,000 released
S00865 Aldine Drive and Fairmount Drive Slope Restoration 5,722,121 1,532,440 2,599,152 33,536 1,556,994 3,539,228 (2,182,893) completed
S00866 Genesee Avenue I-5 to Eastgate Mall 304,133 304,133 - - - closed
S00867 La Jolla Village Drive and Regents Road 1,280,000 560,718 39,573 - 679,709 1,370,900 90,900 released
S00868 North Torrey Pines Roadway & Median Enhancements 4,747,000 596,596 135,281 37,700 3,977,423 3,386,896 (1,360,104) released
S00869 Palm Avenue Interstate 805 Interchange 11,187,886 1,571,008 250,208 4,256,197 5,110,473 12,976,813 1,788,927 released
500870  Old Otay Mesa Road- Westerly 3,250,000 437,883 222,493 447,001 2,142,622 7,464,400 4,214,400  released
S00871 West Mission Bay Drive Bridge Over San Diego River 10,553,654 3,754,231 1,164,005 846,115 4,789,303 81,049,000 70,495,346 released
S00872 Camino Del Sur - SR-56 to Dormouse 3,061,076 1,204,894 - - 1,856,182 1,273,707 (1,787,369) released
S00874 Debt Service for TransNet Bond Funded Pr 31,650,885 31,650,885 - - - closed
S00875 Ocean Front Walk-San Fernando to Ventura 392,032 343,265 - - 48,767 3,710,178 3,318,146 released
500876 New Heritage Road (Otay Valley Road)-Central 4,319,794 3,762,710 - - 557,084 completed
S00877 Torrey Pines Road Slope Restoration 1,686,220 438,599 43,138 710,519 493,964 2,808,576 1,122,356 released
500878 Mira Sorrento Place-Scranton to Vista Sorrento 12,360,253 12,146,051 29,229 20,147 164,826 12,688,683 328,430 completed
S00879 Judicial Drive-Golden Haven to Eastgate Mall 8,889,000 8,686,271 - - 202,729 completed
S00880 Miramar Road-Interstate 805 Easterly Ramps 7,650,000 4,558,992 80,562 132,946 2,877,500 7,514,554 (135,446) released
500881 Regents Road Widening-Genesee to Executive 4,945,000 982,766 259,376 25,005 3,677,853 4,987,000 42,000 released
S00882 Ocean View Hills Parkway 15,058,237 15,058,734 - - (497) completed
S00883 Debt Service for Commercial Paper Funded Projects 19,672,832 19,672,832 - - - closed
S00884 Del Mar Heights Road Center Median 230,342 230,342 - - - closed
S00885 Pershing Drive/Redwood Street Intersection 320,157 320,157 - - - closed
S00886 Euclid Avenue & Home Improvements 1,012,740 920,820 - - 91,920 completed
S00887 Rancho Bernardo Street and Sidewalk Improvements 71,753 71,753 - - 0 completed
S00888 Sea World Drive/Interstate 5 Interchange Imp 4,000,000 1,089,179 1,359 - 2,909,462 12,972,006 8,972,006 released
S00893 Del Mar Mesa Public Facilities 9,405,000 9,174,286 - - 230,714 completed
S00894 Alvarado Canyon Road Realignment 525,722 420,816 - 52,453 52,454 10,751,000 10,225,278 released
S00895 Centre City Intersection Improvements 59 59 - - 0 closed
S00896 Bird Rock Coastal Traffic Improvements Phase | 6,348,042 6,348,042 - - 0 6,373,539 25,497 completed

S00725 BIRD ROCK COASTAL TRAFFIC FLOW IMPROVEMENTS 49,000 40,403 - - 8,597 released
S00898 Camino Santa Fe-Del Mar Mesa Road to SR 56 7,125,000 860,411 - - 6,264,589 completed
S00899 Camino Del Sur-SR 56 to Carmel Valley Road 13,364,810 9,715,000 5,834 - 3,643,976 completed
S00900 Carmel Valley Road 4/6 Lanes s/o of Street A 4,400,000 3,392,188 18,051 - 989,761 released
S00902 36th Street Landscape Maintenance 50,000 6,724 - - 43,276 released
S00903 Del Mar Heights Road-4/6 Lanes 9,800,000 8,103,919 117,626 - 1,578,455 released
S00904 Euclid Avenue Corridor Improvements 136,249 136,249 - - 0 closed
S00905 State Route 163/Clairemont Mesa Blvd Interchange 15,043,200 5,933,126 8,845,736 228,606 35,732 9,379,374 (5,663,826) released
S00906 Carmel Valley Road-Street A to Neighborhood Pky 6,900,000 6,034,011 2,336 - 863,653 completed
S00907 Linda Vista Rd at Genesee Intersection Improvement 163,000 143,413 - - 19,587 1,023,188 860,188 released
S00908 Hillcrest Corridor Mobility Study 379,072 379,072 - - - closed
S00909 University Avenue and Front Street Pop Out 160,308 160,308 - - 0 closed
S00910 University Avenue Sidewalk from 54th to 68th 700,000 162,289 57,648 - 480,064 released
S00911 University Avenue Streetlights 500,000 342,737 (600) - 157,863 491,120 (8,880) completed
S00912 Skyline Drive Improvements 2,859,921 896,049 102,823 1,455,937 405,112 2,859,921 released
S00913 Palm Avenue Roadway Improvements 1,464,164 467,235 226,461 79,610 690,859 3,820,099 2,355,935 released
S00914 Sorrento Valley Road & Interstate 5 Interchange 3,394,000 1,642,928 278,832 1,508,993 (36,753) 64,535,000 61,141,000 released
S00915 University Avenue Mobility Project 1,480,000 997,251 143,815 181,186 157,748 3,680,000 2,200,000 released
S00916 El Camino Real Widening 100,000 696 725 - 98,579 released
S00918 Normal Street Median-University to Blaine 307,616 307,616 - - - closed
S00919 Village Loop Road 2,880,000 2,521,518 9,940 - 348,542 completed

Unaudited project-to-date expenditures through FY 2012 (June 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects

Page 37 of 40



FY 2012 CIP Expenditures by Project

Project-to-Date Prior Year FY 2012 FY 2012 Remaining Project Estimate*  Future Budget Project Status
Project Budget Expenditures Expenditures Encumbrances Available Budget (Aug 2012) Need (Oct 2012)

S00920 SR56 / I-15 Interchange 580,000 580,000 - - - completed
S00921 Cherokee Street Improvements 372,000 157,426 90,780 - 123,794 2,529,237 2,157,237 released
S00922 35th & 34th at Madison Avenue Improvements 284,619 183,082 34,196 - 67,341 1,577,089 1,292,470 released
S00924 Prospect Street/Silverado Street Roundabout 93,470 93,470 - - 0 closed
S00925 Potomac Street Improvements 313,797 313,547 250 - (0) 380,000 66,203 completed
S00926 62nd to 65th Street Channel Improvements 74,195 74,195 - - 0 closed
S00927 Skyline Drive at Cardiff Improvements 25,000 9,256 16,559 - (815) released
S00928 La Jolla Mesa Drive Sidewalk 226,000 65,813 8,149 - 152,038 225,936 (64) released
S00929 San Diego River Multi-use Path 74,947 74,947 - - - closed
S00930 38th Street Improvements 2,000,000 279,244 84,477 32,351 1,603,928 1,990,000 (10,000) released
S00931 Interstate 15 Improvements 7,150,000 7,150,129 (129) - (0) completed
S00932 Soledad Mountain Road Emergency Repair Project 17,919,583 14,400,608 - 277,764 3,241,212 15,000,000 (2,919,583) completed

S00979  DESERT VIEW DRIVE ALLEY (528050) 8,825,000 7,207,960 72,845 - 1,544,195 7,500,000 (1,325,000)  completed
S00933 Pomerado Rd at Willow Creek/Ave of Nations IS 1,290,000 1,260,158 206 - 29,636 completed
S00934 Carmel Valley Rd-Lopelia Meadows to Via Abertura 850,000 282,507 8,343 30,300 528,849 released
S00935 North Torrey Pines Road Bridge/ Los Penasquitos 13,980,652 13,011,352 41,484 281,902 645,914 13,592,136 (388,516) completed
S00936 Mission City Parkway/San Diego River 2,787,315 1,424,361 - - 1,362,954 released
S00937 Seismic Retrofit West Mission Bay Drive Bridge 9,941,769 9,016,541 199 - 925,030 9,357,762 (584,007) completed
S00938 Pedestrian Bridge - Ted Williams Parkway 25,000 23,835 - - 1,165 completed
S00939 Laurel Street Bridge Over State Route 163 470,000 43,919 57,504 - 368,577 released
S00940 Bridge Preventative Maintenance Program 252,000 188,024 42,297 - 21,679 released
S00941 Ted Williams Pkwy Bridge/Shoal Creek Dr 2,944,380 554,673 83,231 213,210 2,093,266 4,495,000 1,550,620 released
S00942 State Route 52 - Bike Path Study Phase 1 70,427 70,427 - - - closed
S00943 Poway Road Bicycle Path - Class | 1,600,000 379,825 119,983 26,229 1,073,963 2,350,000 750,000 released
S00944 Bayshore Bikeway 996,410 523,517 40,449 52,316 380,129 5,402,775 4,406,365  completed
500945 San Diego River Bicycle Path 255,832 255,849 - - (17) completed
S00946 Rose Creek Bikeway 6,800,000 1,894,960 3,486,605 592,394 826,041 5,416,013 (1,383,987) completed
500947 Friars Road/Pacific Highway Bicycle Path 80,000 80,000 - - - closed
$S00948 Bicycle Master Plan 275,000 275,023 - - (23) completed
S00949 Ocean Beach/Hotel Circle Bicycle Path 3,058,884 3,033,621 25,569 - (306) 2,550,000 (508,884) completed
S00951 Coastal Rail Trail 1,980,189 796,375 43,575 525,960 614,278 20,539,298 18,559,109  released
S00953 Bicycle Parking at the Border 22,988 22,988 - - - closed
S00955 State Route 56 Bike Interchanges 3,100,000 235,839 26,689 - 2,837,472 released
S00956 54th Street/Euclid Avenue Bikeways 130,000 42,431 21,872 28,780 36,917 130,000 released
S00957 Balboa Ave/Tierrasanta Blvd Bikeway 250,000 60,262 71,334 49,176 69,228 250,000 released
S00958 San Diego River Multi-Use Path 1,740,000 657,266 96,576 16,783 969,375 1,948,738 208,738 released
S00959 Ruffin Road/Murphy Canyon Road Bikeway Project 177,200 61,530 93,724 - 21,946 128,500 (48,700) released
S00960 University Ave/Alabama Bike & Ped Safety Imp 520,000 125,247 19,412 5,870 369,472 375,000 (145,000) released
S00961 Kearny Villa Road Bike Lane Improvements 300,000 34,606 296 167,111 97,987 172,210 (127,790)  released
S00962 Rancho Bernardo Bikeway 250,000 41,926 42,579 33,800 131,695 212,250 (37,750)  released
S00963 Traffic Safety and Education Program 50,000 50,000 - - - closed
S00964 Safety in Traffic Education STEP Program 220,000 224,150 - 2,856 (7,006) completed
S00965 Taylor Street - Bikeway 219,092 19,092 - - 200,000 released
S00966 Kearny Villa Road Bike Path Study 100,000 61,802 - - 38,198 released
S00967 India Street Improvement Study 50,000 45,272 - - 4,728 completed
S00968 Bicycle Rings and Racks 50,000 24,959 6,407 - 18,635 released
S00969 Carmel Country Road Low Flow Channel 1,712,000 61,653 43,641 117,207 1,489,498 606,000 (1,106,000) released
S00976 Talmadge Streetscape & Lighting Zone 1E 622,923 27,458 284,369 126,687 184,409 released
S00977 Talmadge Streetscape & Lighting Zone 2W 44,486 49,957 2,180 - (7,651) 14,486 (30,000) released
S00980 Hollister Street Widening 2,068 2,068 - - 0 completed
S00981 El Camino Real/State Route 56 Bike Path Connector 267,500 57,895 35,479 - 174,126 released
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S00982 Interstate 5 Underpass - Bikeway/Ped Connector 535,000 - - - 535,000 released
S00983 Imperial Avenue Streetlights-61st to 69th 285,000 47,587 200,894 - 36,519 210,000 (75,000) completed
500985  25th Street Renaissance Project 2,994,000 538,749 152,430 63,174 2,239,647 2,450,000 (544,000) released
S00986 Via Capri Traffic Calming Project 106,978 106,978 - - - closed
S00987 Del Mar Heights Road Flashing Beacon 35,000 2,349 5,172 - 27,479 released
S00988 Five Points Neighborhood Pedestrian Improvements 150,000 122,306 16,135 - 11,560 316,300 166,300 released
S01018 Camino Ruiz from n/o of Reagan to Jade C 23,151 23,151 - - - closed
S01019 Carroll Canyon Rd-I-15 to Maya Linda Rd 78,373 78,373 - - - closed
S01028 Labor Council Curb Ramps 539 539 - - (0) closed
S01037 Eligible Street Lights in District 7 566 566 - - - closed
S01062 Pacific Highlands Traffic Signals 2,400,000 1,215,737 5,259 - 1,179,004 released
S01064 Balboa Park/Florida Canyon Storm Drain Repairs 1,370,000 1,317,097 21,687 24,594 6,622 1,693,500 323,500 completed
S01077 Ocean Beach Commercial Revitalization Newport Ave 32 32 - - (0) completed
S01095 Mission Bay Sewer Interceptor System 1,747,550 1,280,136 30,156 - 437,258 1,273,424 (474,126) completed
S01096 Low Flow Telemetry System 619,672 - - - 619,672 completed
S01097 Vista Sorrento Parkway Bike Lanes 602,478 493,057 - - 109,421 completed
S01098 Murphy Canyon Road Storm Drain Repair 4,899,947 4,754,959 144,989 - 0 4,910,000 10,053 closed
$10001 Alta La Jolla Drive Drainage Repair Phase I 1,006,105 783,311 44,506 66,370 111,918 4,693,605 3,687,500 released
510002 Rose/Tecolote Creeks Water Quality Improvements 934,881 934,682 199 - 0 closed
$10014 Villa La Jolla Drive Bicycle Route 10,000 15,985 (7,473) - 1,487 completed
$10015 Torrey Meadows Drive Overcrossing 6,761,113 10,324 29,830 1,397,715 5,323,244 released
$10017 Triple Pipe Crossing - Dennery Road 119,246 - - - 119,246 created
510018 Dennery Road - East 109,707 - - - 109,707 created
$10034 Pomerado Rd Median Improvements-s/o R Bernardo Rd 110,712 110,205 507 - 0 closed
$10042 Fitting Facility Expansion 1,025,000 41,143 1,162 - 982,695 847,000 (178,000) released
510044 Kearny Mesa Community Sign 60,000 21,949 - - 38,051 60,000 released
$10047 Balboa Ave/Hathaway St Left Turn Lane Installation 4,163 4,696 (533) - (0) completed
510052 Judy Lee Place Storm Drain Replacement 560,000 43,123 354,698 - 162,179 560,000 completed
$10056 Maryland Street Storm Drain Replacement 399,840 29,901 53,659 - 316,280 400,000 160 released
$10057 Hinson Place Storm Drain Replacement - - - - - closed
$10058 Caliente Avenue Sidewalk 100,160 160 9 100,000 9) released
$10060 Uptown Community Storm Drainage - - - - - closed
$10061 Florence Griffith Joyner Elem Safe Route to School 1,292,073 64,675 92,095 17,525 1,117,779 1,238,000 (54,073)  released
510085 Marston Point/Balboa Park Storm Drain Repair - - - - - closed
510088 Mount Hope/Market Street Median and Street Lights 633,637 282,908 317,293 - 33,436 completed
S$10093 Bear Drive Retaining Wall 406,886 20,288 78,142 20,641 287,815 286,000 (120,886) released
$10097 Mar Ave/Soledad Avenue Intersection Improvements - - - - - released
510098 Traffic Count Stations-Various Locations - - - - - created

B00896 04 TRAFFIC COUNT STATION-VAR. LOCATIONS 21,112 21,112 - - 0 117,000 95,888 completed
S$10130 Stockton Street Lights 251,000 - 31,343 133,000 86,657 201,000 (50,000) released
S10154 Kelton Road Pedestrian Improvements 276,000 31,029 51,356 - 193,615 281,000 5,000 released
S11001 34th Street Storm Drain 75,000 2,537 28,939 - 43,523 155,735 80,735 released
$11002 Hayes Ave Storm Drain 355,000 12,732 18,488 - 323,780 598,750 243,750  released
S$11003 Coolidge Street Storm Drain 75,000 19,747 6,094 - 49,159 500,000 425,000 released
S11004 San Remo Way Storm Drain 150,000 9,378 34,037 - 106,586 225,000 75,000 released
$11005 Manhassett Drive Storm Drain System Upgrade 60,000 6,601 68,864 - (15,465) 185,000 125,000 released
511028 Saturn Blvd Roadway Improvements 400,000 - 71,887 59,117 268,996 1,580,600 1,180,600 released
$11033 Holly Dr. Street Improvements 2,000,000 56,171 273,859 74,449 1,595,521 1,895,516 (104,484) released
$11035 Park Blvd Bicycle Facility 75,000 39,091 - - 35,909 released
S11036 Pacific Highway Bicycle Route 7,594 7,594 - - - completed
$11037 Congress Street Bicycle Facility 50,000 7,727 - - 42,273 released
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$11038 Congress Street-San Diego Avenue Bicycle Facility 50,000 4,242 - - 45,758 released
$11039 Grandee Pl & Pomerado Rd Traffic Signal 5,305 5,305 - - 0 closed
$11040 Bernardo Trail Dr & Pomerado Rd TS 7,079 7,079 - - (0) closed
$11042 1-805/Home Avenue Ramp Improvements 250,000 - - - 250,000 created
$11043 Market St -Euclid Ave to 54th St- Improvements - - - - - released
$11044 Berger Ave Sidewalk & Curb Ramps 225,000 24,870 48,921 - 151,209 67,091 (157,909) completed
511045 Pacific Hwy Obstructed Curb Ramp Barrier Removal 900,000 - 33,468 - 866,532 released
S$11046 SR-94/Euclid Ave Interchange Improvements 425,000 2,877 11,502 34,400 376,221 1,004,000 579,000 released
511047 Camino Del Norte Sidewalk 100,000 - - - 100,000 closed
511048 Pacific Beach Obstructed Curb Ramp Barrier Removal 50,000 - 25,966 - 24,034 released
511049 North Park Obstructed Curb Ramp Barrier Removal 200,000 - 24,836 - 175,164 163,000 (37,000) released
$11050 College Area Obstructed Curb Ramp Barrier Removal 140,000 - 10,221 - 129,779 completed
511054 Park Boulevard and Essex Street 320,000 - 76,017 2,133 241,850 320,000 released
$11055 Fourth Avenue and Quince Street 330,000 - 50,895 - 279,105 358,000 28,000 released
$11056 Fourth Avenue/Fifth Avenue & Nutmeg Str 825,000 - 39,736 - 785,264 689,000 (136,000)  released
$11057 Florida Drive Median Improvements 396,767 - 2,794 - 393,973 released
$11058 Bicycle Loop Detectors 83,500 - 74,667 50,000 (41,167) 83,500 completed
$11060 Otay Mesa Truck Route Phase 4 2,250,000 - 104,784 1,555,953 589,264 16,850,000 14,600,000 released
$11061 ADA Walkway & Curb Ramp at Azalea Park 28,009 27,764 - - 244 released
$11064 Hillery Drive Improvements 2,500,000 - 116,716 4,311 2,378,973 2,500,000 released
512023 50th/53rd & Meade Colina Park Sidewalks 612,000 - - - 612,000 released
$12024 Altadena/52nd Colina Park Sidewalks 270,000 - - - 270,000 released
$12025 Colina Park Neighborhood Street Lights 1,935,000 - - - 1,935,000 created
$12026 Port of San Diego Freeway Access 50,000 - - - 50,000 created
$12030 FY12 Asphalt Overlay Group | 10,000,000 - 725,343 7,298,766 1,975,892 released
$12031 FY12 Asphalt Overlay Group II 3,377,060 - 95,332 2,595,857 685,871 released
TOTALS 3,672,555,425 2,384,875,428 363,026,472 269,440,551 655,212,973

Unaudited project-to-date expenditures through FY 2012 (June 2012)
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Capital Improvements Program

FY2013 Construction Projects Contract Award List

Summary of Changes

Project

Delivery Method

Estimated

Construction

Contract

Projects Added
Park and Rec
City Heights Square Mini Park/S01070 Design Bid Build S 523,000
Gompers Neighborhood Park - Children's Play Area/$11030 Design Bid Build $800,000
Public Utilities
Pipeline Rehabilitation / AJAO0002
Pipeline Rehabilitation T-1 / B11120 Design Bid Build S 4,901,300
Pump Station Restorations / ABPO0001
Sewer Pump Station 77A Generator Replacement / B12018 Design Bid Build S 644,000
Sewer Main Replacements / AJAOOOO1
Sewer Group 732 / B00342 Design Bid Build S 1,140,000
Water Main Replacements / AKBOO0O3
Cl- Palm Ave Meter ermerg Cl Replace / B12098 Design Bid Build $500,000
Water Group 732 / BOO059 Design Bid Build S 643,000
Water Group 947 / B11043 Design Bid Build S 1,344,000
Rehab Project X-1 MACC S 2,000,000
Group Job 834 MACC S 2,500,000
Water Group Job 952 MACC S 2,000,000
Transportation & Storm Water
Utilities Undergrounding Program / AIDO0001
UUP 6Z/Serra Mesa Street Resurfacing/B12036 Design Bid Build $1,101,000
UUP 1R/University city / BO0823
7F/Rolando Street Resurfacing / B00713 Design Bid Build $785,000
UUP 1F/La Jolla Street Resurfacing / BO0708 Design Bid Build $919,000
UPP 4G/Lincoln Park Street Resurfacing /B00711 Design Bid Build $726,000
UUP 3EE/El Cajon Talmadge Street Resurfacing / BO0825 Design Bid Build $615,000
UUP 3FF/Talmadge Street Resurfacing / B0O0710 Design Bid Build $1,347,000
UPP 1F/La Jolla / BO0O708
3FF/Talmadge PCC Concrete Pavement Repair / BO0710 Design Bid Build $883,000
Watershed CIP / ACC00001
Allied Gardens Park Green Lot / B11069 Design Bid Build $196,000
Projects Removed
Airports
Montgomery Field / AAAO00O1
MYF Twy C Rehab & New Run-Up Pads / B11059 Design Bid Build S 762,200
Environmental Services
South Chollas Landfill Improvements / S00684 * Design Bid Build S 450,000
Park and Rec
Chollas Community Park / S00654 Design Bid Build S 2,790,000
Public Utilities
Metropolitan Waste Water Department Trunk Sewers / AJB00001
Rose Canyon TS (RCTS) Joint Repair / B11025 Design Build S 4,711,000
Pump Station Restorations / ABPO0001
Sewer Pump Station 77 (Add) / B10177 Joc S 350,000
Unscheduled Projects / AJAO0003
False Bay RR Trunk Sewer / BOO507 Design Bid Build S 1,026,011
Transportation & Storm Water
Coolidge Street Storm Drain / 511003 * Design Bid Build S 164,000
Regents Road Widening-Genesee to Executive / SO0881 Design Bid Build S 3,500,000

Oct 2012 Revision
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Capital Improvements Program
FY2013 Construction Projects Contract Award List

Estimated Awarded
Construction EX
Project Delivery Method Contract Oct 2012

Environmental Services
South Chollas Landfill / SO0776 Design Bid Build S 1,050,000 X
Fire-Rescue
Children's Pool Lifeguard Station / SO0644 Design Build S 1,934,000
La Jolla Cove Lifeguard Station / S00792 Design Bid Build S 1,130,000
Mission Beach Lifeguard Station / SO0793 * Design Bid Build S 450,796 X
SDFD Station Alerting / L12002 Design Build S 4,400,000
ﬁbrary
Skyline Hills Library / S00692 Design Build S 7,800,000
Park and Rec
Angier Elementary School Joint Use / S00762 Design Bid Build S 1,580,000
Bird Rock Median Lighting / S11007 * Design Bid Build S 140,000
Carmel Grove Mini Park Play Area Upgrade / SO0659 Design Build S 336,156
City Heights Square Mini Park/S01070 Design Bid Build S 523,000
Del Mar Trails Park Play Area Upgrades / S11016 Design Build S 440,366
Gompers Neighborhood Park - Children's Play Area/S11030 Design Bid Build $800,000
Linda Vista Community Park Picnic Area / S01068 * Design Bid Build S 134,624
Memorial Pool Improvements / SO0970 Design Bid Build S 1,740,000
Mission Bay Golf Course and Practice Center / AEAO0003

Mission Bay Golf Course - Upgrades / B12020 JOC $169,000
Mission Bay Improvements / AGFO0004

North Crown Point Comfort Station / B10088 * Design Bid Build S 315,513
Mission Hills Historic Street Lighting / S11008 * Design Bid Build S 228,000
Montgomery Academy Joint Use Improvements / S00973 Design Bid Build S 745,000
Pacific Breezes (Ocean View Hills) Community Park / S00649 Design Bid Build S 11,200,000
Palisades Park Comfort Station Replacement / $S10026 * Design Bid Build S 358,275
Rancho Bernardo Community Park-Sports Field Lights / 511012 Design Bid Build S 580,700
Rancho Penasquitos Skate Park / $12002 Design Build S 403,000
Rancho Penasquitos Towne Centre Park Improvements / 512003 * Design Bid Build S 50,000
Resource-Based Open Space Parks / AGE0O0001

Los Pen Canyon - Blk Mtn Ranger Station / BO0619 Design Bid Build S 1,145,000
Roosevelt Middle School Improvements / S00761 Design Bid Build S 838,622 X
Wegeforth Elementary School Joint Use / SO0764 Design Bid Build S 2,216,000
Police
Police Headquarters Cogeneration Repower Project / S10131 Design Build S 900,000
Public Utilities
Dams and Reservoirs / ABKO0O001

Scripps Ranch Rsvr Slope Rpr&Bracket Rpl / B10165 * Design Bid Build S 230,000
El Capitan Pipeline #2 Valves / $10005 Design Build S 470,000 X
Lindbergh Field 16" Cast Iron Main Replacement / $10055 Design Bid Build S 4,818,000 X
Lower Otay Reservoir Emergency Outlet Improvements / S00044 Design Bid Build S 1,050,000
MBC Biosolids Storage Silos / S00322 Design Bid Build S 5,720,000
MBC Dewatering Centrifuges Replacement / SO0339 Design Build S 10,260,000
Metropolitan Waste Water Department Trunk Sewers / AJB00001

Alvarado TS Ph Il 11/12 EPA / BO0481 Design Bid Build S 1,946,000
Montezuma Trunk Sewer / S00332 Design Bid Build S 4,425,000 X
NCWRP Sludge Pump Station Upgrade / SO0309 * Design Bid Build S 361,000
North City Reclamation System / AHC00002

Camino Del Sur Recycled Water / B10200 Design Bid Build S 750,000
Otay Water Treatment Plant Upgrade & Expansion / SO0030 X

Otay WTP Concrete Work / S11059 Design Build S 727,500
Pipeline Rehabilitation / AJAOO0O2

Oct 2012 Revision
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Estimated Awarded

Construction as of
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Pipeline Rehabilitation R-1 / B11062 Design Bid Build S 3,339,242 X

Pipeline Rehabilitation S-1 / B11078 Design Bid Build S 4,404,790 X

Pipeline Rehabilitation T-1 / B11120 Design Bid Build S 4,901,300
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP0O0003

Pump Station 65 Capacity Upgrade / B0O0306 Design Bid Build S 4,400,000
Pump Station 84 Upgrade & Pump Station 62 Abandon / SO0308 Design Bid Build $ 10,000,000 X
Pump Station Restorations / ABPO0001

Sewer Pump Station 77A Generator Replacement / B12018 Design Bid Build S 644,000

SPS 13 REHAB / B00476 * Design Bid Build S 448,500
Recycled Water System Upgrades / $10010 Design Build S 700,000
Sewer Main Replacements / AJAOO0O1

3014 - Swr & Witr Grp 685 (CH3) (04)-1 / BO0333 (1) Design Bid Build S 3,781,964

3014 - Swr & Wtr Grp 770 (CH) / B0O0410 (1) Design Bid Build S 1,620,000

Buchanan Canyon Sewer B (UP) / BO0429 Design Bid Build S 2,487,492

Sewer & Water Group 687B / B00445 (2) Design Bid Build S 5,305,912

Sewer & Water Group 693 (GP3) (05) / BO0447 (3) Design Bid Build S 2,610,000

Sewer & Water Group 723 (MH11) (04)-1 / B0O0462 (5) Design Bid Build S 2,336,000

Sewer Group 732 / B0O0342 Design Bid Build S 1,140,000

Sewer & Water Group 758 / BO0365 (6) Design Bid Build S 2,716,000

Sewer & Water Group 761 / BO0372 (7) Design Bid Build S 2,722,200

Sewer & Water Group 788 (EA) / B0O0379 (8) Design Bid Build S 3,551,574

Sewer &Water Group 799 - PHASE Il / B0O0420 (9) Design Bid Build S 264,000 X

Sewer Group 549 / B00442 Design Bid Build S 3,400,000

Sewer Group 703A / B00461 Design Bid Build S 2,600,950

Sewer Group 784 (EA) / BO0378 Design Bid Build S 2,175,638

Sewer Group 787 / BO0393 Design Bid Build S 3,400,000

Water & Sewer Group 930 (S) / B11022 (10) Design Bid Build S 1,314,100

Water & Sewer Group 957 / B11152 (11) Design Bid Build S 632,800

Water & Sewer Group Job 956(S) / B11151 (12) Design Bid Build | $ 159,426
Standpipe and Reservoir Rehabilitations / ABLOO0O01

Catalina Standpipe Renovation / BO0155 Design Build S 2,882,600 X
Water Department Security Upgrades / SO0050

WDSU - Reservoirs & Dams - Ph Il / S11106 Design Build S 685,000
Water Main Replacements / AKBOO0OO3

3014 - Swr & Wtr Grp 685 (CH3) (04) / BO0081 (1) Design Bid Build S 674,340

3014 - Swr & Wtr Grp 770 (CH)-1 / BO0099 (1) Design Bid Build S 475,000

Cl- Palm Ave Meter ermerg Cl Replace / B12098 Design Bid Build $500,000

Sewer & Water Group 687B / B00114 (2) Design Bid Build S 550,800

Sewer & Water Group 693 (GP3) (05)-1 / BO0036 (3) Design Bid Build S 172,500

Sewer & Water Group 723 (MH11) (04) / BO0O050 (5) Design Bid Build S 245,000

Water Group 732 / B0O0059 Design Bid Build S 643,000

Sewer & Water Group 758 / BO0074 (6) Design Bid Build S 91,560

Sewer & Water Group 761 (CC)-1 / BO00S8O0 (7) Design Bid Build S 700,302

Sewer & Water Group 788 (EA)-1 / BO0106 (8) Design Bid Build S 205,500

Sewer &Water Group 799_PHASE Il / B0O0105 (9) Design Bid Build S 1,786,000 X

Water & Sewer Group 930 (W) / B10190 (10) Design Bid Build S 2,444,000

Water Group 947 / B11043 Design Bid Build S 1,344,000

Water & Sewer Group 957 / B11154 (11) Design Bid Build S 2,358,560

Water & Sewer Group Job 956(W) / B11153 (12) Design Bid Build S 951,348

Water Group 616 / BO0018 Design Bid Build S 4,283,550

Water Group 914 CI (PB) / B00125 Design Bid Build S 5,079,053 X

Water Group 964 (W) / B12041 * Design Bid Build S 425,000 X

Water Group Job 935/ B11005 Design Bid Build S 1,105,712

Water Group Job 941 / B11037 Design Bid Build S 854,848

Water Group Job 949 / B11045 (14) MACC S 5,000,000

Water Group Job 953 / B11049 Design Bid Build S 1,065,000
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Water Group Job 958 / B11137 Design Bid Build S 3,960,000
Water Group Job 959 /B11138 Design Bid Build S 2,080,688
Water Group Job 960 / B12016 * Design Bid Build S 423,000
W & S GJ 946(w) / B11042 (14) MACC S 3,311,300
W & S GJ 946(s) / B12071 (14) MACC S 816,816
Backup Generators at SPS's, TP, & EMTS Design Build S 4,900,000
AC Shawnee Road Emergency PPL Design Build S 1,720,000
W PTL Intercept & PS2 FM Siphon Repair Design Build S 1,200,000
Rehab Project X-1 MACC S 2,000,000
Group Job 834 MACC S 2,500,000
Water Group Job 952 MACC S 2,000,000
Public Works - General Services
Americans with Disabilities Improvements / ABEO0001
ADULTCTR ESTSD493FA4077FRMTFY09 / B00944 JOoC S 192,675
Allied Gardens Pool - ADA Improvements / B10167 * Design Bid Build S 306,500
Juniper Sidewalk - Felton & Westland FY09 / BO0947 Design Bid Build S 906,888
Pioneer Park and Comfort Station - ADA / B12005 Design Build S 201,000
POLICE STRFRNT770FAC 53190RANGE / B00936 * Design Bid Build S 120,000
POOL VISTA TER1026 FAC 301 ATHEY / B0O0933 JOC S 192,845 X
City Facilities Improvements / ABT00001
Air & Space Museum Elev Modernization / B10035 (15) Design Build S 96,500
Casa Del Balboa Elevator Modernization / B10039 Design Build S 295,500
Casa Del Prado Elevator Modernization / B10041 Design Build S 159,500
Casa Del Prado HVAC / B0O0940 * Design Bid Build S 106,000
Museum of Art Elevator Modernization / B10042 Design Build S 353,000
Museum of Man Elevator Modernization / B10044 (15) Design Build S 120,500
North Park Library Parking Lot JOC S 24,000
Old Globe Theater Elevator Modernization / B10045 (15) Design Build S 208,500
Police Headquarters Reseal Windows / B10011 Design Build S 697,417 X
Police Headquarters Roof Replacement / B10148 Design Bid Build S 826,000
Rancho Bernardo Library Elevator / B10046 Design Build S 28,500
San Diego Muni Gym Roof Rep / BO0972 * Design Bid Build S 205,000
SPANISH VILLAGE PLMBGREPWTRSERV / B00953 * Design Bid Build S 481,440
Various Rec Ctrs Prkg Lot Resurfacing / B10036 Design Build S 54,697
Various Sr Cntrs Prkng Lt Resurfac / B10017 Design Build S 182,400
Villa Montezuma Building Systems Repairs / B10129 * Design Bid Build S 500,000
Transportation & Storm Water
25th Street Renaissance Project / SO0985 Design Bid Build S 1,500,000
34th Street Storm Drain / $11001 * Design Bid Build S 47,235
38th Street Improvements / S00930 Design Bid Build S 1,105,231
Azalea Park Neighborhood Identification / S00699
Azalea Park Artistic Enhancement / SO0700 * Design Bid Build S 240,000
Carmel Valley Rd-Via Albutura to Camino Del Sur / S00854 Design Bid Build S 1,983,689
Drainage Projects / ACA00001
Arden Way Storm Drain Pipe Replacement / B10063 JOC S 198,214
El Camino Real/State Route 56 Bike Path Connector / SO0981 * Design Bid Build S 326,700
Five Points Neighborhood Pedestrian Improvements / SO0988 * (16) Design Bid Build S 128,000
Florence Griffith Joyner Elem Safe Route to School / S10061 Design Bid Build S 741,845
Fourth Avenue and Quince Street / $11055 * Design Bid Build S 255,510
Fourth Avenue/Fifth Avenue & Nutmeg Str / $11056 * Design Bid Build S 439,524
Genesee Avenue - Widen Interstate 5 Crossing / S00839 Design Build S 40,950,000
Holly Dr. Street Improvements / S11033 Design Bid Build S 1,306,637
Installation of City Owned Street Lights / AIHO0001
Citywide Streetlights FY 2011 / B11147 * Design Bid Build S 66,800
Install of SL's in Southcrest Redev Area / B10133 * Design Bid Build S 419,584
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Kelton Road Pedestrian Improvements / S10154 * Design Bid Build S 188,200
La Jolla Ecological Reserve Area of ASBS / S00607 Design Bid Build S 1,800,000 X
La Jolla Village Drive and Regents Road / SO0867 Design Bid Build S 641,907
Maryland Street Storm Drain Replacement / S10056 * Design Bid Build S 181,780
Miramar Road-Interstate 805 Easterly Ramps / S00880 Design Bid Build S 3,500,000
New Walkways / AIKO0001

Clairemont Dr Sdwlk, Morena to Burgener / B11107 * Design Bid Build S 238,337

Green Bay St from Iris to Rimbey / B10159 * Design Bid Build S 191,650
North Park Lighting Improvements / S00823 JOC S 100,067
North Torrey Pines Roadway & Median Enhancements / SO0868 Design Bid Build S 2,130,959
Park Boulevard and Essex Street / 511054 * Design Bid Build S 162,692
Resurfacing of City Streets / AIDO0005

FY13 Asphalt Overlay Group 1 Design Bid Build S 9,000,000

FY13 Asphalt Overlay Group 2 Design Bid Build S 9,000,000

FY13 Asphalt Overlay Group 3 Design Bid Build S 10,000,000

FY13 Asphalt Overlay Group 4 Design Bid Build [$ 2,290,000
Rose & Tecolote Creeks Water Quality Improvements / ACC00002

Mt Abernathy Dr - Green St / BO0663 Design Bid Build S 770,000 X
San Diego River Multi-Use Path / S00958 Design Bid Build S 910,000
SR2S Traffic Safety Projects Grant #1 / L00010 * Design Bid Build | $ 364,311 X
Stockton Street Lights / $10130 Joc S 122,270
Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941 Design Bid Build S 2,480,000
Traffic Calming / AILO0001

40th St at Alpha St-Pop-Outs (4) / B11055 * (17) Design Bid Build S 233,950

40th St at National Ave-Pop-Outs (4) / B11054 * (17) Design Bid Build S 242,000

Park Blvd @ Cypress Ave Pop-Outs & Crosswalk / B00994 * Design Bid Build [ S 189,241

Pop-outs (2)/Lighted Crosswalk on Girard / B10216 * Design Bid Build S 228,000
Traffic Signals Modification / AILOO005

Ash St @ 2nd, 3rd, 7th, 9th Ave T/S Mods / B10198 * Design Bid Build S 325,443

T/S Mods at 8 High Accident Locations / BO0983 Design Bid Build S 572,800 X

Traffic Signal Modifications FY2011 / B11108 Design Bid Build S 572,000
Utilities Undergrounding Program / AID0O0001

UUP 6Z/Serra Mesa Street Resurfacing/B12036 Design Bid Build $1,101,000

UUP 1R/University city / BO0823

7F/Rolando Street Resurfacing / BO0713 Design Bid Build $785,000

UUP 1F/La Jolla Street Resurfacing / BO0708 Design Bid Build $919,000

UPP 4G/Lincoln Park Street Resurfacing /B00711 Design Bid Build $726,000

UUP 3EE/El Cajon Talmadge Street Resurfacing / BO0825 Design Bid Build $615,000

UUP 3FF/Talmadge Street Resurfacing / BO0710 Design Bid Build $1,347,000

UPP 1F/La Jolla / BOO708

3FF/Talmadge PCC Concrete Pavement Repair / B0O0710 Design Bid Build $883,000
University Ave/Alabama Bike & Ped Safety Imp / S00960 * Design Bid Build [ $ 250,000
Washington Street Improvements Phase Il / SO0703

Washington St @ India St Median Improve / S00704 * (16) Design Bid Build S 147,000
Watershed CIP / ACCO0001

Allied Gardens Park Green Lot / B11069 Design Bid Build $196,000

Beta Street and 37th Street Green Alley / B11057 * Design Bid Build S 382,000

* SLBE/ELBE

(#) Project with the same number will be implemented under one construction contract award.
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